

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Peradeniya	Renovation of the Hospital Waste Management System	Works	12,402,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
2	Teaching Hospital, Peradeniya	Construction of drainage system near the Blood Bank	Works	7,963,810.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
3	Teaching Hospital, Peradeniya	Supply and installation of piped medical gas system for wards	Works	37,122,883.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
4	Teaching Hospital, Peradeniya	Supply and Installation of AC machines for essential places	Works	10,183,311.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
5	Teaching Hospital, Peradeniya	Renovations/Repairs of wards & patient care units	Works	81,444,018.90	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-30			180
6	Teaching Hospital, Peradeniya	Renovations/Repairs of Non-Patient care premisses	Works	58,422,442.51	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
7	Teaching Hospital, Peradeniya	Extension of the LAN to the old MLT Building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-30			180

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Peradeniya																	
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
8	Teaching Hospital, Peradeniya	Improvements of orthopedic unit	Works	11,983,697.35	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
9	Teaching Hospital, Peradeniya	Renovation of Directors quarters	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
10	Teaching Hospital, Peradeniya	Renovation of fire protection water system	Works	16,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
11	Teaching Hospital, Peradeniya	Renovation of MO quarters	Works	29,748,584.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
12	Teaching Hospital, Peradeniya	Renovation of NO quarters	Works	29,993,122.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
13	Teaching Hospital, Peradeniya	Repairs and Renovations of the Dental Hospital	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	
14	Teaching Hospital, Peradeniya	Internal & external colour washing	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Peradeniya	Establishment of CSSD in the Existing Laboratory Building.	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
16	Teaching Hospital, Peradeniya	Expansion of the operating theater and shifting the store	Works	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
17	Teaching Hospital, Peradeniya	Renovation of Existing CSSD Building for OTU use	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
18	Teaching Hospital, Peradeniya	Construction of upstairs of the laundry building	Works	21,840,519.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
19	Teaching Hospital, Peradeniya	Expansion of SBU	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
20	Teaching Hospital, Peradeniya	Implementation of clinic information system (ICT equipment)	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
21	Teaching Hospital, Peradeniya	Improvement of public addressing system	Information system	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Teaching Hospital, Peradeniya	Upgrade of X-ray system to digital system	Information system	23,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
23	Teaching Hospital, Peradeniya	Extension of LAN to Dental Hospital	Information system	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
24	Teaching Hospital, Peradeniya	Esential ICT Equipment For implementation of HIMS system in Dental Hospital	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
25	Teaching Hospital, Peradeniya	Implementation of RIS & PACS (ICT equipment)	Information system	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
26	Teaching Hospital, Peradeniya	Establishment of Data Centre with backup servers - Stage I	Information system	5,956,616.40	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
27	Teaching Hospital, Peradeniya	Essential ICT Equipment to replace defective equipments and for newly expanded units.	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
28	Teaching Hospital, Peradeniya	Fixing of trilingual sign boards	Works	3,015,743.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Peradeniya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Peradeniya	Intallation of Solar power system	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
30	Teaching Hospital, Peradeniya	Furniture & Office Equipment	Goods	15,130,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
31	Teaching Hospital, Peradeniya	Hospital Equipment	Goods	590,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
32	Teaching Hospital, Peradeniya	Stationeries	Goods	10,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
33	Teaching Hospital, Peradeniya	Medical & Lab Equipment	Goods	385,730,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
34	Teaching Hospital, Peradeniya	Medical Instruments	Goods	10,680,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
35	Teaching Hospital, Peradeniya	Laboratory & Radiology Consumables	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Peradeniya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	Teaching Hospital, Peradeniya	Local Purchase of drugs	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
37	Teaching Hospital, Peradeniya	Diets	Goods	80,870,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
38	Teaching Hospital, Peradeniya	CSSD	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
39	Teaching Hospital, Peradeniya	Linnen & Hardware	Goods	26,350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-03-31			90
40	Teaching Hospital, Peradeniya	Waste Management	Consultancy services	41,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
41	Teaching Hospital, Peradeniya	Dead Body Disposal	Consultancy services	3,550,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
42	Teaching Hospital, Peradeniya	Medical Equipment Maintenance	Consultancy services	60,260,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Peradeniya																	
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
43	Teaching Hospital, Peradeniya	Cleaning Services	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
44	Teaching Hospital, Peradeniya	Security Services	Non-consultancy services	44,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
45	Teaching Hospital, Peradeniya	Vehicles Repairs & Maintenance	Consultancy services	7,580,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
46	Teaching Hospital, Peradeniya	Hospital network, server & ICT equipment Maintenance.	Consultancy services	6,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
47	Teaching Hospital, Peradeniya	Hospital information system software Maintenance.	Consultancy services	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
48	Teaching Hospital, Peradeniya	Supply of refreshments for training programs for all staff	Non-consultancy services	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
49	Teaching Hospital, Peradeniya	Renovation of Medical Gas plant room	Works	98,321,553.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
50	Teaching Hospital, Peradeniya	Renovation of Central A/C system at Main OTU & Labor Room	Works	45,800,097.56	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
51	Teaching Hospital, Peradeniya	Extension / Expansion of Medical Wards – WD 7 & 8 - Stage I	Works	100,264,452.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-30			2025-11-28			300
52	Teaching Hospital, Peradeniya	Construction of Drug Stores - Stage I	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
53	Teaching Hospital, Peradeniya	Six Storied Building for NCD care - stage I	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design	2025-01-30			2025-11-28			300
54	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building – OPD – stage 1	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-30			2025-11-28			300
55	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building (Remaining sections) - stage -1	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design	2025-01-30			2025-11-28			300
56	Teaching Hospital, Peradeniya	Construction of upper floor of JMO building on existing structure – stage 1	Works	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-30			2025-11-28			300

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
57	Teaching Hospital, Peradeniya	Quarters for Doctors (SR & Reg) and other health staff - (SQ 50 units MQ 25 units) - stage -I	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-30			2025-11-28			300
58	Teaching Hospital, Peradeniya	Construction of 2nd floor of VP OPD Building with bed Lift – stage 1	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-30			2025-11-28			300
59	Teaching Hospital, Peradeniya	completing necessary renovations and Shifting of main laboratory to MLT School building. Stage - ii (Civil works)	Works	18,817,810.46	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-30			180
60	Teaching Hospital, Peradeniya	completing necessary renovations and Shifting of main laboratory to MLT School building. Stage - ii (Electrical works)	Works	35,524,047.33	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-30			180
61	Teaching Hospital, Peradeniya	Expansion of the CCTV camera system stage - II	Works	5,016,169.03	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
62	Teaching Hospital, Peradeniya	Renovation of Hospital Intercom System	Works	19,483,067.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
63	Teaching Hospital, Peradeniya	Replacement of new bedlift	Works	22,645,970.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-01			2025-10-30			180
64	Teaching Hospital, Peradeniya	Expansion and renovation of A & E unit	Works	36,447,132.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-30			2025-07-30			180
65	Teaching Hospital, Peradeniya	Implementation of clinic information system (ICT equipment)	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
66	Teaching Hospital, Peradeniya	Improvement of public addressing system	Information system	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
67	Teaching Hospital, Peradeniya	Extension of LAN to Dental Hospital	Information system	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
68	Teaching Hospital, Peradeniya	Esential ICT Equipment For implementation of HIMS system in Dental Hospital	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
69	Teaching Hospital, Peradeniya	Implementation of RIS & PACS with ICT equipment stage - ii	Information system	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Peradeniya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Teaching Hospital, Peradeniya	Expansion of the capacity of the main Server stage - ii	Information system	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
71	Teaching Hospital, Peradeniya	Essential ICT Equipment to replace defective equipments and for newly expanded units.	Information system	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-06-30		90
72	Teaching Hospital, Peradeniya	Medical & Lab Equipment/Instruments	Goods	550,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-04-01			2026-09-30		180
73	Teaching Hospital, Peradeniya	Furniture & Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC		2026-04-01			2026-06-30		90
74	Teaching Hospital, Peradeniya	Hospital Equipment	Goods	7,830,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-04-01			2026-06-30		90
75	Teaching Hospital, Peradeniya	Construction of Drug Stores - Stage I	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated		2026-04-01			2026-12-31		270
76	Teaching Hospital, Peradeniya	Cool Room Facility for drug stores	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2026-10-01			2026-12-30		90

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
77	Teaching Hospital, Peradeniya	Construction of 2nd floor of VP OPD Building with bed Lift – stage 1	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2026-04-01			2026-12-31		270
78	Teaching Hospital, Peradeniya	Six Storied Building for NCD care - stage I	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design		2026-04-01			2026-12-31		270
79	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building – OPD – stage 1	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2026-04-01			2026-12-31		270
80	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building (On other Remaining sections) - stage -1	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design		2026-04-01			2026-12-31		270
81	Teaching Hospital, Peradeniya	Construction of upper floor of JMO building on existing structure	Works	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-04-01			2026-12-31		270
82	Teaching Hospital, Peradeniya	Diets	Goods	72,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
83	Teaching Hospital, Peradeniya	Waste Management	Consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Peradeniya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	Teaching Hospital, Peradeniya	Dead Body Disposal	Consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
85	Teaching Hospital, Peradeniya	Medical Equipment Maintenance	Consultancy services	2,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
86	Teaching Hospital, Peradeniya	Cleaning Services	Non-consultancy services	75,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
87	Teaching Hospital, Peradeniya	Security Services	Non-consultancy services	43,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
88	Teaching Hospital, Peradeniya	Vehicles Repairs & Maintenance	Consultancy services	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
89	Teaching Hospital, Peradeniya	Hospital network, server & ICT equipment Maintenance.	Consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
90	Teaching Hospital, Peradeniya	Hospital information system software Maintenance.	Consultancy services	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Peradeniya

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Teaching Hospital, Peradeniya	Extension / Expansion of Medical Wards – WD 7 & 8 - Stage II	Works	59,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent			2026-01-01			2026-10-09		315
92	Teaching Hospital, Peradeniya	Linnen & Hardware	Goods	25,570,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC		2026-03-02			2026-04-30		60
93	Teaching Hospital, Peradeniya	Laboratory & Radiology Consumables	Goods	265,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-03-02			2026-04-30		60
94	Teaching Hospital, Peradeniya	CSSD and Surgical consumables	Goods	507,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-03-02			2026-04-30		60
95	Teaching Hospital, Peradeniya	Local Purchase of drugs	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC		2026-03-02			2026-04-30		60
96	Teaching Hospital, Peradeniya	Supply of refreshments for training programs for all staff	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2026-03-02			2026-11-30		240
97	Teaching Hospital, Peradeniya	Renovations/Repairs of other (Non-Pt care) premisses	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-08-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Peradeniya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
98	Teaching Hospital, Peradeniya	Renovation of fire protection water system - stage i	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-08-31		180
99	Teaching Hospital, Peradeniya	Repairs/Renovation of NO quarters Stage ii	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-08-31		180
100	Teaching Hospital, Peradeniya	Repairs and Renovations of the Dental Hospital	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-08-31		180