

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Kurunegala	New Contructions / Construction of surgical Clinic Building (2nd stage)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
2	Teaching Hospital, Kurunegala	Renovation & Repairing / Minor constructions of the hospital (repairing, Painting, Partitioning, Repairing hospital coridoor & internal road , Renovation Cleaning service office , Renovation of NTS Building , Renovation Cardiothoracic Uni Theater , Face-lifting Stage II)	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
3	Teaching Hospital, Kurunegala	New Contructions / Establishment of New theater Building Stage I	Works	2,183,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
4	Teaching Hospital, Kurunegala	Renovation & Repairing / Balance of work Observation Ward (RH De Memorial Ward) - Civil Work	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Teaching Hospital, Kurunegala	Extention / Construction of Clinic Building near Gate No 08 + lift -Stage II	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
6	Teaching Hospital, Kurunegala	Repiar / Construction main lab - Stage II	Works	24,540,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
7	Teaching Hospital, Kurunegala	Expansion / Balance work of Main Office & Extension X- Ray Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
8	Teaching Hospital, Kurunegala	Expansion / Extension of Clinic Room 26 - stage II	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
9	Teaching Hospital, Kurunegala	Renovation & Repairing / Balance work of 2nd Dialysis unit	Works	138,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
10	Teaching Hospital, Kurunegala	Renovation & Repairing / Renovation of Nurosurgery theater	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
11	Teaching Hospital, Kurunegala	Renovation & Repairing / Renovation of All Drainage system, Toilets, of ,hospital premises - 2nd phases(&Hospital Boundary Wall of phases I)	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
12	Teaching Hospital, Kurunegala	Modification / Modification of New MICU Building (Ground Floor)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
13	Teaching Hospital, Kurunegala	Renovation & Repairing / Construction of a Toilet for Kitchen staff	Works	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
14	Teaching Hospital, Kurunegala	Renovation & Repairing / Renovation of Quarters doctors, nurses & Others	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
15	Teaching Hospital, Kurunegala	Modification / Modification of Sewerage line	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
16	Teaching Hospital, Kurunegala	renovation / Extention of Radiology Scan Room	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Teaching Hospital, Kurunegala	Contruction / Construction of surgical Clinic Building for pro.unit (3rd floor)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
18	Teaching Hospital, Kurunegala	repaired / Repair of wall suction system A&E Building	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			365
19	Teaching Hospital, Kurunegala	supply / Air Condition of NTS Auditorium	Works	33,260,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
20	Teaching Hospital, Kurunegala	renovation / Renovation & establishment of Vehicle Park for all staff with NTS	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
21	Teaching Hospital, Kurunegala	Installation / Installation of Medical Gas system of new SICU, Ward 85, neurosurgery ward Observation Ward (RH De Memorial Ward)	Works	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
22	Teaching Hospital, Kurunegala	Renovation & Repairing / Renovation of Main Theater Complex	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	Teaching Hospital, Kurunegala	Installation / Installation of fire safety equipment	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
24	Teaching Hospital, Kurunegala	Installation / Installation of Medical Gas system (liquid O2) - stage II	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
25	Teaching Hospital, Kurunegala	New Contructions / Office facitliy for National Audit office	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
26	Teaching Hospital, Kurunegala	Purchasing / Improving kitchen facilities (punches rice serving - portion sires already informed rice, utensils for serving of vegetable items)	Works	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
27	Teaching Hospital, Kurunegala	New Contructions / Construction of quarters complex for Consultants & medical officers (Stage I)	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
28	Teaching Hospital, Kurunegala	New Contructions / Construction of quarters complex for Nursing officers- (Stage I)	Works	170,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Teaching Hospital, Kurunegala	New Contructions / Construction of quarters complex for paramedical staff- (Stage I)	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
30	Teaching Hospital, Kurunegala	New Contructions / Construction of quarters complex for junior staff- (Stage I)	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
31	Teaching Hospital, Kurunegala	Purchasing / Purchasing of Surgical Non Consumable item	Goods	14,760,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
32	Teaching Hospital, Kurunegala	Purchasing / Purchasing of Other equipment (furniture, IT Equipment, Electric appliances, Electronic appliances, including ICT training center , audit office requirements ect)including infection control & NTS	Goods	160,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
33	Teaching Hospital, Kurunegala	Purchasing / Purchasing of non-consumable items for in-house technical units (Plumbing, Electrical, Carpentry, ect)	Goods	54,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Teaching Hospital, Kurunegala	Purchasing / Purchasing air condition machine	Goods	40,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
35	Teaching Hospital, Kurunegala	Purchasing / Phusching of 08 Photocopy Machine	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
36	Teaching Hospital, Kurunegala	Purchasing / Purchasing of Linnen & others	Goods	140,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
37	Teaching Hospital, Kurunegala	Purchasing / Purchasing LED bulbs	Goods	3,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
38	Teaching Hospital, Kurunegala	repair & maintenance Service / Air Condition machine, repair & maintenance Service Agreements	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
39	Teaching Hospital, Kurunegala	repair & maintenance Service / Vehicle Insurance, repair & maintenance service agreements	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Teaching Hospital, Kurunegala	repair & maintenance Service / Central Air Conditioning system repair & maintenance service agreement (Maternity ward building & Cardiology building)	Works	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
41	Teaching Hospital, Kurunegala	repair & maintenance Service / Passenger Lift Repair & maintenance service agreements	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
42	Teaching Hospital, Kurunegala	repair & maintenance Service / Generator repair & maintenance service agreements	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
43	Teaching Hospital, Kurunegala	repair & maintenance Service / Photocopy Machine Repair & Maintenance service agreements	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
44	Teaching Hospital, Kurunegala	repair & maintenance Service / Maintenance service agreement of PABX systems	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Teaching Hospital, Kurunegala	repair & maintenance Service / Repairing & Manintenance & Service Agreement RO Plant	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
46	Teaching Hospital, Kurunegala	repair & maintenance Service / Repairing & Manintenance & Service Agreement Lab Equipment	Works	2,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
47	Teaching Hospital, Kurunegala	Completion of service agreement / Medical gas system service agreement	Works	1,580,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
48	Teaching Hospital, Kurunegala	Completion of service agreement / Fire safety equipment service agreement	Works	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
49	Teaching Hospital, Kurunegala	Repairing Medical & Surgical Equipment / Medical & Surgical Equipment Repair & maintenance service agreements	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
50	Teaching Hospital, Kurunegala	Completion of service agreement / sewerage system Maintenace & service agreement	Works	48,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Teaching Hospital, Kurunegala	Completion of service agreement / Local network maintance & agreement	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
52	Teaching Hospital, Kurunegala	repair & maintenance Service / Waste water treatment plant service & Maintenace	Works	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
53	Teaching Hospital, Kurunegala	repair & maintenance Service / Computer & Pinter machine repair	Works	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-31			365
54	Teaching Hospital, Kurunegala	Purchases / Pharmaceuticals	Goods	4,958,120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
55	Teaching Hospital, Kurunegala	Purchases / Surgical nonconsumables	Goods	242,430,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
56	Teaching Hospital, Kurunegala	Purchases / Dental nonconsumables	Goods	6,450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
57	Teaching Hospital, Kurunegala	Purchases / Surgical Consumables	Goods	2,167,640,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
58	Teaching Hospital, Kurunegala	Purchases / Dental consumables	Goods	18,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
59	Teaching Hospital, Kurunegala	Purchases / Laboratory Chemicals	Goods	65,870,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
60	Teaching Hospital, Kurunegala	Purchases / Laboratory Consumbles	Goods	47,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
61	Teaching Hospital, Kurunegala	Purchases / Radiology Items	Goods	1,389,370,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
62	Teaching Hospital, Kurunegala	Purchases / Printed form	Goods	3,120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
63	Teaching Hospital, Kurunegala	Upgrading of Histopathology lab / Immuno Histochemistry Analyzer (01)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
64	Teaching Hospital, Kurunegala	Upgrading of Microbiology lab / Automated blood culture system (01)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	Teaching Hospital, Kurunegala	Upgrading of Haematology lab / Fully automated Coagulameter	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
66	Teaching Hospital, Kurunegala	Upgrading of Thalasimia lab / HPLC Analyzer (01)	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
67	Teaching Hospital, Kurunegala	Upgrading of OPD lab / BS 480 Biochamstry analyzer	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
68	Teaching Hospital, Kurunegala	Improvement of basic logistic facilities / procurment of waste bins	Goods	44,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
69	Teaching Hospital, Kurunegala	Improveing operational aspects of health care waste management / Disposing of existing hazardous waste	Goods	50,500,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
70	Teaching Hospital, Kurunegala	Obtained I.EPL & SWML Licensing	Works	70,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Teaching Hospital, Kurunegala	Designing,estimating and providing the necessary infrastructure for the security personnel at all entry point	Works	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
72	Teaching Hospital, Kurunegala	Construction Ash pit	Works	18,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
73	Teaching Hospital, Kurunegala	Consultancy / Designing the hospital local area network	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-09-30			365
74	Teaching Hospital, Kurunegala	Consultancy / Designing of hospital intercom layout plan	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-09-30			365
75	Teaching Hospital, Kurunegala	Goods / Essential maintenace of existing LAN	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
76	Teaching Hospital, Kurunegala	Works / Extention of hospital intercom system to new de Mel Building	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
77	Teaching Hospital, Kurunegala	Works / Extention of hospital LAN to new de Mel Building	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Kurunegala																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Teaching Hospital, Kurunegala	Goods / ICT equipment for digitazing OPD/clinic (phase- I)	Goods	6,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent	Feasibility Study	2025-01-01			2025-09-30			365
79	Teaching Hospital, Kurunegala	Goods / Establishment of voice system for teleconfrance room	Goods	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent	Feasibility Study	2025-01-01			2025-09-30			365
80	Teaching Hospital, Kurunegala	Consultancy / Designing & Drawing main electricity cable layout plan & including lighting protection & surge protection devices	Works	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
81	Teaching Hospital, Kurunegala	Consultancy /Services / Establish a trilingual Citizen centre website	Consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-09-30			365
82	Teaching Hospital, Kurunegala	Consultancy / Pests & Rodents controll	Consultancy services	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
83	Teaching Hospital, Kurunegala	Development Human resoure / Inservice Trainnig & capacity building	Consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Kurunegala

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	Teaching Hospital, Kurunegala	Development Human resoure / On the job training for Trainees from government higher education institutions	Consultancy services	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
85	Teaching Hospital, Kurunegala	Monitoring & evaluation / Committee meetings & Review Meetings	Information system	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-31			365
86	Teaching Hospital, Kurunegala	MPP / THK	Works	105,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2026-02-27			2026-02-27		
87	Teaching Hospital, Kurunegala	Health and MM	Works	2,052,335,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01			2026-12-31		365
88	Teaching Hospital, Kurunegala	MPP	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2027-01-29		2026-02-27		