

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Base Hospital, Kantale	Construction / Renovation of OPD Complex	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
2	Base Hospital, Kantale	Construction / Renovation of Vehical Park Stage iii	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
3	Base Hospital, Kantale	Construction / Renovation of Oparation Theatre	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
4	Base Hospital, Kantale	Construction / Renovation of Consultant Quarters	Works	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
5	Base Hospital, Kantale	Construction / Renovation of Nursing Family Quarters 1	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
6	Base Hospital, Kantale	Construction / Renovation of Family Quarters 2	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
7	Base Hospital, Kantale	Construction / Renovation of Family Quarters 3	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Base Hospital, Kantale	Construction / Demolish 02 Biuldings	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
9	Base Hospital, Kantale	Construction / Extension of wall oxygen - PBU / ETU/Dialysis Unit/WD - 04	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
10	Base Hospital, Kantale	Construction / Meshes to Windows	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
11	Base Hospital, Kantale	Construction / Improvement and extension of cental A/C system	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
12	Base Hospital, Kantale	Construction / Improvement Solar Panel System	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
13	Base Hospital, Kantale	Construction / Extension & Repair of CCTV	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
14	Base Hospital, Kantale	Construction / Extension & Repair Intercom System	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Base Hospital, Kantale	Construction / Gates + Main Enterence Improvement	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
16	Base Hospital, Kantale	Construction / Name Board & Direction Board + Service Information Center	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
17	Base Hospital, Kantale	Construction / Installation of Fire Detection System and Fire Protection System	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
18	Base Hospital, Kantale	Construction / Installation of Surge Protection System and Lightning Protection System	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
19	Base Hospital, Kantale	Purchasing / Extension of Main Drugs Store Stage II & III	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
20	Base Hospital, Kantale	Purchasing / Automated OT bed	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			300
21	Base Hospital, Kantale	Purchasing / Dialysis Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Base Hospital, Kantale	Purchasing / ECG machine	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			300
23	Base Hospital, Kantale	Purchasing / Vessel sealing diathermy	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			300
24	Base Hospital, Kantale	Purchasing / Video Laryngoscop	Goods	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2026-01-01			2026-12-31			300
25	Base Hospital, Kantale	Purchasing / Multipara monitor	Goods	14,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
26	Base Hospital, Kantale	Purchasing / pulse Oximeter	Goods	15,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
27	Base Hospital, Kantale	Purchasing / Infusion pump	Goods	12,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
28	Base Hospital, Kantale	Purchasing / Syringe pump	Goods	17,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
29	Base Hospital, Kantale	Purchasing / Neopumff	Goods	6,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
30	Base Hospital, Kantale	Purchasing / Incubator	Goods	20,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Base Hospital, Kantale	Purchasing / High flow Machine	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
32	Base Hospital, Kantale	Purchasing / Neonatal C-PAP	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
33	Base Hospital, Kantale	Purchasing / Phototherapy unit	Goods	3,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
34	Base Hospital, Kantale	Purchasing / Infant warmer	Goods	6,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
35	Base Hospital, Kantale	Purchasing / Paed.Examination set	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
36	Base Hospital, Kantale	Purchasing / Paed.Stethascope	Goods	750,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
37	Base Hospital, Kantale	Purchasing / Vein viewer	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
38	Base Hospital, Kantale	Purchasing / Digital BP Apprator	Goods	30,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
39	Base Hospital, Kantale	Purchasing / Defibrillator	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
40	Base Hospital, Kantale	Purchasing / OT Lamp - Mobile	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
41	Base Hospital, Kantale	Purchasing / X-ray illuminator	Goods	50,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
42	Base Hospital, Kantale	Purchasing / Laparoscope Machine	Goods	400,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
43	Base Hospital, Kantale	Purchasing / Endoscopy system	Goods	40,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
44	Base Hospital, Kantale	Purchasing / HBA1c Analyzer	Goods	7,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
45	Base Hospital, Kantale	Purchasing / Hormone Analyzer	Goods	4,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
46	Base Hospital, Kantale	Purchasing / Reagents	Goods	66,867,471.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
47	Base Hospital, Kantale	Purchasing / Oxygen/Drugs	Goods	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
48	Base Hospital, Kantale	Construction / Renovation of WD 05	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Base Hospital, Kantale	Construction / replacement of incinerator chimney	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
50	Base Hospital, Kantale	Construction / Repairing Container Box	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
51	Base Hospital, Kantale	Construction / Renovation of Waste Sregation Area	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
52	Base Hospital, Kantale	Construction / Improve the Dialysis Unit	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
53	Base Hospital, Kantale	Construction / Gas Line System for Hospital Kitchen & Hospital Canteen	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
54	Base Hospital, Kantale	Construction / Anti Termite Treatment - Wards & Other Unit	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
55	Base Hospital, Kantale	Construction / CSSD Partition Completion & Water Filter System to Autoclave Machine	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Base Hospital, Kantale	Construction / Painting - Wards & Other Unit	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
57	Base Hospital, Kantale	Construction / Extension of Main RO System	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
58	Base Hospital, Kantale	Construction / Renovation of Roof	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
59	Base Hospital, Kantale	Construction / Repair of ICU Doors	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
60	Base Hospital, Kantale	Construction / Extension of Public Addressing System	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300
61	Base Hospital, Kantale	Purchasing / Patient waiting chairs - 4pcs (Qty - 50)	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
62	Base Hospital, Kantale	Purchasing / Patient bed & Normal bed - (Qty - 02)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Base Hospital, Kantale	Purchasing / Lockers -(Qty -05)	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
64	Base Hospital, Kantale	Purchasing / Wheel chair - (Qty - 07)	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
65	Base Hospital, Kantale	Purchasing / Examination bed - (Qty - 04)	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
66	Base Hospital, Kantale	Purchasing / Shopping trolley - (Qty - 03)	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
67	Base Hospital, Kantale	Purchasing / Furniture & Equipment	Goods	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
68	Base Hospital, Kantale	Purchasing / Stationery	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
69	Base Hospital, Kantale	Purchasing / Consumable	Goods	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Base Hospital, Kantale	Purchasing / Maintenance Hardware items	Goods	1,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
71	Base Hospital, Kantale	Purchasing / Tonners items	Goods	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
72	Base Hospital, Kantale	Purchasing / Maintenance Plumbing Item	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
73	Base Hospital, Kantale	Purchasing / Maintenance Electricity items	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
74	Base Hospital, Kantale	Purchasing / Dusbin bag	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
75	Base Hospital, Kantale	Purchasing / Vehicle tyres & Tube	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
76	Base Hospital, Kantale	Purchasing / Hospital cloth	Goods	1,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Base Hospital, Kantale	Purchasing / Electric equipment	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
78	Base Hospital, Kantale	Purchasing / Drug printed covers	Goods	1,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
79	Base Hospital, Kantale	Purchasing / Purchasing & Instrolation of AC Machine	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2026-01-01			2026-12-31			300
80	Base Hospital, Kantale	Purchasing / Purchasing of new incinarator	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			300