

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Peradeniya	Implementation of clinic information system (ICT equipment)	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
2	Teaching Hospital, Peradeniya	Improvement of public addressing system	Information system	4,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
3	Teaching Hospital, Peradeniya	Extension of LAN to Dental Hospital	Information system	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
4	Teaching Hospital, Peradeniya	Esential ICT Equipment For implementation of HIMS system in Dental Hospital	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
5	Teaching Hospital, Peradeniya	Implementation of RIS & PACS with ICT equipment stage - ii	Information system	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
6	Teaching Hospital, Peradeniya	Expansion of the capacity of the main Server stage - ii	Information system	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Peradeniya</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Teaching Hospital, Peradeniya	Essential ICT Equipment to replace defective equipments and for newly expanded units.	Information system	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90
8	Teaching Hospital, Peradeniya	Medical & Lab Equipment/Instruments	Goods	550,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-04-01			2026-09-30			180
9	Teaching Hospital, Peradeniya	Furniture & Office Equipment	Goods	14,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-04-01			2026-06-30			90
10	Teaching Hospital, Peradeniya	Hospital Equipment	Goods	7,830,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-04-01			2026-06-30			90
11	Teaching Hospital, Peradeniya	Construction of Drug Stores - Stage I	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2026-04-01			2026-12-31			270
12	Teaching Hospital, Peradeniya	Cool Room Facility for drug stores	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-10-01			2026-12-30			90
13	Teaching Hospital, Peradeniya	Construction of 2nd floor of VP OPD Building with bed Lift – stage 1	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-04-01			2026-12-31			270

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Teaching Hospital, Peradeniya	Six Storied Building for NCD care - stage I	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design	2026-04-01			2026-12-31			270
15	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building – OPD – stage 1	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-04-01			2026-12-31			270
16	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building (On other Remaining sections) - stage -1	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design	2026-04-01			2026-12-31			270
17	Teaching Hospital, Peradeniya	Construction of upper floor of JMO building on existing structure	Works	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-12-31			270
18	Teaching Hospital, Peradeniya	Diets	Goods	72,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
19	Teaching Hospital, Peradeniya	Waste Management	Consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
20	Teaching Hospital, Peradeniya	Dead Body Disposal	Consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Teaching Hospital, Peradeniya	Medical Equipment Maintenance	Consultancy services	2,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
22	Teaching Hospital, Peradeniya	Cleaning Services	Non-consultancy services	75,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
23	Teaching Hospital, Peradeniya	Security Services	Non-consultancy services	43,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
24	Teaching Hospital, Peradeniya	Vehicles Repairs & Maintenance	Consultancy services	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
25	Teaching Hospital, Peradeniya	Hospital network, server & ICT equipment Maintenance.	Consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
26	Teaching Hospital, Peradeniya	Hospital information system software Maintenance.	Consultancy services	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
27	Teaching Hospital, Peradeniya	Extension / Expansion of Medical Wards – WD 7 & 8 - Stage II	Works	59,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2026-01-01			2026-10-09			315

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Peradeniya</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
28	Teaching Hospital, Peradeniya	Linnen & Hardware	Goods	25,570,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2026-03-02			2026-04-30			60
29	Teaching Hospital, Peradeniya	Laboratory & Radiology Consumables	Goods	265,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-03-02			2026-04-30			60
30	Teaching Hospital, Peradeniya	CSSD and Surgical consumables	Goods	507,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-03-02			2026-04-30			60
31	Teaching Hospital, Peradeniya	Local Purchase of drugs	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Appointment of PC/BEC	2026-03-02			2026-04-30			60
32	Teaching Hospital, Peradeniya	Supply of refreshments for training programs for all staff	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated	2026-03-02			2026-11-30			240
33	Teaching Hospital, Peradeniya	Renovations/Repairs of other (Non-Pt care) premisses	Works	47,238,438.80	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
34	Teaching Hospital, Peradeniya	Renovation of fire protection water system - stage i	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180

<b>Master Procurement Plan for Year 2026 - 2028</b> <b>Name of the Procuring Entity : Teaching Hospital, Peradeniya</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
35	Teaching Hospital, Peradeniya	Repairs/Renovation of NO quarters Stage ii	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
36	Teaching Hospital, Peradeniya	Repairs and Renovations of the Dental Hospital	Works	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
37	Teaching Hospital, Peradeniya	Internal & external colour washing	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
38	Teaching Hospital, Peradeniya	Establishment of CSSD in the Existing Laboratory Building.	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
39	Teaching Hospital, Peradeniya	Relocation of identified essential units in the existing laboratory building	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
40	Teaching Hospital, Peradeniya	Expansion of the operating theater and shifting the store to the existing CSSD unit space	Works	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
41	Teaching Hospital, Peradeniya	Construction of upper floor of the laundry buinding for Gymnasium	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
42	Teaching Hospital, Peradeniya	Intallation of Solar power system	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-04-01			2026-09-30			180
43	Teaching Hospital, Peradeniya	Parking facilities for vehicles of Health staff	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-04-01			2026-09-30			180
44	Teaching Hospital, Peradeniya	Stationeries	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2026-03-02			2026-04-30			60
45	Teaching Hospital, Peradeniya	Renovations/Repairs of wards & patient care units	Works	9,544,480.68	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-03-02			2026-08-31			180
46	Teaching Hospital, Peradeniya	Expansion of SBU	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
47	Teaching Hospital, Peradeniya	Construction of upper floor of the laundry buinding for Gymnasium	Works	16,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-02			2026-08-31			180
48	Teaching Hospital, Peradeniya	Expansion of capacity of the main Server (stage - ii)	Information system	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-04-01			2026-06-30			90

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
49	Teaching Hospital, Peradeniya	Intallation of Solar power system - i	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-04-01			2026-06-30			90
50	Teaching Hospital, Peradeniya	Installation of CCTV system stage - iii	Information system	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-05-01			2026-07-30			90
51	Teaching Hospital, Peradeniya	Construction of two Bedlifts for wd 07/08 and upper floor	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-06-01			2026-11-30			180
52	Teaching Hospital, Peradeniya	Tiling of all coridors	Works	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-05-01			2026-10-30			180
53	Teaching Hospital, Peradeniya	Renovation of Existing CSSD Building for OTU use	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-05-01			2026-07-30			90
54	Teaching Hospital, Peradeniya	Two Emergency exits for Main Auditorium	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-05-01			2026-07-30			90
55	Teaching Hospital, Peradeniya	Construction of Drug Stores - Stage II	Works	36,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Preparation of Procurement Documents		2027-01-01			2027-03-31		90



**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
56	Teaching Hospital, Peradeniya	Renovations/Repairs of wards & patient care units	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-03-01			2027-08-30		180
57	Teaching Hospital, Peradeniya	Renovations/Repairs of other (Non-Pt care) premisses	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2027-03-01			2027-08-30		180
58	Teaching Hospital, Peradeniya	Construction of 2nd floor of VP OPD Building with bed Lift – stage II	Works	44,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2027-01-01			2027-03-31		90
59	Teaching Hospital, Peradeniya	Six Storied Building for NCD care - stage II	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design		2027-01-01			2027-03-31		90
60	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building – OPD – stage II	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2027-01-01			2027-03-31		90
61	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building (Remaining sections) - stage II	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design		2027-01-01			2027-03-31		90
62	Teaching Hospital, Peradeniya	Quarters for Doctors (SR & Reg) and other health staff - (SQ 50 units MQ 25 units) - stage -I	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design		2027-04-01			2027-12-31		270

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Teaching Hospital, Peradeniya	Medical & Lab Equipment/Instruments	Goods	605,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-04-01			2027-09-30		180
64	Teaching Hospital, Peradeniya	Hospital Equipment	Goods	8,613,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-04-01			2027-06-30		90
65	Teaching Hospital, Peradeniya	Stationeries	Goods	22,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-03-01			2027-04-30		60
66	Teaching Hospital, Peradeniya	Diets	Goods	79,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
67	Teaching Hospital, Peradeniya	Linnen & Hardware	Goods	28,127,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-03-01			2027-04-30		60
68	Teaching Hospital, Peradeniya	Laboratory & Radiology Consumables	Goods	292,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-03-01			2027-04-30		60
69	Teaching Hospital, Peradeniya	CSSD and Surgical consumables	Goods	558,580,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-03-01			2027-04-30		60

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	Teaching Hospital, Peradeniya	Local Purchase of drugs	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-03-01			2027-04-30		60
71	Teaching Hospital, Peradeniya	Waste Management	Consultancy services	44,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
72	Teaching Hospital, Peradeniya	Dead Body Disposal	Consultancy services	4,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
73	Teaching Hospital, Peradeniya	Medical Equipment Maintenance	Consultancy services	2,750,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
74	Teaching Hospital, Peradeniya	Cleaning Services	Non-consultancy services	83,270,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
75	Teaching Hospital, Peradeniya	Security Services	Non-consultancy services	47,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
76	Teaching Hospital, Peradeniya	Vehicles Repairs & Maintenance	Consultancy services	8,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
77	Teaching Hospital, Peradeniya	Hospital network, server & ICT equipment Maintenance.	Consultancy services	7,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
78	Teaching Hospital, Peradeniya	Hospital information system software Maintenance.	Consultancy services	2,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		365
79	Teaching Hospital, Peradeniya	Training programs for all staff	Goods	1,650,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-03-01			2027-11-30		240
80	Teaching Hospital, Peradeniya	Renovation of fire protection water system – stage II	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2027-03-01			2027-05-31		90
81	Teaching Hospital, Peradeniya	Internal & external colour washing	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2027-03-01			2027-05-31		90
82	Teaching Hospital, Peradeniya	Intallation of Solar power system – stage II	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design		2027-04-30			2027-07-30		90
83	Teaching Hospital, Peradeniya	Furniture & Office Equipment	Goods	15,730,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated		2027-04-01			2027-06-30		90

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
84	Teaching Hospital, Peradeniya	Medical & Lab Equipment/Instruments	Goods	500.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-04-01			2027-09-30		180
85	Teaching Hospital, Peradeniya	Internal & external colour washing	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2028-02-01			2028-05-30	90
86	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building – OPD – stage III	Works	88,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design			2028-03-01			2028-10-30	240
87	Teaching Hospital, Peradeniya	Quarters for Doctors (SR & Reg) and other health staff - (SQ 50 units MQ 25 units) - stage -II	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design			2028-03-01			2028-08-30	180
88	Teaching Hospital, Peradeniya	Training programs for all staff	Goods	1,815,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-03-01			2028-11-30	270
89	Teaching Hospital, Peradeniya	Renovations/Repairs of wards & patient care units	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2028-02-01			2028-07-31	180
90	Teaching Hospital, Peradeniya	Renovations/Repairs of other (Non-Pt care) premisses	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2028-02-01			2028-07-31	180

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
91	Teaching Hospital, Peradeniya	Six Storied Building for NCD care - stage III	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design			2028-03-01			2028-11-30	270
92	Teaching Hospital, Peradeniya	Construction of 2nd floor of JICA building (Remaining sections) - stage III	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CPCC	Priority	Detailed Design			2028-03-01			2028-11-30	270
93	Teaching Hospital, Peradeniya	Intallation of Solar power system – stage III	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design			2028-03-31			2028-06-30	90
94	Teaching Hospital, Peradeniya	Furniture & Office Equipment	Goods	17,303,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-03-31			2028-06-30	90
95	Teaching Hospital, Peradeniya	Hospital Equipment	Goods	9,474,300.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-03-31			2028-06-30	90
96	Teaching Hospital, Peradeniya	Laboratory & Radiology Consumables	Goods	321,376,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-03-01			2028-05-01	60
97	Teaching Hospital, Peradeniya	CSSD and Surgical consumables	Goods	614,438,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-03-01			2028-05-01	60

**Master Procurement Plan for Year 2026 - 2028**  
**Name of the Procuring Entity : Teaching Hospital, Peradeniya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
98	Teaching Hospital, Peradeniya	Local Purchase of drugs	Goods	24,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-03-01			2028-05-01	60
99	Teaching Hospital, Peradeniya	Linnen & Hardware	Goods	30,939,700.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-03-01			2028-05-01	60
100	Teaching Hospital, Peradeniya	Waste Management	Consultancy services	48,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	365