

Master Procurement Plan for Year 2027 - 2029																
Name of the Procuring Entity : District General Hospital, Matara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
1	District General Hospital, Matara	Equipment / Purchasing Medical equipment DGH Matara	Goods	650,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
2	District General Hospital, Matara	Equipment / Purchasing General/Office Items DGH Matara	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
3	District General Hospital, Matara	Equipment / Purchasing Laboratory equipment DGH Matara	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
4	District General Hospital, Matara	Equipment / Purchasing AC machines for required units DGH Matara	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
5	District General Hospital, Matara	System Improvement / System improvement of Hospital (improvement of Networking system & Radiology PAC system) DGH Matara	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
6	District General Hospital, Matara	Renovation / Expansion of CCU DGH Matara	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Matara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
7	District General Hospital, Matara	Renovation / Establishment of new Cardiac catharization Unit DGH Matara	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
8	District General Hospital, Matara	Renovation / Renovation of OT B DGH Matara	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-07-01				2028-03-31		
9	District General Hospital, Matara	Renovation / Renovation of Planning Unit & Infection Control Unit Building DGH Matara	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
10	District General Hospital, Matara	Renovation / Renovation of Main Gate DGH Matara	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
11	District General Hospital, Matara	Renovation / Renovation of IT Unit DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
12	District General Hospital, Matara	Renovation / Renovation of Director Quarters DGH Matara	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
13	District General Hospital, Matara	Renovation / Establishmnent of fire extinguishers in remanning areas DGH Matara	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01				2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
14	District General Hospital, Matara	System Improvement / System improvement of Hospital (improvement of public addressing system, & improvement of Telephone networking system) DGH Matara	Information system	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
15	District General Hospital, Matara	Renovation / Expansion of wall oxygen system DGH Matara	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
16	District General Hospital, Matara	Renovation / Renovation of ward 14 DGH Matara	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
17	District General Hospital, Matara	Renovation / Prepare Name Boards & Direction Boards DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
18	District General Hospital, Matara	Renovation / Renovation of Indoor Pharmacy DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
19	District General Hospital, Matara	Renovation / Renovation of Drain System DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01					2029-12-31	

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Matara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
20	District General Hospital, Matara	Renovation / Renovation of single storied SHO quarters DGH Matara	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
21	District General Hospital, Matara	Renovation / Renovation of Rehumatology Clinic DGH Matara	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
22	District General Hospital, Matara	Renovation / Renovation of Physiotherapy Unit DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
23	District General Hospital, Matara	Renovation / Renovation of Drug stores (Surgical consumable stores) DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
24	District General Hospital, Matara	Renovation / Renovation of Mortuary DGH Matara	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
25	District General Hospital, Matara	Renovation / Hospital colour washing of remaning Units DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
26	District General Hospital, Matara	Renovation / Establishment of Oxygen Cylinder stores DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
27	District General Hospital, Matara	Renovation / Renovation of clinical waste management & general waste management system DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-07-01				2028-07-03		
28	District General Hospital, Matara	Renovation / Renovation of chemical waste management system DGH Matara	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-07-02				2028-07-03		
29	District General Hospital, Matara	Renovation / Renovation & interlocking of Hospital front area DGH Matara	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
30	District General Hospital, Matara	Renovation / Establishment of roof for open area between wd 08 & Wd 11 DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
31	District General Hospital, Matara	New Construction/Renovation / Construction of first floor in Kitchen building NDGH Kamburugamuwa	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
32	District General Hospital, Matara	New Construction/Renovation / Renovation of Placenta Pit NDGH Kamburugamuwa	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
33	District General Hospital, Matara	New Construction/Renovation / Construction of fence with mesh around the Hospital Land (Phase 1) NDGH Kamburugamuwa	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
34	District General Hospital, Matara	New Construction/Renovation / Renovation of the Outdoor light system NDGH Kamburugamuwa	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
35	District General Hospital, Matara	New Construction/Renovation / Renovation of waste collecting Yard NDGH Kamburugamuwa	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
36	District General Hospital, Matara	New Construction/Renovation / Renovation of Existing Building for drivers quarters NDGH Kamburugamuwa	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			
37	District General Hospital, Matara	New Construction/Renovation / Expansion of Medical Gas system NDGH Kamburugamuwa	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2027-02-01			2027-12-31			

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
38	District General Hospital, Matara	Equipment / Purchasing General equipment NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
39	District General Hospital, Matara	Equipment / Purchasing AC Machine NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
40	District General Hospital, Matara	Renovation / Renovation of wiring System in Study Area NTS Kamburugamuwa	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
41	District General Hospital, Matara	Renovation / Renovation of Main Gate NTS Kamburugamuwa	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
42	District General Hospital, Matara	New Construction/Renovation / Road carpeting NTS Kamburugamuwa	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
43	District General Hospital, Matara	Equipment / Purchasing Medical equipment DGH Matara	Goods	650,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-02-01			2028-12-29		
44	District General Hospital, Matara	Equipment / Purchasing General/Office Items DGH Matara	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-02-01			2028-12-29		

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Matara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
45	District General Hospital, Matara	Equipment / Purchasing Laboratory equipment DGH Matara	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-02-01			2028-12-29		
46	District General Hospital, Matara	Equipment / Purchasing AC machines for required units DGH Matara	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated		2028-02-01			2028-12-29		
47	District General Hospital, Matara	Renovation / Renovation of OT A DGH Matara	Works	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-05-01			2028-12-29		
48	District General Hospital, Matara	Renovation / Expansion of wall oxygen system DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-05-01			2028-12-29		
49	District General Hospital, Matara	Renovation / Renovation of Drain System DGH Matara	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-05-01			2028-12-29		
50	District General Hospital, Matara	Renovation / Hospital colour washing of remaning Units DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-05-01			2028-12-29		
51	District General Hospital, Matara	Renovation / Roof Repair of ETU Building(Blood bank) DGH Matara	Works	10,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Normal	Not Initiated		2028-02-01			2028-12-29		

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
52	District General Hospital, Matara	New Construction/Renovation / Renovation of waste collecting Yard NDGH Kamburugamuwa	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2027-02-01			2027-12-31			
53	District General Hospital, Matara	New Construction/Renovation / Implement Chemical waste managemenet System NDGH Kamburugamuwa	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-02-01			2028-12-29		
54	District General Hospital, Matara	New Construction/Renovation / Construction of Motorbicycle Park NDGH Kamburugamuwa	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2029-02-01			2029-12-31	
55	District General Hospital, Matara	New Construction/Renovation / Balance work of Paediatric Unit (4 storied 2 nd wing) NDGH Kamburugamuwa	Works	1,000,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Normal	Not Initiated		2028-02-01				2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
56	District General Hospital, Matara	New Construction/Renovation / Impliment clinincal waste management & general waste management system. NDGH Kamburugamuwa	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2028-02-01				2029-12-31	
57	District General Hospital, Matara	New Construction/Renovation / Renovation the roads in side the Hospital by carpeting	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2028-02-01				2029-12-31	
58	District General Hospital, Matara	Equipment / Purchasing General equipment NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-02-01			2028-12-29		
59	District General Hospital, Matara	Equipment / Purchasing AC Machine NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2028-02-01			2028-12-29		
60	District General Hospital, Matara	Equipment / Purchasing Medical equipment DGH Matara	Goods	650,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2029-02-01			2029-12-31	
61	District General Hospital, Matara	Equipment / Purchasing General/Office Items DGH Matara	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2029-02-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
62	District General Hospital, Matara	Equipment / Purchasing Laboratory equipment DGH Matara	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2029-02-01			2029-12-31	
63	District General Hospital, Matara	Equipment / Purchasing AC machines for required units DGH Matara	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2029-02-01			2029-12-31	
64	District General Hospital, Matara	System Improvement / System improvement of Hospital (improvement of Networking system & Radiology PAC system) DGH Matara	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2029-02-01			2029-12-31	
65	District General Hospital, Matara	Renovation / Renovation of Drain System DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	
66	District General Hospital, Matara	Renovation / Hospital colour washing of remaning Units DGH Matara	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	
67	District General Hospital, Matara	New Construction/Renovation / Construction of fence with mesh around the Hospital Land (Phase 3) NDGH Kamburugamuwa	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	

Master Procurement Plan for Year 2027 - 2029 Name of the Procuring Entity : District General Hospital, Matara																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
68	District General Hospital, Matara	New Construction/Renovation / Implement Chemical waste managemenet System NDGH Kamburugamuwa	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	
69	District General Hospital, Matara	New Construction/Renovation / Construction of Motorbicycle Park NDGH Kamburugamuwa	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2029-02-01			2029-12-31	
70	District General Hospital, Matara	New Construction/Renovation / Installation of Lift in Paediatric Unit NDGH Kamburugamuwa	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2029-02-01			2029-12-31	
71	District General Hospital, Matara	New Construction/Renovation / Construction of balance work of six storied building (Medical Complex) NDGH Kamburugamuwa	Works	1,000,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Normal	Not Initiated			2029-02-01				
72	District General Hospital, Matara	New Construction/Renovation / Construction of balance work of six storied building (Surgical Complex) NDGH Kamburugamuwa	Works	1,000,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	RPC	Normal	Not Initiated			2029-02-01				

Master Procurement Plan for Year 2027 - 2029
Name of the Procuring Entity : District General Hospital, Matara

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2027	2028	2029	2027	2028	2029	
73	District General Hospital, Matara	Equipment / Purchasing General equipment NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	
74	District General Hospital, Matara	Equipment / Purchasing AC Machine NDGH Kamburugamuwa	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2029-02-01			2029-12-31	