PRESIDENTIAL SECRETARIAT

UID :	PRC-950.204	**Title :**	Instaling of Generator Alternator at President House Colombo
		Page Reference Number :	
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	5,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	5,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	MPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	
Scheduled Date of Commencement :	2026-01-01	**Contract Period (Months) :**	
Quantity / Scope of Procurement :	/ Package	**Vote Particulars :**	001-1-02-000-2103
Tentative Date of Specific Procurement Notice :	2026-03-18	**Date of Contract Award :**	2026-04-07
Reference to Action Plan :			
Description :			