OFFICE OF THE LEADER OF THE OPPOSITION OF PARLIAMENT

UID :	PRC-953.12.1	**Title :**	Upgrade of OLO WEB and KM-LOP Mobile App
		Page Reference Number :	2
Procurement Category :	Information system	**Estimated Cost (LKR. Mn.) :**	800,000.00
Approved Budgeted Cost (LKR. Mn.) :	800,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	CAO
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	1
Scheduled Date of Commencement :	2026-01-01	**Contract Period (Months) :**	
Quantity / Scope of Procurement :	/ More than One Time	**Vote Particulars :**	2106
Tentative Date of Specific Procurement Notice :	2026-02-02	**Date of Contract Award :**	2026-11-30
Reference to Action Plan :			
Description :	Software Development		