NATIONAL INSTITUTE OF INFECTIOUS DISEASES, ANGODA

UID :	PRC-953.4	**Title :**	Completion of construction of stores (Terminated and re-estimated)
		Page Reference Number :	4
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	30,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	30,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	RPC
Priority Status :	Urgent	**Current Status of Procurement Preparedness Activities :**	2
Scheduled Date of Commencement :	2025-04-01	**Contract Period (Months) :**	
Quantity / Scope of Procurement :	/ Work	**Vote Particulars :**	111-1-5-0-2001
Tentative Date of Specific Procurement Notice :	2025-04-01	**Date of Contract Award :**	2025-12-31
Reference to Action Plan :			
Description :	Completion of construction of stores (Terminated and re-estimated)		