DEPARTMENT OF AYURVEDA

UID :	PRC-953.5.2	**Title :**	Construction of Building
		Page Reference Number :	1
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	339.50
Approved Budgeted Cost (LKR. Mn.) :	339.50	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	DPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	1
Scheduled Date of Commencement :	2025-01-01	**Contract Period (Months) :**	365
Quantity / Scope of Procurement :	/ Constructions related to Hospital, Herbal Gardens and Circuits. Construction of Borella Hospital new Building -Stage II	**Vote Particulars :**	220-2-2-2104 220-2-5-2104 220-2-2-2104
Tentative Date of Specific Procurement Notice :	2025-01-01	**Date of Contract Award :**	2025-12-31
Reference to Action Plan :	12,31		
Description :	Rehabilitaion Improvements of Building/ Construction of Building/ Land Development		