DEPARTMENT OF AYURVEDA

UID :	PRC-953.5.3	**Title :**	Land Development
		Page Reference Number :	1
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	28.00
Approved Budgeted Cost (LKR. Mn.) :	28.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	DPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	1
Scheduled Date of Commencement :	2025-01-01	**Contract Period (Months) :**	365
Quantity / Scope of Procurement :	/ Land acquisiotion & development related to BMARI, Hospital, Herbal Gardens and Circuits.	**Vote Particulars :**	220-2-2-2105 220-2-3-2105 220-2-5-2105
Tentative Date of Specific Procurement Notice :	2025-01-01	**Date of Contract Award :**	2025-12-31
Reference to Action Plan :	13,18,32		
Description :	Rehabilitaion Improvements of Building/ Construction of Building/ Land Development		