MINISTRY OF PUBLIC ADMINSTRATION, PROVINCIAL COUNCILS AND LOCAL GOVERNMENT

UID :	PRC-953.10.9	**Title :**	Reparing the Pub Admin Rest
		Page Reference Number :	1
Procurement Category :	Non-consultancy services	**Estimated Cost (LKR. Mn.) :**	2,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	2,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	MPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	
Scheduled Date of Commencement :	2025-01-01	**Contract Period (Months) :**	220
Quantity / Scope of Procurement :	8 / Rehabilitation and Improvement of Capital Assets	**Vote Particulars :**	130-1-2-0-2001
Tentative Date of Specific Procurement Notice :	2025-07-01	**Date of Contract Award :**	2025-12-31
Reference to Action Plan :	Housing and Development Action Plan		
Description :	Buildings and Structures(Rehabilitation and Improvement of Capital Assets- For Ministry) by Housing and Development		