MINISTRY OF ENERGY

UID :	PRC-953.17	**Title :**	Plant,Machinery and Equipment
		Page Reference Number :	2
Procurement Category :	Goods	**Estimated Cost (LKR. Mn.) :**	1,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	1,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	National Shopping / Request for Quotation	**Authority Level :**	MPC
Priority Status :	Priority	**Current Status of Procurement Preparedness Activities :**	
Scheduled Date of Commencement :	2026-01-01	**Contract Period (Months) :**	182
Quantity / Scope of Procurement :	/ Supply and delivery	**Vote Particulars :**	2103
Tentative Date of Specific Procurement Notice :	2026-02-09	**Date of Contract Award :**	2026-12-22
Reference to Action Plan :			
Description :			