TEACHING HOSPITAL, BATTICALOA

UID :	PRC-954.1.26	**Title :**	Improvement of Pathway, vehicle park, and entrance gate for Doctor's quarters
		Page Reference Number :	1
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	12,599,000.00
Approved Budgeted Cost (LKR. Mn.) :	10,183,587.21	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	RPC
Priority Status :	Urgent	**Current Status of Procurement Preparedness Activities :**	5
Scheduled Date of Commencement :	2025-01-01	**Contract Period (Months) :**	330
Quantity / Scope of Procurement :	32 / Maintenance, Renovation & Minor Repairs	**Vote Particulars :**	111-01-05-0-2001
Tentative Date of Specific Procurement Notice :	2025-02-03	**Date of Contract Award :**	2025-04-01
Reference to Action Plan :	1		
Description :	Maintenance, Renovation & Minor Repairs of Existing Buildings		