BIO MEDICAL ENGINEERING SERVICES, MOH & MM

UID :	PRC-954.1.3	**Title :**	Furniture and Equipment
		Page Reference Number :	1
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	10,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	10,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	MPC
Priority Status :	Urgent	**Current Status of Procurement Preparedness Activities :**	7
Scheduled Date of Commencement :	2025-01-01	**Contract Period (Months) :**	365
Quantity / Scope of Procurement :	/ Medical Equipment	**Vote Particulars :**	111-01-5-007-2103
Tentative Date of Specific Procurement Notice :	2025-02-03	**Date of Contract Award :**	2025-06-16
Reference to Action Plan :			
Description :	Master Procurement Plan 2025		