BASE HOSPITAL, KALMUNAI (NORTH)

UID :	PRC-953.18	**Title :**	Works
		Page Reference Number :	19
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	4,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	377,378,106.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	RPC
Priority Status :	Urgent	**Current Status of Procurement Preparedness Activities :**	1
Scheduled Date of Commencement :	2025-05-20	**Contract Period (Months) :**	90
Quantity / Scope of Procurement :	1 / Renovation of building	**Vote Particulars :**	111-01-05-0-2001(ii)
Tentative Date of Specific Procurement Notice :	2025-06-25	**Date of Contract Award :**	2025-08-20
Reference to Action Plan :	19		
Description :	Renovation of Blood Bank		