BIO MEDICAL ENGINEERING SERVICES, MOH & MM

UID :	PRC-953.6.8	**Title :**	13 Nos Multipara Meter Monitor (OT)
		Page Reference Number :	1
Procurement Category :	Goods	**Estimated Cost (LKR. Mn.) :**	52,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	9,139,048,606.71	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	MPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	7
Scheduled Date of Commencement :	2026-02-16	**Contract Period (Months) :**	84
Quantity / Scope of Procurement :	13 / Distribute to hospitals	**Vote Particulars :**	111-01-5-007-2103
Tentative Date of Specific Procurement Notice :	2026-03-16	**Date of Contract Award :**	2026-06-08
Reference to Action Plan :			
Description :	Multipara Meter Monitor (OT)		