MINISTRY OF TRANSPORT, HIGHWAYS, PORTS AND CIVIL AVIATION

UID :	PRC-952.77	**Title :**	Widening and Improvements under Construction Division RDA
		Page Reference Number :	
Procurement Category :	Works	**Estimated Cost (LKR. Mn.) :**	1,177,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	200,000,000.00	**Source of Finance :**	Domestic Funds / GoSL
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	SHLPC
Priority Status :	Priority	**Current Status of Procurement Preparedness Activities :**	
Scheduled Date of Commencement :	2025-09-18	**Contract Period (Months) :**	365
Quantity / Scope of Procurement :	/ Civil work of Construction of Mahaiyawa Tunnel and Road Section (1+960km- 2+213km)	**Vote Particulars :**	117-02-05-4/025-2104-11
Tentative Date of Specific Procurement Notice :	2025-09-18	**Date of Contract Award :**	2025-11-27
Reference to Action Plan :			
Description :	Construction of Mahaiyawa Tunnel and Road Section (1+960km- 2+213km)		