MINISTRY OF EDUCATION, HIGHER EDUCATION AND VOCATIONAL EDUCATION

UID :	PRC-952.68	**Title :**	SP - 03
		Page Reference Number :	13
Procurement Category :	Goods	**Estimated Cost (LKR. Mn.) :**	45,000,000.00
Approved Budgeted Cost (LKR. Mn.) :	45,000,000.00	**Source of Finance :**	Council Funds
Procurement Method :	NCB - National Competitive Bidding	**Authority Level :**	MPC
Priority Status :	Normal	**Current Status of Procurement Preparedness Activities :**	
Scheduled Date of Commencement :	2025-03-06	**Contract Period (Months) :**	
Quantity / Scope of Procurement :	1 / Installation	**Vote Particulars :**	School Funds
Tentative Date of Specific Procurement Notice :	2025-08-26	**Date of Contract Award :**	2025-11-05
Reference to Action Plan :			
Description :	Procurement of Supply, Delivery, Istallation , Testing, Commissioning and Maintenance of Roof Top Solar PV System at Ananda College (continuation 2024 - SP 05)		