

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Gampola																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Base Hospital, Gampola	Purchasing Hospital Equipments / Action Plan 2026	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
2	Base Hospital, Gampola	NOS 01 Elecronic Balance / Action Plan 2025	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
3	Base Hospital, Gampola	01 NOS Slide Storage Cabinet / Action Plan 2025	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
4	Base Hospital, Gampola	Providing cleaning services 2025/2026 / Action Plan 2025	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
5	Base Hospital, Gampola	02 Elevator and Dumbwaiter S.A. / Action Plan 2025	Works	900,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
6	Base Hospital, Gampola	2.4..2. Extension of OPD- Clinics Building 2026 Year / Action Plan 2026	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
7	Base Hospital, Gampola	Purchasing of AC Machine / Action Plan 2025	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Base Hospital, Gampola	Cleaning Item / Action Plan 2025	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
9	Base Hospital, Gampola	Instalation of Solar panels 2026 Year / Action plan 2026	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
10	Base Hospital, Gampola	Capacity building Programme, Training on hand washing audit/risk management & research development, Work Shop on health promoting &study visits best performing institution / action plan 2027	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
11	Base Hospital, Gampola	01 NOS Binocular Microscope / Action Plan 2025	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
12	Base Hospital, Gampola	01 NOS Automated Slide Steiner / Action Plan 2025	Goods	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Base Hospital, Gampola	Purchasing Hospital - Office Equipments / Action Plan 2026	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
14	Base Hospital, Gampola	Purchasing Hospital - Office Equipments / Actin Plan 2027	Goods	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
15	Base Hospital, Gampola	Installation Fire Safety Equipments 2026 Year / Action Plan 2026	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
16	Base Hospital, Gampola	01 NOS Blood Gas Analyzer / Action Plan 2025	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents	2025-06-02			2025-12-31			
17	Base Hospital, Gampola	01 NOS HDU Beds / Action Plan 2025	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
18	Base Hospital, Gampola	01 NOS Infant Warmer / Action Plan 2025	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
19	Base Hospital, Gampola	03 NOS Mini Auto Clave Machine / Action Plan 2025	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Base Hospital, Gampola	01 NOS Patient Warmer / Action Plan 2025	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-04-01			2025-12-31			
21	Base Hospital, Gampola	10 NOS Infution Pump / Action Plan 2025	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
22	Base Hospital, Gampola	02 NOS DVD Pump / Action Plan 2025	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
23	Base Hospital, Gampola	03 NOS Defibulator / Action Plan 2025	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
24	Base Hospital, Gampola	IT Equipment for the HHIMS SYSTEM / Action Plan 2025	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
25	Base Hospital, Gampola	Purchasing of Furniture / Action Plan 2025	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
26	Base Hospital, Gampola	01 NOS ICU BED / Action Plan 2025	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Base Hospital, Gampola	MSD ITEM / Action Plan 2025	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
28	Base Hospital, Gampola	Printing for Printed Form / Action Plan 2025	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			
29	Base Hospital, Gampola	2025/2026 Row Food Supply / Action Plan 2025	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
30	Base Hospital, Gampola	Renovation of Kitchen / Action Plan 2025	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
31	Base Hospital, Gampola	Renovation of Boundary Fence / Action Plan 2025	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
32	Base Hospital, Gampola	Renovation of VOG Quarters Road / Action Plan 2025	Works	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
33	Base Hospital, Gampola	Renovation of Clinic Pharmacy / Action Plan 2025	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Base Hospital, Gampola	Renovation of HO and Consultant On Call Quarters / Action Plan 2025	Works	19,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
35	Base Hospital, Gampola	Stationary Purchasing / Action Plan 2025	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-01			
36	Base Hospital, Gampola	Medical gas supply / Action Plan 2025	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
37	Base Hospital, Gampola	Providing laundry services / Action Plan 2025	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
38	Base Hospital, Gampola	Piped Medical Gas System Service Agreement / Action Plan 2025	Non-consultancy services	400,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
39	Base Hospital, Gampola	Coagulation Analyzer Service Agreement / Action Plan 2025	Non-consultancy services	450,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
40	Base Hospital, Gampola	02 NOS Hemo Dialysis Machine Service Agreement / Action Plan 2025	Non-consultancy services	500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Base Hospital, Gampola	New Port Ventilator Service Agreement / Action Plan 2025	Non-consultancy services	400,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
42	Base Hospital, Gampola	2 NOS Photocopy Machine Service Agreement / Action Plan 2025	Non-consultancy services	50,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
43	Base Hospital, Gampola	Generator Service Agreement / Action Plan 2025	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
44	Base Hospital, Gampola	Computer Service Agreement / Action Plan 2025	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
45	Base Hospital, Gampola	Renovation of Sewerage Treatment Plant / Action Plan 2025	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
46	Base Hospital, Gampola	Renovation of Laboratory Building / Action Plan 2025	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
47	Base Hospital, Gampola	Renovation of Wash Room For Public & Staff / Action Plan 2025	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Base Hospital, Gampola	Renovation of Theater / Action Plan 2025	Works	22,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
49	Base Hospital, Gampola	Renovation of Rewiring Laboratory Building / Action Plan 2025	Works	3,900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
50	Base Hospital, Gampola	Electric Service & Maintance / Action Plan 2025	Works	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
51	Base Hospital, Gampola	Generator Repair / Action Plan 2025	Works	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			
52	Base Hospital, Gampola	Blood Gas Analyzer Reagent / Action Plan 2025	Goods	15,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
53	Base Hospital, Gampola	Bio Chemistry Analyzer Reagent / Action Plan 2025	Goods	30,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
54	Base Hospital, Gampola	EYE Caset Purchasing / Action Plan 2025	Goods	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
55	Base Hospital, Gampola	Blood Culture Bottle Purchase / Action Plan 2025	Goods	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Gampola</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Base Hospital, Gampola	Cogalation Analayzer Reagent / Action Plan 2025	Goods	1,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
57	Base Hospital, Gampola	2.2.2. Renovation / Repairs of Quarters 2026 Year / Action Plan 2026	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
58	Base Hospital, Gampola	Burial of unidentified bodies, abortions and body parts / Burial of unidentified bodies, abortions and body parts	Works	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
59	Base Hospital, Gampola	ENT Microscope Service Agreement / Action Plan 2025	Consultancy services	2,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
60	Base Hospital, Gampola	Upgrading of HHIMS to OPD,Clinics & Laboratory 2026 Year / Action Plan 2026	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	Base Hospital, Gampola	Renovation Maintanance and Upgrading of Swerage System 2026 / Action Plan 2026	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
62	Base Hospital, Gampola	Purchasing of Medical gases 2026 / Action plan 2026	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
63	Base Hospital, Gampola	Purchasing Cleaning, Printing and other office consumables 2026 / Action plan 2026	Works	17,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
64	Base Hospital, Gampola	Electricity, Water, Telephone Bill Payment 2026 / Action plan 2026	Goods	44,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
65	Base Hospital, Gampola	Local Purchasing of Drugs year 2026 / Action plan 2026	Goods	1,250,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
66	Base Hospital, Gampola	Renovation of wards 2027 Year / Action Plan 2027	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
67	Base Hospital, Gampola	Renovation / Repairs of Quarters 2027 Year / Action Plan 2027	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
68	Base Hospital, Gampola	Extension of OPD- Clinics Building 2027 Year / Action Plan 2027	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
69	Base Hospital, Gampola	Installation Fire Safety Equipments 2027 Year / Action plan 2027	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
70	Base Hospital, Gampola	Upgrading of HHIMS to OPD,Clinics & Laboratory 2027 Year / Action plan 2027	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
71	Base Hospital, Gampola	.Renovation Maintanance and Upgrading of Swerage System 2027 / Action plan 2027	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
72	Base Hospital, Gampola	Service Agreements of Electricity, Aircondition, Medical Equipments and others 2027 / Action plan 2027	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
73	Base Hospital, Gampola	Instalation of Solar panels 2027 Year / Action plan 2027	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
74	Base Hospital, Gampola	Purchasing of Medical gases 2027 / Action plan 2027	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
75	Base Hospital, Gampola	Purchasing Cleaning, Printing and other office consumables 2027 / Action plan 2027	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
76	Base Hospital, Gampola	Electricity, Water, Telephone Bill Payment 2027 / Action plan 2027	Goods	46,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
77	Base Hospital, Gampola	Local Purchasing of Drugs year 2027 / Action plan 2027	Goods	1,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Base Hospital, Gampola</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Base Hospital, Gampola	10 NOS Syringe Pump / Action Plan 2025	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
79	Base Hospital, Gampola	Hematology Analyzer Machine Service Agreement / Action Plan 2025	Non-consultancy services	1,800,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
80	Base Hospital, Gampola	2.3.2. Construction of Accident & Emergency department Complex 2026 Year / Action Plan 2026	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
81	Base Hospital, Gampola	Purchasing of Textile & Resine / Action Plan 2025	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
82	Base Hospital, Gampola	OT AC Machine & Motury Frige S.A. / Action Plan 2025	Works	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
83	Base Hospital, Gampola	Water Treatment Plant Service Agreement / Action Plan 2025	Non-consultancy services	200,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
84	Base Hospital, Gampola	Medical Equipment Repair / Action Plan 2025	Works	60,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
85	Base Hospital, Gampola	AC Service And Maintance / Action Plan 2025	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
86	Base Hospital, Gampola	Upgrading of HHIMS to OPD,Clinics & Laboratory 2026 Year / Action Plan 2026	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
87	Base Hospital, Gampola	Construction of Accident & Emergency department Complex 2027 Year / Action Plan 2027	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
88	Base Hospital, Gampola	Vehicle Tyre & Battery / Action Plan 2025	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			
89	Base Hospital, Gampola	Other Reagent & Local Purchase / Action Plan 2025	Goods	8,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
90	Base Hospital, Gampola	Purchasing Hospital Equipments / Action Plan 2027	Goods	20,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Base Hospital, Gampola	Purchasing Medical,Lab and Dental Equipments / Action plan 2026	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
92	Base Hospital, Gampola	1.1.3 . Purchasing Medical,Lab and Dental Equipments - 2027 Year / Action Plan 2027	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	
93	Base Hospital, Gampola	02 NOS Suction Apparatus Double Jar / Action Plan 2025	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
94	Base Hospital, Gampola	Installation of fire extinguishers / Action Plan 2025	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-08-01			2025-12-31			
95	Base Hospital, Gampola	X-Ray Machine Service Agreement / Action Plan 2025	Consultancy services	1,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
96	Base Hospital, Gampola	Hematology Analyzer Reagent / Action Plan 2025	Goods	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Base Hospital, Gampola**

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Base Hospital, Gampola	Service Agreements of Electricity, Aircondition, Medical Equipments and others 2026 / Action paln 2026	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
98	Base Hospital, Gampola	Capacity building Programme, Training on hand washing audit/risk management & research development, Work Shop on health promoting &study visits best pe. institution / Action plan 2026	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		
99	Base Hospital, Gampola	2.1.2. Renovation of wards 2026 Year / Action Plan 2026	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		