

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : MOE Vocational Education**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	MOE Vocational Education	Computer & Accessories,Furniture & Fittings, Office Equipment / Computer & Accessories • Laptop Computer - 05 • Desktop Computers - 30 • Printers - 14 • UPS - 18 • Monitors - 02 • Multimedia Projector – 01 • Photocopy machine - 02 Furniture & Fittings • Executive Chair - 2, Office • • Chair - 18 • Book Rack - 3 • Computer Table - 1 • Steel File Cupboard – 7 Office Equipment • Fax machine – 01 • Stapler – 02 • Key Phone – 01 • Office equipment	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-01-01			2025-12-31			
2	MOE Vocational Education	Plant Machinery (A/C) / • Purchase A/C machine SSDD – 04 • Admin – 01 • Accounts – 02 • Server room – 02	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-01-01			2025-12-31			

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : MOE Vocational Education</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
3	MOE Vocational Education	Rehabilitation and Improvement of capital Asset - Upgrading the Ministry building / • 8th floor roof repair • Generator Canopy repair • Canopy repair of Nipunatha Piyasa Building • Nuwara Eliya circuit repair • Bandarawela circuit repair • Renovation of Nipunatha piyasa building • Fixing LED panel light and interior roller blinds at Audit branch	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-01			2025-12-31			
4	MOE Vocational Education	Improvement of Plant, Machinery & Equipment / • Installation of New outdoor AC Machine at auditorium	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-01			2025-06-30			
5	MOE Vocational Education	Vehicle Modification / Vehicle Modification	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-01			2025-12-31			
6	MOE Vocational Education	Cleaning	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-01-01				2026-04-30		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : MOE Vocational Education</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	MOE Vocational Education	Security	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-08-01			2025-08-29			
8	MOE Vocational Education	Fire wall subscription	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-08-01			2025-08-29			
9	MOE Vocational Education	Lift Service Agreement	Non-consultancy services	1,180,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-06-16			2025-07-11			
10	MOE Vocational Education	Vehicle Insurance	Non-consultancy services	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2025-09-01			2025-12-31			
11	MOE Vocational Education	Air Conditioning	Non-consultancy services	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-01				2026-03-31		
12	MOE Vocational Education	CPSC In-Country Programme	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority		2025-04-01				2026-12-31		
13	MOE Vocational Education	Providing Overall Kit for Workshop student	Goods	90,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority		2025-01-01			2025-09-30			

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : MOE Vocational Education**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	MOE Vocational Education	TVET image building & awareness programme - Developing Video Documentaries (3)	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
15	MOE Vocational Education	Laptop for Skills Development Officers (Laptop – 352)	Goods	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
16	MOE Vocational Education	Modernization of Colleges of Technology/ Tec Udana) • Improvement of COT Dambulla / Modernization of Colleges of Technology/ Tec Udana) • Improvement of COT Dambulla	Works	107,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
17	MOE Vocational Education	Modernization of Colleges of Technology/ Tec Udana)- Improvement of COT Kurunegala / Modernization of Colleges of Technology/ Tec Udana) •Improvement of COT Kurunegala	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01				2026-12-31		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : MOE Vocational Education</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	MOE Vocational Education	World Youth Skill Day 2026	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated		2026-08-03			2026-12-31		
19	MOE Vocational Education	Providing Overall Kit for Workshop student	Goods	125,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		
20	MOE Vocational Education	CPSC Regional Program 2025/2026 / Five day regional Program Theme - Transforming TVET for a Digital Green and Inclusive Economy	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority	Not Initiated		2026-01-01			2026-12-31		
21	MOE Vocational Education	TVET Image building and awareness program / Producing VT promotional Digital materials (Videos) through VT institutes	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated		2026-01-01			2026-12-31		
22	MOE Vocational Education	Renovation of Fire Security System of Ministry Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated		2026-01-01			2026-12-31		
23	MOE Vocational Education	Installation of a lightning Conductor at the Ministry	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated		2026-01-01			2026-12-31		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : MOE Vocational Education</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
24	MOE Vocational Education	Renovation of front of ground floor at Ministry building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated		2026-01-01			2026-12-31		
25	MOE Vocational Education	Renovation of front of ground floor at Ministry building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal			2026-01-01			2026-12-31		
26	MOE Vocational Education	Renovation of Internal Audit Division and Infrastructure Division	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
27	MOE Vocational Education	Renovation of VT Division	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
28	MOE Vocational Education	Renovation of Deputy Minister's Office	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
29	MOE Vocational Education	Carpeting of Internal Roads	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
30	MOE Vocational Education	Maintaince of Internal Telephone System	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : MOE Vocational Education</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
31	MOE Vocational Education	Renovation of Main Auditorium	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
32	MOE Vocational Education	Renovation of Sanitary System	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
33	MOE Vocational Education	Installation of A/C	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2026-01-01			2026-12-31		
34	MOE Vocational Education	Providing Overall Kit for workshop student	Goods	100,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC - Minor	Priority				2027-01-01			2027-12-31	