

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Ministry of Education, Higher Education and Vocational Education	G-29 / Procurement of Science Lab Equipments for Saraswathi Central College at Pussellawa	Goods	3,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-06-04			2025-12-31			
2	Ministry of Education, Higher Education and Vocational Education	G-30 / Procurement of Student Desks,Chairs & Teacher Chairs, Table for primary school	Goods	22,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-06			2025-12-22			
3	Ministry of Education, Higher Education and Vocational Education	G-31 / Procurement of Smart board for Selected Primary school	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-07-18			2025-12-22			
4	Ministry of Education, Higher Education and Vocational Education	G-32 / Procurement of Smart TV for Selected Primary school	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-07-18			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Ministry of Education, Higher Education and Vocational Education	G-33 / Procurement of Desktop & Smart Board for Nonformal & Special Education Branch	Goods	1,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-07-14			2025-12-31			
6	Ministry of Education, Higher Education and Vocational Education	G-35 / Procurement of Stainless Steel Cupboard for Nonformal & Special Education Branch	Goods	4,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-07-18			2025-12-01			
7	Ministry of Education, Higher Education and Vocational Education	G - 02 / Procurement for developing a new web site for SLNCU -Continuation 2024 G-43	Goods	700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2025-09-25			2025-10-28			
8	Ministry of Education, Higher Education and Vocational Education	G - 03 / Procurement of CCTV camera system for the Ministry (Isurupaya) premises- Continuation 2024 G-45	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-03-06			2025-05-26			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	Ministry of Education, Higher Education and Vocational Education	G - 4 / Procurement of printing of school uniform fabric distribution forms - 2025	Goods	6,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-16			2025-01-27			
10	Ministry of Education, Higher Education and Vocational Education	G - 05 / Procurement of providing stationery vouchers for school students.	Goods	2,995,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-07			2025-02-25			
11	Ministry of Education, Higher Education and Vocational Education	G - 06 / Procurement of school shoe vouchers for school students.	Goods	2,572,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-07			2025-02-25			
12	Ministry of Education, Higher Education and Vocational Education	G - 07 / Providing of sanitary napkins for school girls	Goods	1,433,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-07			2025-02-25			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
13	Ministry of Education, Higher Education and Vocational Education	G - 08 / Printing of gift vouchers for school students to purchase school shoes, school stationery & sanitary napkins	Goods	19,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-07			2025-02-25			
14	Ministry of Education, Higher Education and Vocational Education	G - 09 / Distribution & clearence of school uniform materials and Providing school uniform continuation 2024 G-12	Goods	6,394,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-01			2025-09-15			
15	Ministry of Education, Higher Education and Vocational Education	G - 10 / Procurement of the online program for selecting students for grade 6	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-04-23			2025-11-28			
16	Ministry of Education, Higher Education and Vocational Education	G - 11 / Preparing mobile phone app & computer software related to the implementation of the government subsidy program for school students	Goods	11,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent		2025-01-01			2025-02-11			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Ministry of Education, Higher Education and Vocational Education	G - 12 / Procurement of office and other equipments for Nonformal & Special education branch	Goods	3,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-03-12			2025-06-09			
18	Ministry of Education, Higher Education and Vocational Education	G - 13 / Procurement of braille writer and trail case & frame for Nonformal & Special education branch	Goods	1,910,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-03-12			2025-06-09			
19	Ministry of Education, Higher Education and Vocational Education	G-14 / Procurement of Assesement Toolkits for Nonformal & Special education branch	Goods	1,200,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal		2025-03-12			2025-06-09			
20	Ministry of Education, Higher Education and Vocational Education	G - 16 / Procurement of Techers tables for primary education	Goods	16,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-01-29			2025-03-06			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Ministry of Education, Higher Education and Vocational Education	G -17 / Procurement of Laptop for piriven division	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-02-24			2025-08-26			
22	Ministry of Education, Higher Education and Vocational Education	G - 18 / Procurement of UPS for provincial & national schools	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-02-11			2025-06-17			
23	Ministry of Education, Higher Education and Vocational Education	G - 19 / Procurement of online payment system for Grade 5 scholarships program	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-03-03			2025-12-10			
24	Ministry of Education, Higher Education and Vocational Education	G - 20 / Procurement of UPS for provincial & national schools(Repeat Order)	Goods	1,800,000.00	Domestic Funds / GoSL	Repeat Orders	MPC	Normal		2025-03-03			2025-06-25			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Ministry of Education, Higher Education and Vocational Education	G - 22 / Procurement of UPS for Provincial and National School - stage ii	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-05-28			2025-12-08			
26	Ministry of Education, Higher Education and Vocational Education	G - 23 / Procurement of equipments ?for 41 examination centers (A/L engineering technology practical examination)	Goods	64,670,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-05-28			2025-12-02			
27	Ministry of Education, Higher Education and Vocational Education	G - 25 / Procurement of Bio systems Technology Equipment for selected schools	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-06-19			2025-12-17			
28	Ministry of Education, Higher Education and Vocational Education	G - 26 / Procurement of IT equipment's for resource center	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-05-28			2025-11-28			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Ministry of Education, Higher Education and Vocational Education	G - 27 / Procurement of student desks,student chairs & teacher chairs,teacher tables for national school - Stage (ii)	Goods	430,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent		2025-05-30			2025-12-12			
30	Ministry of Education, Higher Education and Vocational Education	G - 36 / Procurement of Porcelain Plates for Nonformal & Special Education Branch	Goods	60,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal		2025-07-18			2025-11-28			
31	Ministry of Education, Higher Education and Vocational Education	G - 94 / Procurement of Finger Print Machines for PDCTs.	Goods	6,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-07-14			2025-12-31			
32	Ministry of Education, Higher Education and Vocational Education	G -96 / Procurement of Furniture and Office Equipment for TTCs & PDCTs	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-07			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Ministry of Education, Higher Education and Vocational Education	G - 97 / Procurement of Office Table for National schools	Goods	22,680,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
34	Ministry of Education, Higher Education and Vocational Education	G - 98 / Procurement of Office Chair for National schools	Goods	19,180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
35	Ministry of Education, Higher Education and Vocational Education	G - 99 / Procurement of Executive Table for National schools	Goods	17,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
36	Ministry of Education, Higher Education and Vocational Education	G - 100 / Procurement of Executive Chair for National schools	Goods	9,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Ministry of Education, Higher Education and Vocational Education	G - 101 / Procurement of Steel Cupboards for National schools	Goods	15,450,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
38	Ministry of Education, Higher Education and Vocational Education	G - 102 / Procurement of Steel File Cupboard for National schools	Goods	15,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
39	Ministry of Education, Higher Education and Vocational Education	G-103 / Procurement of Desktop Computer for SESIP Branch (Repeat Order)	Goods	13,000,000.00	Domestic Funds / GoSL	Repeat Orders	MPC	Normal		2025-10-20			2025-12-31			
40	Ministry of Education, Higher Education and Vocational Education	SP - 01 / Procurement of Supply, Delivery, Istallation , Testing, Commissioning and Maintenance of Roof Top Solar PV System (continuation 2024 SP 02) - Prince of Wales' College	Goods	15,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC - Minor	Normal		2025-01-01			2025-01-07			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	Ministry of Education, Higher Education and Vocational Education	SP - 01 / Procurement of Supply, Delivery, Istallation , Testing, Commissioning and Maintenance of Roof Top Solar PV System (continuation 2024 SP 02) - Royal College- Colombo	Goods	15,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC - Minor	Normal		2025-01-01			2025-01-10			
42	Ministry of Education, Higher Education and Vocational Education	SP - 02 / Procurement of IT Equipments for Saraswathi Central College at Pussellawa (continuation 2024 SP 04)	Goods	3,650,000.00	Council Funds	National Shopping / Request for Quotation	MPC - Minor	Normal		2025-01-13			2025-11-25			
43	Ministry of Education, Higher Education and Vocational Education	SP - 03 / Procurement of Supply, Delivery, Istallation , Testing, Commissioning and Maintenance of Roof Top Solar PV System at Ananda College (continuation 2024 - SP 05)	Goods	45,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Normal		2025-03-06			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
44	Ministry of Education, Higher Education and Vocational Education	SP - 04 / Procurement of Supply, Delivery, Istallation , Testing, Commissioning and Maintenance of Roof Top Solar PV System at Bandaragama Central College (continuation 2024 - SP 06)	Goods	2,600,000.00	Council Funds	Repeat Orders	MPC - Minor	Normal		2025-01-01			2025-05-21			
45	Ministry of Education, Higher Education and Vocational Education	SP -05 / Procurement of Security services for Ananda college	Goods	18,000,000.00	Council Funds	National Shopping / Request for Quotation	MPC - Minor	Urgent		2025-08-22			2025-09-30			
46	Ministry of Education, Higher Education and Vocational Education	SP - 06 / Procurement of van for Isipathana college	Goods	18,800,000.00	Council Funds	NCB - National Competitive Bidding	MPC - Minor	Urgent		2025-04-30			2025-12-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
47	Ministry of Education, Higher Education and Vocational Education	SP - 07 / Procurement of bus for Thurstan college	Goods	30,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-04-23			2025-12-30			
48	Ministry of Education, Higher Education and Vocational Education	SP - 08 / Procurement of van for Mahinda Rajapaksha College	Goods	30,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-04-30			2025-12-30			
49	Ministry of Education, Higher Education and Vocational Education	SP - 09 / Procurement of bus for st.Joseph's Balika Maha Vidyalaya	Goods	30,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-06-06			2025-12-31			
50	Ministry of Education, Higher Education and Vocational Education	SP - 10 / Procurement of bus for Prince of Wales' College	Goods	20,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-08-26			2025-12-22			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Ministry of Education, Higher Education and Vocational Education	SP - 11 / Procurement of Supply, Delivery, Installation, Testing, Commissioning and Maintenance of Roof Top Solar TV Systemat D.S. Senanayake College	Goods	7,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-08-26			2025-12-22			
52	Ministry of Education, Higher Education and Vocational Education	SP - 12 / Procurement of Lease building of D.S. Senanayake College	Non-consultancy services	2,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Urgent		2025-08-26			2025-12-22			
53	Ministry of Education, Higher Education and Vocational Education	S - 01 / Procurement of AC Maintenance Service for Ministry of Education	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-07-11			2025-12-30			
54	Ministry of Education, Higher Education and Vocational Education	S - 02 / Procurement of Maintainance Service for Ministry of Education Building Complex	Non-consultancy services	30,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Normal		2025-07-11			2025-11-14			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Ministry of Education, Higher Education and Vocational Education	S - 03 / Procurement of Cleaning Service for Ministry of Education	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-07-11			2025-10-28			
56	Ministry of Education, Higher Education and Vocational Education	S - 04 / Procurement of Security Service for Ministry of Education	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-03-25			2025-08-01			
57	Ministry of Education, Higher Education and Vocational Education	S - 05 / Procurement of Pest Control for Ministry of Education	Non-consultancy services	1,050,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-07-11			2025-11-19			
58	Ministry of Education, Higher Education and Vocational Education	S - 06 / Procurement of Service Provider for Main Canteen for Isurupaya	Non-consultancy services	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-06				2026-01-01		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
59	Ministry of Education, Higher Education and Vocational Education	S - 07 / Procurement of necessary facilities for all island school games 2025	Non-consultancy services	2,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2025-07-30			2025-10-14			
60	Ministry of Education, Higher Education and Vocational Education	S - 13 / Procurement of Advanced Certificate Course in Monitoring & Evaluation	Non-consultancy services	2,040,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			
61	Ministry of Education, Higher Education and Vocational Education	S - 14 / Procurement of Selecting an Institute to Post Graduate Diploma for Bilingual Teachers	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC - Minor	Normal		2025-08-26			2025-12-22			
62	Ministry of Education, Higher Education and Vocational Education	S - 15 / Procurement of Short Course in Academic Literacy and CLIL for Bilingual Teachers and Officers	Non-consultancy services	13,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
63	Ministry of Education, Higher Education and Vocational Education	S - 16 / Procurement of Security Service for NCOET at Narangalla	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-08-07			2025-12-25			
64	Ministry of Education, Higher Education and Vocational Education	S - 17 / Procurement of Cleaning Service for NCOET at Narangalla	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-08-07			2025-12-25			
65	Ministry of Education, Higher Education and Vocational Education	S - 18 / Soundproofing a room of Shishodha Institute	Non-consultancy services	4,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-21			2025-12-25			
66	Ministry of Education, Higher Education and Vocational Education	S - 19 / Procurement of Selecting advertising agency to aware on the forthcoming new education transformation	Non-consultancy services	23,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-11			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
67	Ministry of Education, Higher Education and Vocational Education	S - 20 / Procurement of Selecting Catering Service for the Asian Children's Art Competition Award Ceremony (UNESCO)	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-14			2025-08-25			
68	Ministry of Education, Higher Education and Vocational Education	S - 21 / Procurement for Visual and Camera Systems for Enikki Festa 2024-2025 Award Ceremony (UNESCO)	Non-consultancy services	475,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2025-08-19			2025-08-28			
69	Ministry of Education, Higher Education and Vocational Education	W - 1 / Procurement of Painting the Outer Walls of the Ministry Building	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-02-03			2025-12-24			
70	Ministry of Education, Higher Education and Vocational Education	W - 02 / Installation of VIP Elevator in Ministry of Education	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-03-14			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Ministry of Education, Higher Education and Vocational Education	W - 03 / Procurement of Construction of External Stair case in Ministry of Education Building Premises	Works	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-08-26			2025-12-31			
72	Ministry of Education, Higher Education and Vocational Education	W - 04/1 / Design and Build of Sewer Threatment Plant for the National College of Education in Jaffna	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-08-26			2025-12-31			
73	Ministry of Education, Higher Education and Vocational Education	W - 04/2 / Design and Build of Sewer Threatment Plant for the National College of Education in Addalachchenai	Works	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-08-26			2025-12-31			
74	Ministry of Education, Higher Education and Vocational Education	W - 05 / Procurement of Renovations of Main Electrical Distribution System "Isurupaya"Building, Battaramulla	Works	315,970,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-08-26			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Ministry of Education, Higher Education and Vocational Education	GE - 01 / Procurement of Computers with UPS for selected schools	Goods	45,000,000.00	Foreign Loans	NCB - National Competitive Bidding	MPC	Priority		2025-01-24			2025-06-04			
76	Ministry of Education, Higher Education and Vocational Education	GE - 03 / Procurement of smart board with stands for selected National schools	Goods	15,000,000.00	Foreign Loans	National Shopping / Request for Quotation	MPC	Priority		2025-05-28			2025-12-31			
77	Ministry of Education, Higher Education and Vocational Education	GE - 04 / Procurement of Tablet for English & Foreign languages branch	Goods	29,840,000.00	Foreign Loans	NCB - National Competitive Bidding	MPC	Priority		2025-06-02			2025-12-31			
78	Ministry of Education, Higher Education and Vocational Education	GE - 05 / Procurement of Laptop for GEMP	Goods	3,200,000.00	Foreign Loans	National Shopping / Request for Quotation	MPC	Normal		2025-07-18			2025-12-01			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
79	Ministry of Education, Higher Education and Vocational Education	GE - 07 / Procurement of selecting institute for conducting a Course on Academic Writing for Educational Professionals	Goods	1,000,000.00	Foreign Loans	National Shopping / Request for Quotation	MPC	Normal		2025-07-14			2025-12-31			
80	Ministry of Education, Higher Education and Vocational Education	GE - 08 / Procurement of Desktop with UPS for Selected Schools	Goods	31,300,000.00	Foreign Loans	NCB - National Competitive Bidding	MPC	Normal		2025-07-16			2025-12-31			
81	Ministry of Education, Higher Education and Vocational Education	GE - 09 / Procurement of Printing Modules for Training of Trainers Program	Goods	15,000,000.00	Foreign Loans	National Shopping / Request for Quotation	MPC	Normal		2025-07-07			2025-09-04			
82	Ministry of Education, Higher Education and Vocational Education	GES - 01 / Procurement of Selecting Institute for Capacity Building Programme for SLEAS (English) Officers	Non-consultancy services	1,000,000.00	Foreign Loans	National Shopping / Request for Quotation	MPC	Normal		2025-08-26			2025-12-22			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
83	Ministry of Education, Higher Education and Vocational Education	GK - 01 / Procurement of Bunk Bed for NCOET at Narangalla	Goods	12,180,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-11			2025-12-15			
84	Ministry of Education, Higher Education and Vocational Education	GK - 02 / Procurement of Mattress for NCOET at Narangalla	Goods	6,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-12			2025-12-15			
85	Ministry of Education, Higher Education and Vocational Education	GK - 03 / Procurement of Wardrobe for NCOET at Narangalla	Goods	12,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-12			2025-12-15			
86	Ministry of Education, Higher Education and Vocational Education	GK - 04 / Procurement of Furniture for NCOET at Narangalla	Goods	18,275,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-08-12			2025-12-15			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Ministry of Education, Higher Education and Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
87	Ministry of Education, Higher Education and Vocational Education	C - 1 / Selection of Supervision Consultants for Establishment of ICT HUB for Secondary Education System in Sri Lanka	Consultancy services	1,100,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	CPCC	Normal		2025-08-21				2026-03-13		
88	Ministry of Education, Higher Education and Vocational Education	G - 01 / Providing of sanitary napkins for school girls	Goods	1,550,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent			2026-06-05				2027-05-31	
89	Ministry of Education, Higher Education and Vocational Education	G - 01 / Providing of sanitary napkins for school girls	Goods	1,600,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent				2027-06-01			2027-12-31	