

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	National Procurement Commission	STATIONERY AND OFFICE ITEMS (Quarter 01) / STATIONERY AND OFFICE ITEMS(Quarter 01)	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-01-03			2025-03-31			90
2	National Procurement Commission	Toners (Quarter 01) / Toners (Quarter 01)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-01-01			2025-03-31			90
3	National Procurement Commission	Vehicle Insurance / Vehicle Insurance	Non-consultancy services	300,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-01-13			2025-02-13			30
4	National Procurement Commission	Janitorial Services / Janitorial Services	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-06-02			2025-07-31			60
5	National Procurement Commission	Security Service / Security Service	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-01-01			2025-01-31			30
6	National Procurement Commission	Computers / Computers	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-06-02			2025-12-31			180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	National Procurement Commission	Printers / Printers	Goods	800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-10-01			2025-12-31			90
8	National Procurement Commission	Consultancy Service for Buildings / Consultancy Service for Buildings	Consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-03			2025-12-31			360
9	National Procurement Commission	Building Constructions / Building Constructions	Works	9,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2025-01-03			2025-11-10			310
10	National Procurement Commission	Furnitures / Furnitures	Goods	8,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal		2025-10-01			2025-12-31			90
11	National Procurement Commission	Stationary and office items (Quarter 02) / Stationary and office items (Quarter 02)	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated	2025-06-02			2025-08-29			90
12	National Procurement Commission	Toner (Quarter 02) / Toner (Quarter 02)	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2025-06-02			2025-08-29			90
13	National Procurement Commission	STATIONERY QUATER 01 / STATIONERY OFFICE REQUISITES	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-01-01			2026-03-31		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	National Procurement Commission	STATIONERY QUATER 02 / STATIONERY AND OFFICE REQUISITIES	Goods	350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-06-01			2026-08-31		90
15	National Procurement Commission	TONER QUATER 01 / STATIONERTY AND OFFICE REQUISITES	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-01-01			2026-03-31		90
16	National Procurement Commission	TONER QUATER 02 / STATIONEREY AND OFFICE REQUISITES	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-06-01			2026-08-31		90
17	National Procurement Commission	VEHICLE MAINTENANCE - SERVICES / VEHICLE MAINTENANCE	Non-consultancy services	200,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated		2026-01-01			2026-12-31		365
18	National Procurement Commission	VEHICLE MAINTENANCE - REPAIRS / VEHICLE MAINTENANCE	Non-consultancy services	2,100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-01-01			2026-12-31		365
19	National Procurement Commission	VEHICLE MAINTENANCE - PURCHASE TYRES / VEHICLE MAINTENANCE	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2026-06-01			2026-08-31		90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	National Procurement Commission	CLEANING AND JANITORIAL SERVICE / CLEANING AND JANITORIAL SERVICE	Non-consultancy services	4,800,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-06-01			2026-07-31		60
21	National Procurement Commission	SECURITY SERVICE / SECURITY SERVICE	Non-consultancy services	4,300,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-01-01			2026-01-30		30
22	National Procurement Commission	MACHINERY AND OFFICE EQUIPMENT SERVICE AGREEMENTS / MACHINERY AND OFFICE EQUIPMENT SERVICE AGREEMENTS	Non-consultancy services	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-04-01			2026-06-30		90
23	National Procurement Commission	VEHICLE INSURANCE / VEHICLE INSURANCE	Non-consultancy services	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-01-12			2026-02-13		30
24	National Procurement Commission	BUILDING AND STRUCTURES - PARTITION / BUILDING AND STRUCTURES - PARTITION	Works	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-03-16			2026-04-30		45

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	National Procurement Commission	BUILDING AND STRUCTURES - CURTAIN / BUILDING AND STRUCTURES - CURTAIN	Goods	500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-02-02			2026-04-15		75
26	National Procurement Commission	VEHICLES - VEHICLE PAINTING / VEHICLES - VEHICLE PAINTING	Non-consultancy services	600,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-01-01			2026-04-30		120
27	National Procurement Commission	VEHICLE SEAT COVERING / VEHICLE SEAT COVERING	Non-consultancy services	400,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-02-02			2026-03-30		60
28	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE FOR LOBBY AREA / FURNITURE AND OFFICE EQUIPMENT - PURCHASE FOR LOBBY AREA	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-03-02			2026-03-31		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE PHOTOCOPY MACHINE AND PRINTERS / FURNITURE AND OFFICE EQUIPMENT - PURCHASE PHOTOCOPY MACHINE AND PRINTERS	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-03-02			2026-03-31		30
30	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - PURCHASE CHAIRS FOR COMMISSION MEMBERS (CONFERENCE ROOM) / FURNITURE AND OFFICE EQUIPMENT - PURCHASE CHAIRS FOR COMMISSION MEMBERS (CONFERENCE ROOM)	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-03-02			2026-03-31		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
31	National Procurement Commission	FURNITURE AND OFFICE EQUIPMENT - OTHER FURNITURE AND EQUIPMENT / FURNITURE AND OFFICE EQUIPMENT - OTHER FURNITURE AND EQUIPMENT	Goods	2,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-08-03			2026-11-30		120
32	National Procurement Commission	PLANT MACHINERY AND EQUIPMENTS / PLANT MACHINERY AND EQUIPMENTS	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-08-03			2026-12-31		150
33	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME / PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME	Consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-02-02			2026-03-10		40

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME / PROCUREMENT REFORMS AND ADAPTATION - STAKE HOLDER AWARENESS PROGRAMME	Consultancy services	10,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-05-01			2026-12-31		270
35	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - PRINTING GUIDLINES MANUALS / PROCUREMENT REFORMS AND ADAPTATION - PRINTING GUIDLINES MANUALS	Consultancy services	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-07-01			2026-12-31		180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : National Procurement Commission																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	National Procurement Commission	PROCUREMENT REFORMS AND ADAPTATION - CONSULTANCY FEE / PROCUREMENT REFORMS AND ADAPTATION - CONSULTANCY FEE	Consultancy services	4,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	MPC	Normal	Not Initiated		2026-01-01			2026-03-31		90
37	National Procurement Commission	Stationery (Quarter 01) / Stationery (Quarter 01)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal				2027-01-04			2027-03-31	90
38	National Procurement Commission	Stationary and office Requisites (Quarter 02) / Stationary and office Requisites (Quarter 02)	Goods	400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2027-06-01			2027-08-31	90