

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Highways Section	Miscellaneous foreign Aided Projects Division (MFAP) / Rehabilitation /Improvements to Piliyandala - Maharagama Road (B367) (RDA/MFAP/ICB/OFID-2/8(a) (Section from Ch. 1+800 km to 3+700 km)	Works	1,100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Priority		2026-01-30				2027-08-31		455
2	Highways Section	Miscellaneous foreign Aided Projects Division (MFAP) / Embilipitiya - Panamure-Buluthota Road (ch. 29+000 km - 39+062 km)	Works	1,500,000,000.00	Foreign Loans	ICB - International Competitive Bidding	SHLPC	Priority		2026-01-15				2027-08-31		450
3	Highways Section	Miscellaneous foreign Aided Projects Division (MFAP) / Construction of Homagama – Pitipana Junction (23+350 Km to 24+750 Km) & Panagoda Army Camp end to Godagama (25+850 Km to 28+070 Km)	Works	2,500,000,000.00	Foreign Loans	ICB - International Competitive Bidding	SHLPC	Priority		2026-01-15				2027-12-31		725
4	Highways Section	Badulla Chenkaladi Road Improvement Project (BCRIP) / RDA/BCRIP/NCB/OFID/04 - Climate Resilience Project (Slope Protections from Badulla - Bibile)	Works	700,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-03-16				2027-03-16		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
5	Highways Section	Miscellaneous Foreign Aided Project - MFAP / Rehabilitation and Improvement of Roads under National Roads Improvement Project Funded by OPEC Fund for International Development (OFID-1) - Rehabilitation /Improvements to Piliyandala - Maharagama Road (B367) (Section from Ch. 2+000 km to 3+700 km) (Section B)	Works	1,100,000,000.00	Foreign Loans	ICB - International Competitive Bidding	HLPC	Priority		2026-02-20					2028-02-21	
6	Highways Section	Miscellaneous Foreign Aided Project - MFAP / Rehabilitation & Improvements of Roads under National Roads Improvement Project funded By OPEC fund for International Development (OFID -4) - Embilipitiya - Panamure-Buluthota Road (ch. 29+000 km - 39+062 km)	Works	3,100,000,000.00	Foreign Loans	ICB - International Competitive Bidding	HLPC	Normal	Preparation of Procurement Documents	2026-03-16					2028-05-31	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Highways Section	Miscellaneous Foreign Aided Project - MFAP / Rehabilitation and Improvement of Roads under Road Network Development Project Funded by Saudi Fund for Development (SFD-2) - Homagama – Pitipana Junction (23+350 Km to 24+750 Km) & Panagoda Army Camp end to Godagama (25+850 Km to 28+070 Km)	Works	2,500,000,000.00	Foreign Loans	ICB - International Competitive Bidding	HLPC	Normal	Detailed Design	2026-05-15					2028-11-30	
8	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 A (CH 13+800 Km to Ch.15+600 Km) *	Works	11,900,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	
9	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 B (CH 15+600 Km to Ch.17+350 Km) *	Works	12,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2026-01-08					2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 C (CH 17+350 Km to Ch.19+350 Km) *	Works	12,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	
11	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 D (CH 19+350 Km to Ch.23+250 Km) *	Works	12,750,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	
12	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 E (CH 23+250 Km to Ch.26+900 Km) *	Works	12,250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	
13	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 F (CH 26+900 Km to Ch.30+150 Km) *	Works	13,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Central Expressway - Section 3 - Phase 2 (Rambukkana - Galagedara) Construction of PACK 2 G (CH 30+150 Km to Ch.32+450 Km) *	Works	13,100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026-01-08					2028-12-29	
15	Highways Section	Port Access Elevated Highway Project (PAEHP) / Improvement of SLPA Internal Roads	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2026-03-16				2027-09-30		
16	Highways Section	Port Access Elevated Highway Project (PAEHP) / Completion of of Ramp 04 and other requirement	Works	4,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2026-03-16				2027-09-30		
17	Highways Section	Port Access Elevated Highway Project (PAEHP) / Constriction of Ramp 01 Aluthmawatha	Works	9,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2026-04-20				2027-09-30		
18	Highways Section	Kandy Multimodal Transport Terminal Development Project (KMTTDP) / Supervision Consultancy for Seven Story Residential Building for Sri Lanka Railways	Consultancy services	200,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	CPCC	Priority		2026-01-01				2027-07-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Highways Section	Kandy Multimodal Transport Terminal Development Project (KMTTDP) / Consultancy Service for Feasibility Study for Construction of Three Sattelite Transport Terminals at Katugasthota , Peradeniya and Thennekumbura	Consultancy services	92,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	CPCM	Priority		2026-01-01				2027-11-30		
20	Highways Section	Inclusive Connectivity and Development Project (ICDP) / Hiring an Individual Consultant to review the pavement designs and site investigation of the ongoing ICDP projects (LK-RDA-510744-CS-INDV)	Consultancy services	5,400,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCP	Priority	Preparation of Procurement Documents	2026-01-01				2027-12-31		
21	Highways Section	Inclusive Connectivity and Development Project (ICDP) / Individual Consultancy services for conducting an environmental screening and preparing the necessary reports for a 150km road length under the Inclusive Connectivity and Development Project (LK-RDA-519974-CS-INDV)	Consultancy services	2,100,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCP	Priority	Preparation of Procurement Documents	2026-01-01			2026-06-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.2 & 1.3 / Establishment of a Geo-technical Unit at the R&D Division to carry out Geo technical designs and produce reports (Hiring of the Consultancy Service) (LK-RDA-461257-CS-INDV)	Consultancy services	10,000,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			
23	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.2 & 1.3 / Hiring of an Individual Consultant to Carry out an International Road Assessment Program (iRAP) for the balance of 12,000 km of National Roads and Capacity Building in the Road Development Authority (LK-RDA-489572-CS-INDV)	Consultancy services	8,000,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
24	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.2 & 1.3 / Road Sector Communities Capacity Building with Knowledge Sharing Work Shops, Training Program and etc. -(HR-2)	Consultancy services	60,000,000.00	Foreign Loans	ICB - International Competitive Bidding	CPCM	Priority		2026-02-02			2026-10-30			
25	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.2 & 1.3 / The Hiring of an Individual Consultant as a Media Campaign Specialist for Planning, Organizing and Implementing National Road Safety Media Campaign to Assist MoTHP&CA Under Sub-Component 1.2 of ICDP (Road Safety Initiatives) (LK-RDA-506917-CS-INDV)	Consultancy services	4,500,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCM	Priority		2026-01-01			2026-06-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.4 / Rehabilitation/ Improvement of Rural Roads in Nuwaraeliya District in Central Province - Lot 1	Works	375,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-08-03				2027-08-31		
27	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.4 / Rehabilitation/ Improvement of Rural Roads in Nuwaraeliya District in Central Province - Lot 2	Works	375,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-04-30		
28	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.4 / Rehabilitation/ Improvement of Rural Roads in Trincomalee District in Eastern Province - Lot 1 (LK-RDA-	Works	375,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-06-01				2027-06-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.4 / Rehabilitation/ Improvement of Rural Roads in Trincomalee District in Eastern Province - Lot 2 (LK-RDA-	Works	375,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-06-01			2026-06-30			
30	Highways Section	Inclusive Connectivity and Development Project (ICDP) / Individual Consultancy services for conducting a social screening and preparing the necessary reports for a 150km road length under the Inclusive Connectivity and Development Project (LK-RDA-519993-CS-INDV)	Consultancy services	1,800,000.00	Foreign Loans	NCB - National Competitive Bidding	CPCP	Priority	Preparation of Procurement Documents	2026-01-01				2027-01-29		
31	Highways Section	ICDP - SUB - COMPONENT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Purchasing of C200 Steel Bridge Component for the Road Development Authority (LK-RDA-513299-GO-DIR)	Goods	130,000,000.00	Foreign Loans	ICB - International Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-03-02				2027-07-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
32	Highways Section	ICDP - SUB - COMPONENT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No.52/12 on Maradankadawala - Habarana - Thirukkondiyadimadu Road(A011) in Polonnaruwa District,North Central Province	Works	68,690,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-01-01				2027-07-30		
33	Highways Section	ICDP - SUB - COMPONENT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No:1/5 on Kirindiwita Ganemulla Road (B226) in Gampaha District, Western Province. (LK-RDA-510712-CW-RFB - LOT 1)	Works	184,200,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-01-01				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No: 14/7 on Nagoda Kalawellawa Bellapitiya Road (B304) in Kalutara District, Western Province.LK-RDA-510715- CW-RFB (.LK-RDA- 510715-CW-RFB -LOT1)	Works	132,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 01-01				2027- 12-31		
35	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No: 19/1 on Labuduwa Wanduramba Sandarawala Road (B248) in Galle District, Southern Province.LK-RDA-510717- CW-RFB (LK-RDA- 510717-CW-RFB-LOT1)	Works	61,220,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 01-01			2026- 12-31			
36	Highways Section	Construction Division RDA / Balance work of construction of Warakapola By Pass Road (0+000km to 2+320km)	Works	5,582,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority		2026- 01-02					2028- 08-31	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
37	Highways Section	Inclusive Connectivity and Development Project (ICDP) - COMPONENT 2.0 / Supplying and Installation of 5 Nos of 500 liters Capacity Solar Powered (Off-grid) Bulk Milk Chillers for Farma Associations, in Kurunegala, Anuradhapura, Polonnaruwa, Ampara, and Badulla Districts under Livestock Division (MoALL&I)-Component-2 of ICDP (LK-RDA-519965-GO-RFB)	Goods	30,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-01-01			2026-03-31			
38	Highways Section	Inclusive Connectivity and Development Project (ICDP) - COMPONENT 2.0 / Supplying and Installation of 10 Nos of Solar Powered (Off Grid) Milk Can Coolers with the capacity to store 08 Nos of 40 Liter cans capacity for Farma Associations,in Kurunegala, Anuradhapura, Polonnaruwa, Ampara, and Badulla Districts under MoALL&I-ICDP (LK-RDA-519969-GO-RFB)	Goods	55,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-01-01			2026-04-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
39	Highways Section	Inclusive Connectivity and Development Project (ICDP) - COMPONENT 2.0 / Supplying 50 Nos 80 Liter Milk Can Dip Coolers for Farma Associations, in Kurunegala, Anuradhapura, Polonnaruwa, Ampara, and Badulla Districts under Livestock Division (MoALL&I)-Component-2 of ICDP (LK-RDA-519972-GO-RFB)	Goods	10,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-01-01			2026-05-29			
40	Highways Section	Inclusive Connectivity and Development Project (ICDP) - COMPONENT 2.0 / Supplying 200 Nos of Portable Milk Analyzers for Farma Associations in Kurunegala, Anuradhapura, Polonnaruwa, Ampara, and Badulla Districts under Livestock Division (MoALL&I)-Component-2 of ICDP (LK-RDA-519971-GO-RFB)	Goods	60,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-01-01			2026-05-29			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SERVICES / The hiring of an individual consultant as a Project Development Specialist to assist MOAPI in managing and implementing sub-projects under Component 2 (Agriculture and Livestock Sector) (LK-RDA-499273-CS-INDV)	Consultancy services	3,500,000.00	Foreign Loans	Individual Consultancy - Sole Source	CPCM	Priority		2026-01-01			2026-12-31			
42	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SERVICES / The hiring of 13 Nos individual consultants as Social Mobilizers to implement sub-projects under Component 2 (Livestock Sector) Assignment Duration-15 months (LK-RDA-472099-CS-INDV)	Consultancy services	15,000,000.00	Foreign Loans	Individual Consultancy - Sole Source	CPCM	Priority		2026-01-01			2026-09-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SERVICES / "The hiring of 12 Nos individual consultants as Social Mobilizers to implement sub-projects under Component 2 (Livestock Sector) Assignment Duration- 16 Months (LK-RDA-472101-CS-INDV)"	Consultancy services	15,000,000.00	Foreign Loans	Individual Consultancy - Sole Source	CPCM	Priority		2026-01-01			2026-09-30			
44	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SERVICES / The hiring of an individual consultant for Milk Production Promotion and Primary Farm Improvement Specialist Assignment Duration (LK-RDA-472103-CS-INDV)	Consultancy services	4,000,000.00	Foreign Loans	Individual Consultancy - Sole Source	CPCM	Priority		2026-01-01			2026-09-30			
45	Highways Section	Road Maintenance & Management - RDA / "Western Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Highways Section</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
46	Highways Section	Road Maintenance & Management - RDA / "Western Province Flood Damage "	Works	700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
47	Highways Section	Road Maintenance & Management - RDA / "Central Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
48	Highways Section	Road Maintenance & Management - RDA / "Central Province Flood Damage "	Works	650,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
49	Highways Section	Road Maintenance & Management - RDA / "Southern Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
50	Highways Section	Road Maintenance & Management - RDA / "Southern Province Flood Damage "	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
51	Highways Section	Road Maintenance & Management - RDA / "North Western Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
52	Highways Section	Road Maintenance & Management - RDA / "North Western Province Flood Damage "	Works	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
53	Highways Section	Road Maintenance & Management - RDA / "Sabaragamuwa Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
54	Highways Section	Road Maintenance & Management - RDA / "Sabaragamuwa Province Flood Damage "	Works	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
55	Highways Section	Road Maintenance & Management - RDA / "Uva Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
56	Highways Section	Road Maintenance & Management - RDA / "Uva Province Flood Damage "	Works	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
57	Highways Section	ICDP - SUB - COMPONENT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No:92/4 on Peliyagoda Puttalam Road (A003) in Puttalam District, North Western Province. (LK-RDA-510724-CW-RFB-LOT 1)	Works	313,210,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-02-02				2027-12-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
58	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No.4/1 on Palavi - Kalladiya Road (B348) in Puttalam District,North Western Province (LK- RDA-510724-CW-RFB- LOT 2)	Works	68,400,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 02-02				2027- 02-26		
59	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No.3/2 on Sammanthurai - Malkampiddi - Deegawapiya Road (B483) in Ampara District,Eastern Province. (LK-RDA-510726-CW- RFB-LOT 1)	Works	295,720,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 02-02				2027- 07-30		
60	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Brridge No.1/3 on Addalaichanai - Alankulam Road (B572) in Ampara District, Eastern Province. (LK-RDA- 510726-CW-RFB-LOT 2)	Works	296,910,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026- 02-02				2027- 07-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
61	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No: 9/11 on Ampilanthurai Veeramunai Road (B018) in Batticaloa District, Eastern Province (LK- RDA-510728-CW-RFB- LOT 1)	Works	260,210,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 02-02				2027- 07-30		
62	Highways Section	ICDP - SUB - COMPONANT 1.1 (b) - IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No: 9/1 on Dickwella Jangulla Talpitigala Road (B100) in Badulla District, Uva Province.LK-RDA- 510727-CW-RFB (LK- RDA-510727-CW-RFB- LOT 1)	Works	61,660,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026- 02-02			2026- 08-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
63	Highways Section	SUB - COMPONENT 1.1 (b) -IMPROVEMENT OF WEAK BRIDGES / Rehabilitation of Bridge No.1/2 on Kurunagala - Narammala - Madampe Road(B247),Bridge No.2/1 on Circular Road(B082)& Bridge No.7/3 on Circular Road(B082) in Kurunagala District, North Western Province. (LK-RDA-510718-CW-RFB-LOT1)	Works	276,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority	Preparation of Procurement Documents	2026-04-01				2027-02-26		
64	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No: 75/1 on Katugastota - Kurunagala - Puttalam Road (A010) in Kurunagala District, North Western Province. (LK-RDA-510718-CW-RFB-LOT 2)	Works	222,800,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-07-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.9/2 Kuliyaipitiya - Pandiwela(B244) Road,Bridge No.9/1 on Kuliyaipitiya - Pandiwela(B244) in Kurunagala District, North Western Province. (LK-RDA-510722-CW-RFB-LOT1)	Works	124,100,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-03-02				2027-01-29		
66	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Beidge No.26/2 on Anamaduwa - Ussawa - Galgamuwa Road (B019) in Kurunagala District,North Western Province. (LK-RDA-510722-CW-RFB-LOT 2)	Works	35,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-03-02				2027-01-29		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
67	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No. 21/1on Jaffna - Ponnalai - Point Pedro Road (AB021) in Jaffna Ddistrict,Northern Province. (LK-RDA-510731-CW-RFB-LOT 1)	Works	95,930,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			
68	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.3/3 on Sangilithoppu - Chemmany Road (B399) in Jaffna District, Northern Province. (LK-RDA-510731-CW-RFB-LOT 2)	Works	57,390,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
69	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.10/2 on Thoandamannaru - Vallai - Thunnalai Road (B417) & Bridge No.5/2 on Point Pedro East Coast Road (B370) in Jaffna District,Northern Province (LK-RAD-510731-CW-RFB-LOT 3)	Works	115,500,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			
70	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.23/3 on Jaffna - Manipai - Karainakar Road (AB017) & Bridge No.24/3 on Jaffna - Manipai - Karainakar Road (AB017) in Jaffna District,Northern Province. (LK-RDA-510731-CW-RFB-LOT 4)	Works	101,720,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
71	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.27/2 on Jaffna - Manipai - Karainakar Road(AB017) & Bridge No.7/2 on Kaarainakar - Circular Road(B197) in Jaffna District,Northern Province. (LK-RDA-510731-CW-RFB-LOT 5)	Works	104,560,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			
72	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No: 6/1 on Soranpattu Thalaiyady Road (B402) in Kilinochchi District, Northern Province. (LK-RDA-510733-CW-RFB-LOT 1)	Works	226,890,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-04-30		
73	Highways Section	Road Maintenance & Management - RDA / "North Central Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Highways Section																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	Highways Section	Road Maintenance & Management - RDA / "North Central Province Flood Damage "	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
75	Highways Section	Road Maintenance & Management - RDA / "Northern Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
76	Highways Section	Road Maintenance & Management - RDA / "Northern Province Flood Damage "	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
77	Highways Section	Road Maintenance & Management - RDA / "Eastern Province Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
78	Highways Section	Road Maintenance & Management - RDA / "Eastern Province Flood Damage "	Works	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
79	Highways Section	Road Maintenance & Management - RDA / "Akkarepattuva Routine Maintenance Recurrent Maintenance Periodic Maintenance Urgent Maintenance (Labour, Material, Machinery, Work)"	Works	1,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
80	Highways Section	Road Maintenance & Management - RDA / "Akkarepattuva Flood Damage "	Works	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2026-01-01			2026-12-31			
81	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.1/3 on Nawalapitiya - Ginigathenaa Road (B319) in Kandy District,Central Province.	Works	81,380,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-02-26		
82	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.11/2 on Embilmeegama - Dawulugala - Penideniya Road (B116) in Kandy District Central Province.	Works	52,380,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-01-29		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
83	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No.64/3 on Naula - Elahara - Pallegama - Hettipola Road (B312) in Matale District,Central Province.	Works	74,420,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-01-29		
84	Highways Section	Inclusive Connectivity and Development Project (ICDP) - SUB - COMPONENT 1.1 (b) / Rehabilitation of Bridge No. 1/3 on Matale - Udupihilla Road (AB026) in Matale District,Central Province.	Works	80,940,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-04-01				2027-07-30		
85	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector & Road Sector Community Capacity Enhancement / Purchasing of IT equipment for the implementation of the solution- (LK-RDA-454193-GO-RFB)	Goods	50,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-06-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
86	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector & Road Sector Community Capacity Enhancement / Establishing a fully equipped computer laboratory facility for the Road Development Authority to carry out the International Road Assessment Program (IRAP) of roads (Safety Analysis Program) (LK-RDA-489539-GO-RFB)	Goods	30,000,000.00	Foreign Loans	NCB - National Competitive Bidding	PPC	Priority		2026-02-02			2026-05-29			
87	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector / Procurement of Ground Penetrating Rader (GPR), GPS and a lifetime analysis software with updates (02)) for the Road Development Authority (LK-RDA-373211-GO-RFB)	Goods	150,000,000.00	Foreign Loans	ICB - International Competitive Bidding	PPC	Priority		2026-04-01			2026-10-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
88	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector / Implementation of Road Safety Media Campaign (LK-RDA-451784-GO-RFQ)	Consultancy services	150,000,000.00	Foreign Loans	ICB - International Competitive Bidding	PPC	Priority		2026-04-01				2027-10-29		
89	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector / Construction of a safe storage place for the Sensitive Equipment (GPR machine, Multifunction Asset Monitoring Vehicle (MAMV) and etc) (LK-RDA-462544-CW-RFQ)	Works	14,000,000.00	Foreign Loans	LNB - Limited National Bidding	PPC	Priority		2026-01-01			2026-06-30			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
90	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector / The hiring of consultancy service for the establishment of policy documents for the Road Sector and policy documents related to the National Road Network of Sri Lanka - (LK-RDA-454185-CS-QCBS)	Consultancy services	125,000,000.00	Foreign Loans	ICB - International Competitive Bidding	CPCM	Priority		2026-02-02			2026-11-30			
91	Highways Section	Inclusive Connectivity and Development Project (ICDP) - Sub - Component 1.2 & 1.3- Improving Institutional & Policy Framework of the Road Sector / Hiring of the Consultancy Service for the Development of Road Safety Audit Manual and Capacity Building for road safety audits in Sri Lanka (LK-RDA-487966-CS-INDV)	Consultancy services	67,000,000.00	Foreign Loans	ICB - International Competitive Bidding	CPCM	Priority		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
92	Highways Section	Infrastructure, Road Safety & Traffic Management Division - RDA / Infrastructure & Road Safety	Works	5,680,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01			2026-06-30			
93	Highways Section	Infrastructure, Road Safety & Traffic Management Division - RDA / Traffic Management	Works	540,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal		2026-01-01			2026-11-30			
94	Highways Section	Construction Division - RDA - Colombo / "Colombo - Ratnapura - Wellawaya - Batticaloa 39.51 -60.95 Km (Works)"	Works	750,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal		2026-01-01				2027-04-30		
95	Highways Section	Construction Division - RDA - Colombo / Malabe - Kaduwela 0+000 - 5+630km (Works)	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01			2026-06-30			
96	Highways Section	Construction Division - RDA / "1) Balance Work of Reconstruction of pedestrian overpass bridge across Marine drive at Bambalapitiya Railway Station 2) Reconstruction of pedestrian overpass bridge across Marine drive at Wellawatta Railway Station (Works)"	Works	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Highways Section																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
97	Highways Section	Construction Division - RDA - Gampaha District / " Widening and Improvements to Weliweriya Kirindiwela Road (6+000 - 12+860 Km) (Works)"	Works	357,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-04-30		
98	Highways Section	Construction Division - RDA - Gampaha District / Improvements to Udugampola Divlapitiya Road (0+000 - 13+000) (Works)	Works	235,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-07-30		
99	Highways Section	Construction Division - RDA - Kalutara District / " 1)Asphalt overlaying on Colombo Galle Hambanthota Wellawaya road from 39+000 - 41+500 2)Asphalt overlaying on Colombo Galle Hambanthota Wellawaya road from 45+460 - 50+970 3)Asphalt overlaying on of Colombo Galle Hambanthota Wellawaya road from 51+250 - 52+370 4)Asphalt overlaying on Colombo Galle Hambanthota Wellawaya road from 59+970 - 60+970 (Works)"	Works	340,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01			2026-07-31			

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
100	Highways Section	Construction Division - RDA - Kandy / Willum Gopallawa mawatha Structures of Mada Ela (1+600 -3+740) (Works)	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal		2026- 01-01			2026- 12-31			