

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Highways Section	Construction Division - RDA - Kandy / "1)Peradeniya Delthota Rikillgaskada 0-3 2)Peradeniya Delthota Rikillgaskada 22.75-26 (Works)"	Works	668,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-04-30		
2	Highways Section	Construction Division - RDA - Matale / 4 lane construction Kandy Jaffna (70+650 - 72+750) (Works)	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal		2026-01-01				2027-04-30		
3	Highways Section	Construction Division - RDA - Matale / "Base Correction and A/C Overlay on Kandy - Jaffna Road [58+000 - 63+000 km] (Works)"	Works	375,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-02-26		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
4	Highways Section	Construction Division - RDA - Matale / "1)Base Correction and A/C Overlay on Palapathwela - Galewela Road [23+000 - 27+000 km] 2)Base Correction and A/C Overlay on Palapathwela - Galewela Road [19+000 - 23+000 km] (Works)"	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01			2026-11-30			
5	Highways Section	Construction Division - RDA - Nuwara Eliya / Carolina Norton Wanaraja Road (CH 3+000 km - 8+530 km)Overlay (Works)	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-08-31		
6	Highways Section	Construction Division - RDA - Matara / "Colombo Galle Hambamtota Wellawaya Road (154+000 - 167.0) (Works)"	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-07-30		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Highways Section																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Highways Section	Construction Division - RDA - Matara / Colombo Galle Hambamtota Wellawaya Road (173.0- 185.04) (Works)	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-01-29		
8	Highways Section	Construction Division - RDA - Matara / " Matara Akuressa Road (4-20.09) (Works)"	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-07-30		
9	Highways Section	Construction Division - RDA - Mannar / "1)Widening Improvement to Mankulam - Velankulankulam Road 29+770 - 37+000 km Works"	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-02-26		
10	Highways Section	Construction Division - RDA / Wideing and Improvement of Kandy - Jaffna Road 175+000 - 178 +000 km including Buid up drain with cover slabs Works	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal		2026-01-01				2027-05-31		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
11	Highways Section	Construction Division - RDA - Polonnaruwa / Maradankadawala Habarana Thirikkondiyamadu (25 - 31) Works	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-04-30		
12	Highways Section	Construction Division - RDA - Polonnaruwa / Maradankadawala Habarana Thirikkondiyamadu (57 - 61) Works	Works	400.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-04-30		
13	Highways Section	Construction Division - RDA - Rathnapura / AC Overlay of Pelmadulla - Embilipitiya - Nonagama (15-30) Works	Works	700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-04-30		
14	Highways Section	Construction Division - RDA - Rathnapura / AC overlay of Colombo - Rathnapura - Wellawaya - Batticaloa Sections from (62+500 - 70+000) Works	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-04-30		

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Highways Section	Construction Division - RDA - Rathnapura / AC overlay of Colombo - Rathnapura - Wellawaya - Batticaloa Sections from (74+000-86+000) Works	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-04-30		
16	Highways Section	Construction Division - RDA - Rathnapura / AC overlay of Colombo - Rathnapura - Wellawaya - Batticaloa Sections from(87+500-105+000) Works	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal		2026-01-01				2027-05-31		
17	Highways Section	Mechanical Division RDA / Procurement of Bitumen (Bulk)	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal			2027-01-15			2027-03-31		80
18	Highways Section	Central Expressway Project Section 03 (CEP - 3) / Consultancy Service for Construction of Section from Rambukkana (Ch 13+800) to Galagedara (Ch 32+450)	Consultancy services	4,350,000,000.00	Domestic Funds / GoSL	QCBS - Quality and Cost Based Selection	CPCC	Priority			2027-01-04				2028-12-29	

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Highways Section

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
19	Highways Section	Plant Division of RDA / Procurement of Bulk Bitumen	Goods	395,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2028-01-03			2028-05-31	