

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : MOE Vocational Education																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	MOE Vocational Education	World Youth Skill Day 2026	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-08-31			122
2	MOE Vocational Education	Providing Overall Kit for Workshop student	Goods	125,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			
3	MOE Vocational Education	CPSC Regional Program 2025/2026 / Five day regional Program Theme - Transforming TVET for a Digital Green and Inclusive Economy	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			
4	MOE Vocational Education	TVET Image building and awareness program / Producing VT promotional Digital materials (Videos) through VT institutes	Non-consultancy services	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			
5	MOE Vocational Education	Renovation of Fire Security System of Ministry Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : MOE Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	MOE Vocational Education	Installation of a lightning Conductor at the Ministry	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			
7	MOE Vocational Education	Renovation of front of ground floor at Ministry building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Priority	Not Initiated	2026-01-01			2026-12-31			
8	MOE Vocational Education	Renovation of front of ground floor at Ministry building	Works	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal		2026-01-01			2026-12-31			
9	MOE Vocational Education	Renovation of Internal Audit Division and Infrastructure Division	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
10	MOE Vocational Education	Renovation of VT Division	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
11	MOE Vocational Education	Renovation of Deputy Minister's Office	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
12	MOE Vocational Education	Carpeting of Internal Roads	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : MOE Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
13	MOE Vocational Education	Maintaince of Internal Telephone System	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
14	MOE Vocational Education	Renovation of Main Auditorium	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
15	MOE Vocational Education	Renovation of Sanitary System	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
16	MOE Vocational Education	Installation of A/C	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated	2026-01-01			2026-12-31			
17	MOE Vocational Education	Cleaning Service	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Feasibility Study	2026-02-02			2026-05-31			
18	MOE Vocational Education	Security Service	Non-consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Feasibility Study	2026-02-02			2026-05-31			
19	MOE Vocational Education	Furniture & Fittings	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-02-03			2026-05-23			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : MOE Vocational Education																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
20	MOE Vocational Education	Computer & Accessories	Goods	26,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-08			2026-06-05			
21	MOE Vocational Education	Computer & Accessories	Goods	26,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-08			2026-06-05			
22	MOE Vocational Education	Renovation of Generator roof	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-26			2026-05-26			
23	MOE Vocational Education	Providing Overall Kit for workshop student	Goods	100,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC - Minor	Priority			2027-01-01			2027-12-31		
24	MOE Vocational Education	Overall Kit for Workshop Student / Providing Overall Kit for Workshop Student	Goods	125,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Priority	Not Initiated			2028-01-03			2028-12-29	365