

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Chilaw	Pharmaceutical Procument / Lab Chemical Reagents	Goods	78,571,351.10	Domestic Funds / GoSL	Direct Contracting	RPC	Priority		2025-01-01			2025-01-01			1
2	District General Hospital, Chilaw	pharmaceutical procurement / Lab chemicals Reagents	Goods	27,825,097.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority		2025-01-01			2025-12-31			
3	District General Hospital, Chilaw	Pharmaceutical Procurement / Oxygen	Goods	11,099,400.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority		2025-01-01			2025-12-31			
4	District General Hospital, Chilaw	Medical Equipment / Haematology Fully Automated Coagulation Analyzer	Goods	4,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2025-01-01			2025-12-31			
5	District General Hospital, Chilaw	Medical Equipment / Histopathology Fully Automated Microtome	Goods	18,890,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2025-01-01			2025-12-31			
6	District General Hospital, Chilaw	Medical Equipment / Chemical Pathology Fully Automated Biochemistry Analyzer 2 Nos. Centrifuge Matchines	Goods	0.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority		2025-01-01			2025-12-31			

<p align="center">Master Procurement Plan for Year 2025 - 2027</p> <p align="center">Name of the Procuring Entity : District General Hospital, Chilaw</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	District General Hospital, Chilaw	Medical Equipment / Histopathology Tissue Floating Bath	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
8	District General Hospital, Chilaw	Medical Equipment / Microbiology Automated Bacterial Identification System - Blood Culture Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
9	District General Hospital, Chilaw	Medical Equipment / Other 1 Bio safety Cabinet 2 Microscopes 3 Slide Storing Cabinet 4 2nos of Bunzen burner 5 electric balance	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-31			
10	District General Hospital, Chilaw	Medical and surgical Equipment procurent / surgical Equipment 1 threatre lamp ceiling type 03 2 mobile lamp -05 3 Operation Threatre Table 3 4 Mini Autoclave 5 Laparoscopic System 2 6 Diathamy Machine 5	Goods	120,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-01-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Chilaw

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
11	District General Hospital, Chilaw	Medical and surgical Equipment procurent / Anasthetic Equipment 1 Anaesthetic Machine 5 2 Multi Monitors 8 3 Suction Apparators (double jar) 10 4 Baby Sucker (Singal Jar) 2 5 Defibrilator 2 6 Patient Warmer 4 7 Blood Fluid warmer 2 8 Syringe Pump 10 9 Video Laryngoscope 1 10 Laryngoscope (Adult) 8 11 Paediatric Laryngoscope 2 12 Neonatal Laryngoscope 2 13 Ultra Sound Scanner Machine 1 14 Protable Vantilator 1	Goods	130,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority		2025-01-01			2025-12-31			
12	District General Hospital, Chilaw	Medical Equipment / Carbondioxide Laser System for OMF Surgical Procedures	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			
13	District General Hospital, Chilaw	Medical Equipment / 1 No. USS Machine for DPM	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	District General Hospital, Chilaw	Medical Equipment / 1No. Shockwave Machine for DPM	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
15	District General Hospital, Chilaw	Medical Equipment / 1 No. Gastroscope	Goods	20,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
16	District General Hospital, Chilaw	Medical Equipment / 1No. Paediatric Colonoscope	Goods	20,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			
17	District General Hospital, Chilaw	Medical Equipment / 2 No. Bi PAP Machines	Goods	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			
18	District General Hospital, Chilaw	Medical Equipment / 2 No. Portable Ventilators	Goods	10,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			
19	District General Hospital, Chilaw	Medical Equipment / 3 Nos. of ECG Machines	Goods	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			
20	District General Hospital, Chilaw	Medical Equipment / 3 Nos. of ECG Machines	Goods	5,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Chilaw

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	District General Hospital, Chilaw	Medical Equipment / 4 Nos. of Pulse Oximeters	Goods	1,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
22	District General Hospital, Chilaw	Medical Equipment / 5 Nos. of Syringe Pumps,	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			
23	District General Hospital, Chilaw	Medical Equipment / 5 Nos. of Infusion Pumps	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
24	District General Hospital, Chilaw	Medical Equipment / 3 Nos. of Defibrilator Machines	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-12-31			
25	District General Hospital, Chilaw	Medical Equipment / Other Medical Equipmet	Goods	100,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
26	District General Hospital, Chilaw	Other Equipment Procurement / Office furniture	Goods	50,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Not Initiated	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Chilaw

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	District General Hospital, Chilaw	Other Equipment Procurement / Removing of the Defective Medical Air Compressor Plant and Equipment, and Supply, Installation, Commission, and Maintenance of 2Nos of Medical Air Compressors and 1No of refrigerated Air Dryer -Intensive Care Unit, District General Hospital - Chilaw	Goods	11,546,441.60	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-06-30			
28	District General Hospital, Chilaw	Other Equipment / Air Conditioners and Computer- Hardware & Software Purchase ,Multimedia projector /Photocopy Machines/Television / Refrigerators /Washing Machines	Goods	30,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
29	District General Hospital, Chilaw	Service Maintenance / Service and Maintainance of Machines (Non - Medical)	Consultancy services	5,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
30	District General Hospital, Chilaw	Service and Maintenance / Medical Equipment Service and Maintenance	Goods	15,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			
31	District General Hospital, Chilaw	Service and Maintenance / Maintenance and Service, office equipment, Computers and A/C Machines	Consultancy services	25,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			
32	District General Hospital, Chilaw	Service and Maintenance / Maintenance and Service, Vehicals	Consultancy services	25,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			
33	District General Hospital, Chilaw	Construction maintenance and repaires / Improvements of new half partition wall and painting of ward no 8 and 10.	Consultancy services	3,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-31			
34	District General Hospital, Chilaw	Construction Plan / Construction of the Boundary wall in newly aqired land DGHChilaw	Works	6,769,370.42	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2025-01-01			2025-12-31			
35	District General Hospital, Chilaw	Construction Plan / Make a Store room at Theater - B	Works	6,769,370.42	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
36	District General Hospital, Chilaw	Construction plan / Painting works of ICU & Ward 17	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
37	District General Hospital, Chilaw	Construction plan / Renovation work of ward no - 04	Works	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
38	District General Hospital, Chilaw	Construction plan / Improvements of roof of OPD Building (Laboratory roof)	Works	7,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
39	District General Hospital, Chilaw	Construction plan / Improvement of Drain System	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
40	District General Hospital, Chilaw	Construction plan / Improvement of the condemning store room of DGH Chilaw	Works	1,946,741.05	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
41	District General Hospital, Chilaw	Construction plan / Extending and Renovation of the Paediatric ward	Works	5,772,030.08	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
42	District General Hospital, Chilaw	Construction plan / Construction of Oxygen Store Room near Ward 12	Works	673,230.26	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01				2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
43	District General Hospital, Chilaw	Construction plan / Improvement of corridor roof & corridor in ward 15 at DGH Chilaw	Works	2,671,015.50	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
44	District General Hospital, Chilaw	Construction plan / Improvement of corridor roof & Corridor at DGH Chilaw	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
45	District General Hospital, Chilaw	Construction plan / Other Building Repair and Maintenance	Works	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
46	District General Hospital, Chilaw	Building Construction / Proposed Operation Theatre and ward - Balance work of theatre floor District General Hospital Chilaw	Works	158,705,652.65	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent		2025-01-01			2025-12-31			
47	District General Hospital, Chilaw	Building Construction / Construction of Medical Ward Complex Building at District General Hospital Chilaw	Works	583,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	District General Hospital, Chilaw	Building Construction / Construction of Accident & Emergency Unit Complex	Works	501,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
49	District General Hospital, Chilaw	Building Construction / CSSD Unit ad District General Hospital Chilaw	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
50	District General Hospital, Chilaw	Pharmaceutical Procurement / Lab Chemical Regent	Goods	83,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority			2026-01-01			2026-01-01		
51	District General Hospital, Chilaw	Pharmaceutical Procurement / Lab Chemical Reagents	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
52	District General Hospital, Chilaw	Pharmaceutical Procurement / All Pharmaceuticals	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
53	District General Hospital, Chilaw	Pharmaceutical Procurement / Oxygen	Goods	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority			2026-01-01			2026-12-31		
54	District General Hospital, Chilaw	Medical Equipment / Medical Equipment Procurement	Goods	325,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	District General Hospital, Chilaw	Other Equipment Procurement / Other Procurement - Office Furniture	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
56	District General Hospital, Chilaw	Other Equipment Procurement / A/C and Computer-Hardware & Software Purchase	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
57	District General Hospital, Chilaw	Other Equipment Procurement / Service and Maintenance of machines (non - medical)	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
58	District General Hospital, Chilaw	Other Equipment Procurement / Medical Equipment Service and Maintenance	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
59	District General Hospital, Chilaw	Other Equipment Procurement / Maintenance and service, office equipment, computers and A/C machines	Goods	28,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
60	District General Hospital, Chilaw	Other Equipment Procurement / maintenance and service, vehicles	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	District General Hospital, Chilaw	Building Maintains & Renovations Plan / Building Repair & Maintenance	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
62	District General Hospital, Chilaw	Building Maintains & Renovations Plan / Building Repair & Maintenance	Goods	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
63	District General Hospital, Chilaw	Building Construction Plan / Proposed Operation Theater and Ward Balance work of Theater Floor District General Hospital Chilaw	Works	158,705,652.65	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent			2026-01-01			2026-12-31		
64	District General Hospital, Chilaw	Building Construction Plan / Construction of Medical ward Complex Building at district General Hospital Chilaw	Works	583,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
65	District General Hospital, Chilaw	Building Construction Plan / Construction of Accident & Emergency Unit Complex	Works	501,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority			2026-01-01			2026-12-31		
66	District General Hospital, Chilaw	Pharmaceutical Procurement / Lab Chemical Regent	Goods	88,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority				2027-01-01			2027-01-01	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Chilaw

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
67	District General Hospital, Chilaw	Pharmaceutical Procurement / Lab Chemicals, Reagents	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
68	District General Hospital, Chilaw	Pharmaceutical Procurement / All Pharmaceuticals	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority				2027-01-01			2027-12-31	
69	District General Hospital, Chilaw	Pharmaceutical Procurement / Oxygen	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
70	District General Hospital, Chilaw	Medical Equipment / Medical Equipment Procurement	Goods	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
71	District General Hospital, Chilaw	Other Equipment Procurement Plan / Other Equipment - Office Furniture	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
72	District General Hospital, Chilaw	Other Equipment Procurement Plan / A/C & Computer, Hardware and Software Purchase	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Chilaw																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
73	District General Hospital, Chilaw	Other Equipment Procurement Plan / Service & Maintenance of machines (non - medical)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
74	District General Hospital, Chilaw	Other Equipment Procurement Plan / Medical Equipment Service and Maintenance	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-01	
75	District General Hospital, Chilaw	Other Equipment Procurement Plan / Maintenance and service, office equipment Computers & A/C Machine	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
76	District General Hospital, Chilaw	Other Equipment Procurement Plan / Maintenance & Service, Vehicles	Goods	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
77	District General Hospital, Chilaw	Building Maintains and Renovation Plan / Building Repair and Maintenance	Goods	85,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : District General Hospital, Chilaw

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	District General Hospital, Chilaw	Building Construction Plan / Proposed Operation Theater and ward Balance work of theater Floor District General Hospital Chilaw	Works	158,705,652.65	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent				2027-01-01			2027-12-31	
79	District General Hospital, Chilaw	Building Construction plan / Construction of Medical ward Complex Building at District General Hospital Chilaw	Works	583,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	
80	District General Hospital, Chilaw	Building Construction plan / Construction of Accident & Emergency Unit Complex	Works	501,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority				2027-01-01			2027-12-31	