

Master Procurement Plan for Year 2025 - 2027

Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Normal	Feasibility Study	2025-01-01					2027-12-01	1095
2	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of General Stores & Drug Stores / Construction of General Stores & Drug Stores-Final Stage (2025/2026)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2025-01-01				2026-11-30		730
3	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of drivers rooms, & Maintenance unit / Construction of drivers rooms, & Maintenance unit (1st Stage)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365
4	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of solid waste storage room	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-01			365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Widening of main road to hospital / Widening of main road to hospital to provide easy better access for emergencies and renovation of security guard room	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-01			365
6	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Installation of dual change vs smog less incinerator / Installation of dual change vs smog less incinerator	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated	2025-01-01			2025-12-01			365
7	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-01			365
8	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	MRI Machine / MRI Machine (Bio Medical Equipment)	Goods	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Paediatric Endoscopy / Paediatric Endoscopy-01 (Bio Medical equipment)	Goods	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-01-01			2025-12-01			365
10	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Flexible Bronchoscopy / Flexible Bronchoscopy-01 (BME Equipment)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
11	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Neonatal Laryngoscope & Straight blade / Neonatal Laryngoscope & Straight blade-01 (BME Equipment)	Goods	30,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
12	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ultrasound scan machine / Ultrasound scan machine-01 (Bio Medical equipment)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
13	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Portable ultrasound Mchine / Portable ultrasound Mchine-01 (Bio Medical Equipment)	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ultrasound B scan with UBM Facility- / Ultrasound B scan with UBM Facility-01 (Bio Medical Equipment)	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
15	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Plasma sterilizer / Plasma sterilizer - 01 (Bio Medical Equipment)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
16	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	icare tonometer / icare tonometer-01 Bio Medical Equipment	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
17	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Echocardiography Machine / Echocardiography Machine-01 (Bio Medical Equipment)	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
18	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Echocardiography Machine / Echocardiography Machine-01 (Bio Medical Equipment)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
19	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Fully Automated Biochemistry Analyser / Fully Automated Biochemistry Analyser-01 laboratory Equipment	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
20	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Automated ID&AST Machine / Automated ID&AST Machine-1 Laboratory Equipment	Goods	12,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
21	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge / Centrifuge-01 Laboratory Equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
22	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	(-80c) Refrigerator (Freezer) / (-80c) Refrigerator (Freezer)-01 Laboratory Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-11-28			365
23	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	CO2 Incubator / CO2 Incubator-01 Laboratory Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
24	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Coagulation Analyzer / Coagulation Analyzer-01 Laboratory Equipment	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
25	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hot air oven with drier / Hot air oven with drier-01	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01				2026-12-01		365
26	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	-20Freezer / -20Freezer 01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365
27	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Deionized Water plant / Deionized Water plant-01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
28	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Deionized Water plant / Deionized Water plant-01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubator 35C'-37C' / Incubator 35C'-37C'-01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
30	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Q-Switched Nd-Yag Dermatological Laser System / Q-Switched Nd- Yag Dermatological Laser System-01	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-11-28			365
31	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dermatoscope- / Dermatoscope-01	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365
32	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Beds- / ICU Beds-2	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
33	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental Chair / Dental Chair-02 (Orthodontic)	Goods	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental Compressor / Dental Compressor-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
35	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ENT Operating Microscope- / ENT Operating Microscope-1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
36	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-13	Goods	45,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
37	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	LED Phototherapy Unit / LED Phototherapy Unit-02	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
38	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photo Therapy Unit / Photo Therapy Unit-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
39	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Mini Autoclave Machine- / Mini Autoclave Machine-02	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	cardiac Monitor / cardiac Monitor-3	Goods	21,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-11-28			365
41	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multipara monitors 3channel trtransport / Multipara monitors 3channel trtransport-03	Goods	1,350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365
42	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors- / Multi Monitors-23	Goods	5,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
43	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps / Infusion Pumps-21	Goods	5,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365
44	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-24	Goods	2,880,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
45	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oxymeer / Pulse Oxymeer-4	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
46	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient Warmer- / Patient Warmer-05	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
47	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Fluid Warmer / Fluid Warmer-01	Goods	370,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
48	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sucker machine / Sucker machine - 04	Goods	347,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01				2026-12-01		365
49	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Baby Cost Small / Baby Cost Small-05	Goods	830,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			365
50	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	24 hr BP Monitor / 24 hr BP Monitor-01	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	DR Sytem / DR Sytem-01	Goods	220,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			365
52	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Haematology Analyser(Sysmex) / Reagents for Haematology Analyser(Sysmex)	Goods	9,590,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01				2026-12-01		365
53	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Haematology Analyser(BC6200) / Reagents for Haematology Analyser(BC6200)	Goods	6,530,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
54	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Coagulation Analyser(Elite) / Reagents for Coagulation Analyser(Elite)	Goods	11,380,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
55	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Coagulation Analyser(Elite / Reagents for Coagulation Analyser(Elite	Goods	5,850,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Electrolyte Analyser / Reagents for Electrolyte Analyser(Minicap-19)	Goods	970,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
57	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Biochemistry Analyser / Reagents for Biochemistry Analyser (Indigo Plus 1&2) 17	Goods	21,330,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
58	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents Immunoassay Analyser / Reagents Immunoassay Analyser(Clia 2000i)16	Goods	10,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
59	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents Immunoassay Analyser / Reagents Immunoassay Analyser(Access 2beckman)22	Goods	10,930,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
60	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Electrolyte Analyser / Reagents for Electrolyte Analyser(Bio Lite 2000)20	Goods	10,770,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
61	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Blood Culture Machine / Reagents for Blood Culture Machine-35	Goods	6,980,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
62	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Nova Blood Gas / Nova Blood Gas 37	Goods	4,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-31			2025-12-01			365
63	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	X-Ray Fills / X-Ray Fills	Goods	25,570,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-12-01			2025-12-01			365
64	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Oxygen / Oxygen	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
65	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair of medical gas system / Repair of medical gas system	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-01			365
66	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair or replace main switch board of Hospital Generators / Repair or replace main switch board of Hospital Generators	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-01			365
67	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Upgrading E-Health system / Maintenance of records for analysis	Information system	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
68	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of Pressure pumps / Purchasing of Pressure pumps of hospital water storage tank	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
69	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of tools / Purchasing of tools for maintenance unit	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing Audio visual system / Audio visual system for Health Education Unit	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
71	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of Audio Visual Instruments / Audio Visual Instruments for auditorium	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
72	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	PACS System / Repair of server for PACS System	Information system	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
73	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Upgrading fire protection system / Upgrading fire protection system of the hospital	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-01			365
74	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Green power concept / Green power concept for illumination of area surrounding hospital	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair of Hospital Public address sound system / Repair of Hospital Public address sound system	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-01-01			2025-12-01			365
76	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing Stainless Steel drugs trolley , side tables / Stainless Steel drugs trolley , side tables	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-11-28			365
77	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair of intercom system / Repair of intercom system	Information system	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
78	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of new ICU beds / Purchasing of new ICU beds to expand medical ICU to provide wide range of services including dialysis	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
79	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Drugs storage relater equipment / Drugs storage refrigerator, tablet packaging and counting machine and other relater equipment for drug stores	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-11-28			365
80	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Providing chairs for auditorium / Purchasing Providing chairs for auditorium	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-11-28			365
81	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Conducting training programmes for all staff categories / Conducting training programmes for all staff categories	Consultancy services	1,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study	2025-01-01			2025-11-28			365
82	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Supply Other hospital equipment / Supply Other hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
83	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of office equipment's & Supply stationery / Purchasing of office equipment's & Supply stationery	Goods	5,780,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365
84	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Improving hospital disaster management activities / Improving hospital disaster management activities	Non-consultancy services	500,000.00	Domestic Funds / GoSL	QBS - Quality Based Selection	RPC	Priority	Feasibility Study	2025-01-01			2025-11-28			365
85	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Maintenance and Service agreement Of Medical Equipment / Maintenance and Service agreement Of Medical Equipment	Works	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
86	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Training to Improve the Quality & Productivity / Training to Improve the Quality & Productivity in the Hospital	Non-consultancy services	500,000.00	Domestic Funds / GoSL	QBS - Quality Based Selection	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			365
87	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge / Centrifuge-1 Laboratory equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-31		365
88	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Beds / ICU Beds-03	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
89	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental Chair / Dental Chair	Goods	1,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
90	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-4	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	cardiac Monitor-1 / cardiac Monitor-1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01			2026-12-01		365
92	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors / Multi Monitors-7	Goods	1,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01		2025-12-01			365
93	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps- / Infusion Pumps-11	Goods	2,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
94	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-12	Goods	1,440,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
95	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oxymeer- / Pulse Oxymeer-1	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
96	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient Warmer- / Patient Warmer-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365

<p style="text-align: center;">Master Procurement Plan for Year 2025 - 2027</p> <p style="text-align: center;">Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ophthalmic Operating microscope / Ophthalmic Operating microscope with XY control, teaching arm and recording facility-01	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-08		365
98	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Vitrectomy Machine- / Vitrectomy Machine-01	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-01-01		365
99	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	HbA1C Analyzer (HPLC) / HbA1C Analyzer (HPLC)	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01			2026-12-01		365
100	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slit lamp / Slit lamp-01	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365