

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	12 Channel Holter Machine / 12 Channel Holter Machine-01	Goods	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		365
2	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project building / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	2,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Priority	Feasibility Study		2026-01-01				2027-12-01	1095
3	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of General Stores & Drug Stores / Construction of General Stores & Drug Stores-Final Stage (2025/2026)	Works	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-01		730
4	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings (2025,2026,2027)	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-01		365
5	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge- / Centrifuge-01 Laboratory Equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2027-01-01			2027-12-01	365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Beds-01 / ICU Beds-01	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
7	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-4	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-01	365
8	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	cardiac Monitor-1 / cardiac Monitor-1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	365
9	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors-5 / Multi Monitors-5	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-30	365
10	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors-5 / Multi Monitors-5	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-30	365
11	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps- / Infusion Pumps-	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-8	Goods	960,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
13	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oxymeer- / Pulse Oxymeer-3	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
14	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	365
15	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	365
16	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photographic slit lamp / Photographic slit lamp-01	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
17	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Retinal Camera / Retinal Camera-1	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	24 Channel Holter Monitor / 24 Channel Holter Monitor-01	Goods	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
19	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Phototherapy Unit / Phototherapy Unit-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
20	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	PUVA Photochemotherapy- / PUVA Photochemotherapy-01	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
21	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Goldman type tonometer / Goldman type tonometer-01	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365
22	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	High-pressure Machine / High-pressure Machine-01	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings (2025,2026,2027)	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-01	365
24	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project building / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	1,009,000,000,000.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Priority	Feasibility Study			2027-01-01			2027-12-01	1095