

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Cont Per
										2025	2026	2027	2025	2026	2027	
1	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Coagulation Analyzer / Coagulation Analyzer-01 Laboratory Equipment	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36
2	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Beds / ICU Beds-03	Goods	3,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36
3	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Oxygen / Oxygen	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36
4	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Hot air oven with drier / Hot air oven with drier-01	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01				2026-12-01		36
5	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-13	Goods	45,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ultrasound scan machine / Ultrasound scan machine-01 (Bio Medical equipment)	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
7	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Plasma sterilizer / Plasma sterilizer -01 (Bio Medical Equipment)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			36 Months
8	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	LED Phototherapy Unit / LED Phototherapy Unit-02	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
9	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge- / Centrifuge-01 Laboratory Equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study			2027-01-01			2027-12-01	36 Months
10	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Deionized Water plant / Deionized Water plant-01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
11	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multipara monitors 3channel trtransport / Multipara monitors 3channel trtransport-03	Goods	1,350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Cont Per
										2025	2026	2027	2025	2026	2027	
12	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multipara monitors 3channel trtransport / Multipara monitors 3channel trtransport-03	Goods	1,350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36
13	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of solid waste storage room	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-01			36
14	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	MRI Machine / MRI Machine (Bio Medical Equipment)	Goods	500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Appointment of PC/BEC	2025-01-01			2025-12-01			36
15	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps / Infusion Pumps-21	Goods	5,250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36
16	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Q-Switched Nd- Yag Dermatological Laser System / Q-Switched Nd- Yag Dermatological Laser System-01	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-11-28			36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental Compressor / Dental Compressor-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
18	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Mini Autoclave Machine- / Mini Autoclave Machine-02	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36 Months
19	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Sucker machine / Sucker machine -04	Goods	347,200.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01				2026-12-01		36 Months
20	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-12	Goods	1,440,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
21	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of General Stores & Drug Stores / Construction of General Stores & Drug Stores-Final Stage (2025/2026)	Works	13,000,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-01		73 Months

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Haematology Analyser(Sysmex) / Reagents for Haematology Analyser(Sysmex)	Goods	9,590,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01				2026-12-01		36 Months
23	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings (2025,2026,2027)	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-01		36 Months
24	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Goldman type tonometer / Goldman type tonometer-01	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
25	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	-20Freezer / -20Freezer 01 Laboratory Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36 Months
26	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dental Chair / Dental Chair-02 (Orthodontic)	Goods	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Cont Per
										2025	2026	2027	2025	2026	2027	
27	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Construction of General Stores & Drug Stores / Construction of General Stores & Drug Stores-Final Stage (2025/2026)	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2025-01-01				2026-11-30		73
28	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repairing and maintaining of existing buildings / Repairing and maintaining of existing buildings (2025,2026,2027)	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-01	36
29	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Automated ID&AST Machine / Automated ID&AST Machine-1 Laboratory Equipment	Goods	12,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36
30	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge / Centrifuge-01 Laboratory Equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36
31	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Centrifuge / Centrifuge-1 Laboratory equipment	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study		2026-01-01			2026-12-31		36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
32	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	X-Ray Fills / X-Ray Fills	Goods	25,570,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-12-01			2025-12-01			36 Months
33	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project building / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	1,009,000,000,000.20	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Priority	Feasibility Study			2027-01-01			2027-12-01	10 Years
34	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photo Therapy Unit / Photo Therapy Unit-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
35	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Supply Other hospital equipment / Supply Other hospital equipment	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months
36	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	cardiac Monitor-1 / cardiac Monitor-1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Baby Cost Small / Baby Cost Small-05	Goods	830,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-11-28			36 Months
38	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Coagulation Analyser(Elite) / Reagents for Coagulation Analyser(Elite)	Goods	11,380,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
39	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Fluid Warmer / Fluid Warmer-01	Goods	370,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
40	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-4	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-01	36 Months
41	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Haematology Analyser(BC6200) / Reagents for Haematology Analyser(BC6200)	Goods	6,530,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
42	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Coagulation Analyser(Elite / Reagents for Coagulation Analyser(Elite	Goods	5,850,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
43	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Electrolyte Analyser / Reagents for Electrolyte Analyser(Minicap-19)	Goods	970,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
44	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Biochemistry Analyser / Reagents for Biochemistry Analyser (Indigo Plus 1&2) 17	Goods	21,330,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
45	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents Immunoassay Analyser / Reagents Immunoassay Analyser(Clia 2000i)16	Goods	10,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
46	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents Immunoassay Analyser / Reagents Immunoassay Analyser(Access 2beckman)22	Goods	10,930,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
47	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Electrolyte Analyser / Reagents for Electrolyte Analyser(Bio Lite 2000)20	Goods	10,770,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
48	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Reagents for Blood Culture Machine / Reagents for Blood Culture Machine-35	Goods	6,980,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
49	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Slit lamp / Slit lamp-01	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
50	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	CO2 Incubator / CO2 Incubator-01 Laboratory Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
51	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	12 Channel Holter Machine / 12 Channel Holter Machine-01	Goods	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
52	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Incubators / Incubators-4	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
53	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Drugs storage relater equipment / Drugs storage refrigerator, tablet packaging and counting machine and other relater equipment for drug stores	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-11-28			36 Months
54	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Providing chairs for auditorium / Purchasing Providing chairs for auditorium	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-11-28			36 Months
55	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Conducting training programmes for all staff categories / Conducting training programmes for all staff categories	Consultancy services	1,900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Feasibility Study	2025-01-01			2025-11-28			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Training to Improve the Quality & Productivity / Training to Improve the Quality & Productivity in the Hospital	Non-consultancy services	500,000.00	Domestic Funds / GoSL	QBS - Quality Based Selection	RPC	Priority	Feasibility Study	2025-01-01			2025-12-01			36 Months
57	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors-5 / Multi Monitors-5	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-30	36 Months
58	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Upgrading fire protection system / Upgrading fire protection system of the hospital	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-01			36 Months
59	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of office equipment's & Supply stationery / Purchasing of office equipment's & Supply stationery	Goods	5,780,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months
60	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	3rd Phase Development project / 3rd Phase Development project building for sub speciality for 3 yrs (2025,2026,2027)	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	CAO	Normal	Feasibility Study	2025-01-01					2027-12-01	10 Years

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
61	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Dermatoscope- / Dermatoscope-01	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			36 Months
62	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Widening of main road to hospital / Widening of main road to hospital to provide easy better access for emergencies and renovation of security guard room	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal		2025-01-01			2025-12-01			36 Months
63	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ICU Beds-01 / ICU Beds-01	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
64	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Flexible Bronchoscopy / Flexible Bronchoscopy-01 (BME Equipment)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study	2025-01-01			2025-12-01			36 Months
65	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of Pressure pumps / Purchasing of Pressure pumps of hospital water storage tank	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
66	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair of medical gas system / Repair of medical gas system	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-01			36 Months
67	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair of Hospital Public address sound system / Repair of Hospital Public address sound system	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2025-01-01			2025-12-01			36 Months
68	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors- / Multi Monitors-23	Goods	5,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
69	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-24	Goods	2,880,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
70	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient Warmer- / Patient Warmer-05	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
71	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	ENT Operating Microscope- / ENT Operating Microscope-1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
72	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	cardiac Monitor-1 / cardiac Monitor-1	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01			2026-12-01		36 Months
73	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors / Multi Monitors-7	Goods	1,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01		2025-12-01			36 Months
74	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps- / Infusion Pumps-11	Goods	2,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
75	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ophthalmic Operating microscope / Ophthalmic Operating microscope with XY control, teaching arm and recording facility-01	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
76	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oxymeer- / Pulse Oxymeer-1	Goods	250,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
77	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Patient Warmer- / Patient Warmer-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-01		36 Months
78	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Multi Monitors-5 / Multi Monitors-5	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-11-30	36 Months
79	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Infusion Pumps- / Infusion Pumps-	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
80	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Syringe Pumps / Syringe Pumps-8	Goods	960,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
81	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Pulse Oxymeer- / Pulse Oxymeer-3	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	24 hr BP Monitor / 24 hr BP Monitor-01	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
83	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	DR Sytem / DR Sytem-01	Goods	220,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study	2025-01-01			2025-12-01			36 Months
84	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Nova Blood Gas / Nova Blood Gas 37	Goods	4,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Feasibility Study	2025-01-31			2025-12-01			36 Months
85	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Ophthalmic Operating microscope / Ophthalmic Operating microscope with XY control, teaching arm and recording facility-01	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-12-08		36 Months
86	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Vitrectomy Machine- / Vitrectomy Machine-01	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study		2026-01-01			2026-01-01		36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
87	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	HbA1C Analyzer (HPLC) / HbA1C Analyzer (HPLC)	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study		2026-01-01			2026-12-01		36 Months
88	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	36 Months
89	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Table top Micro motor Unit / Table top Micro motor Unit-1	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Feasibility Study			2027-01-01			2027-12-01	36 Months
90	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Photographic slit lamp / Photographic slit lamp-01	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
91	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Retinal Camera / Retinal Camera-1	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months
92	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	24 Channel Holter Monitor / 24 Channel Holter Monitor-01	Goods	1,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Cont Per
										2025	2026	2027	2025	2026	2027	
93	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Phototherapy Unit / Phototherapy Unit-01	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36
94	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	PUVA Photochemotherapy- / PUVA Photochemotherapy-01	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36
95	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	High-pressure Machine / High-pressure Machine-01	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Feasibility Study			2027-01-01			2027-12-01	36
96	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Repair or replace main switch board of Hospital Generators / Repair or replace main switch board of Hospital Generators	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-01			36
97	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Upgrading E-Health system / Maintenance of records for analysis	Information system	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Sirimawo Bandaranayake Memorial Hospital, Peradeniya</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
98	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of tools / Purchasing of tools for maintenance unit	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months
99	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing Audio visual system / Audio visual system for Health Education Unit	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months
100	Sirimawo Bandaranayake Memorial Hospital, Peradeniya	Purchasing of Audio Visual Instruments / Audio Visual Instruments for auditorium	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-01			36 Months