

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	District General Hospital, Nawalapitiya	Construction / Completion of New Building Complex - Surgical Subspeciality Ward /Paying Wards	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
2	District General Hospital, Nawalapitiya	Construction / Construction of a Comprehensive Drug Store	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01				2026-12-31		
3	District General Hospital, Nawalapitiya	Construction / Construction of a Quarters Complex for Consultants/Doctors and other staff	Works	180,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01				2026-12-31		
4	District General Hospital, Nawalapitiya	Construction / Construction of a New Sewerage System	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01				2026-12-31		
5	District General Hospital, Nawalapitiya	Construction / Construction of an Accident and Emergency Unit	Works	115,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01					2027-12-31	
6	District General Hospital, Nawalapitiya	Construction / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01						

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	District General Hospital, Nawalapitiya	Construction / Construction of General Stores	Works	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
8	District General Hospital, Nawalapitiya	Construction / Repair and Renovation of Existing Hospital Units; Operation Theatre/ICU Building/Ward 2/Director, Consultant, SHO, Midwife, Matron and Nursing Officers' Quarters/Main Building Office Complex/Planning Unit/Old OPD building/Eye Unit/Dental Unit/Main Laboratory Complex/Main Drug Stores/Medical Record Room/Kitchen and Cafeteria/Hospital Internal Road System/Parking Grounds/Hospital Boundary Fence/ Parapet Walls and other Wards/Units.	Works	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01					2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
9	District General Hospital, Nawalapitiya	Construction / Installation of Wall Oxygen System to all Wards/Units	Works	115,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01				2026-12-31		
10	District General Hospital, Nawalapitiya	Construction / Repair and Upgrading of Air Conditioners of all Hospital Units	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
11	District General Hospital, Nawalapitiya	Construction / Installation of CCTV System	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01			2025-12-31			
12	District General Hospital, Nawalapitiya	Construction / Installation of Public Addressing System	Works	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
13	District General Hospital, Nawalapitiya	Procurement of Equipment / Procurement of Office Furniture and Equipment	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-02				2026-12-31		
14	District General Hospital, Nawalapitiya	Procurement of Equipment / Procurement of Hospital Equipment	Goods	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-03				2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	District General Hospital, Nawalapitiya	Local Purchase of Drugs and Consumables 2025 / Local Purchase of Drugs and Consumables 2025	Goods	52,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
16	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Cardiac Monitor, Basic	Goods	52,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
17	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Multipara monitor with CO2 sensor	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
18	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Pulse Oximeter	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-02				2026-12-31		
19	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Ventilator-Transport	Goods	42,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
20	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Defibrillator Biphasic	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Incubator-Infant Transport	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
22	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Saline Stand	Goods	160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
23	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Neonatal Stethoscope	Goods	240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
24	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Nebuliser	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
25	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sphygmomanometer-Aneroid	Goods	288,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
26	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Tympanometer	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
27	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Audiometer	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / OAE Machine	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
29	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Patient Warmer	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
30	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Infusion Pump with patient-controlled Analgesia	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
31	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Shockwave Therapy Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
32	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Static Bicycle	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
33	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Finger Web	Goods	10,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Shoulder Wheel	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
35	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Wrist Mobilizer	Goods	15,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
36	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / High Dependency Bed	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
37	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Slit Lamp	Goods	1,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
38	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / B-Scan Machine	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
39	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / A-Scan Machine	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
40	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Infrared Lamp with stand	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
41	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / DVT Pump	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
42	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sterilizer-Electric	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
43	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Syringe Pump	Goods	4,160,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
44	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Infusion Pump	Goods	5,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
45	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Oxygen Stand on wheel (Jumbo)	Goods	600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
46	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Oxygen Stand on wheel (Small)	Goods	640,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
47	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Medicine Trolley (24" * 24")	Goods	1,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
48	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Patient Trolley S/S	Goods	660,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
49	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Spot Lamp LED	Goods	300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
50	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Isoflurane Vaporizer	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
51	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sevoflurane Vaporizer	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
52	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / OT Mobile Lamp	Goods	2,100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
53	District General Hospital, Nawalapitiya	Construction / Construction of an Auditorium	Works	68,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01					2027-12-31	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
54	District General Hospital, Nawalapitiya	Construction / Upgrading Hospital Intercom System	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
55	District General Hospital, Nawalapitiya	Procurement of Equipment / Procurement of Hardware for Expansion of HHIMS Project	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01				2026-12-31		
56	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / OT Table with accessories	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
57	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Air Mattress	Goods	240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
58	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Dental Air Compressor	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
59	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Air Rotor Hand Piece (4 holes)	Goods	480,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
60	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Automatic BP Monitor	Goods	170,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
61	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Cardiac probe for Mindray Z6 US Scanner	Goods	3,800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
62	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Surgeon Stools (On wheel)	Goods	240,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
63	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Instrument Trolley	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
64	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Vacuum Wound Device	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
65	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / POP Cutter	Goods	150,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
66	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Trial Lens Frame	Goods	110,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
67	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Trial Lens Box Wooden	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
68	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sucker Bottles (1L)	Goods	24,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
69	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sucker Bottles (2L)	Goods	36,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
70	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Room Heater	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
71	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Mini Autoclave	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
72	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / X-ray Illuminator	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
73	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Spinal Boards	Goods	480,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
74	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Sucker Heavy Duty	Goods	400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
75	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / CPR Machine	Goods	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
76	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Cardiac Monitor, ICU	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
77	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / BiPAP Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
78	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Cardiac Monitor OT with Gas sensor	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
79	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Hysteroscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
80	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / CTG Machine	Goods	900,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
81	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Operating Microscope	Goods	2,400,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
82	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Phototherapy Double	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
83	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Infant Radiant Warmer	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
84	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Neonatal Weighing Scale	Goods	40,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
85	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Ultrasound Scan Machine High End	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : District General Hospital, Nawalapitiya</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
86	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Ultrasound Scan Machine	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
87	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Ultrasound Scan Machine Portable	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
88	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Binocular Microscope	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
89	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Hand Doppler	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
90	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Delivery Bed Electric	Goods	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			
91	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Weighing Scale with Height Measuring	Goods	30,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : District General Hospital, Nawalapitiya																	
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
92	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Wall Suction System	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31				
93	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / X-Ray Illuminator	Goods	25,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2025-01-01			2025-12-31				
94	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Reverse Osmosis System including PTP	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2025-01-01			2025-12-31				
95	District General Hospital, Nawalapitiya	Procurement of Biomedical Equipment 2025 / Haemodialysis Unit	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2025-01-01			2025-12-31				
96	District General Hospital, Nawalapitiya	Construction / Completion of New Building Complex - Surgical Subspeciality Ward/Conference Hall	Works	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01			2026-12-31			
97	District General Hospital, Nawalapitiya	Construction / Construction of a Comprehensive Drug Store	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01				2027-12-31		
98	District General Hospital, Nawalapitiya	Construction / Construction of a New Sewerage System	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design		2026-01-01				2027-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : District General Hospital, Nawalapitiya																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
99	District General Hospital, Nawalapitiya	Construction / Construction of Hospital Kitchen and Cafeteria	Works	22,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2026-01-01			2026-12-31		
100	District General Hospital, Nawalapitiya	Construction / Construction of General Stores	Works	16,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design		2026-01-01			2026-12-31		