

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Delimitation Commission

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Delimitation Commission	Procurement Plan 2026 / Procurement Plan 2026	Goods	950,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal		2026-06-01			2026-11-02			
2	Delimitation Commission	Procurement Plan 2027 / Procurement Plan 2027	Goods	50,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal			2027-03-17			2027-10-29		
3	Delimitation Commission	2027 / 2027	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2027-04-01			2027-08-31		
4	Delimitation Commission	2028 / 2028	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2028-03-01			2028-07-12	