

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
1	Teaching Hospital, Polonnaruwa	Building / Construction of Stracke Treatment Center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	110	
2	Teaching Hospital, Polonnaruwa	Building / Construction of Eye & ENTG unit at the 2nd & 3rd floors of the A&E unit complex (A&E Phase- II)	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	110	
3	Teaching Hospital, Polonnaruwa	Building / Construction of Fully equipped Cardiology Complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	110	
4	Teaching Hospital, Polonnaruwa	Building / Construction of Diagnostic Service Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110	
5	Teaching Hospital, Polonnaruwa	Building / Construction of Mental Health Ward Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110	
6	Teaching Hospital, Polonnaruwa	Building / Construction of surgical word theatre & ICU complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110	
7	Teaching Hospital, Polonnaruwa	Building / Construction of Maternity, Neonatology and Paediatric Complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110	

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Polonnaruwa	Building / Construction of Three-story consultant quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110
9	Teaching Hospital, Polonnaruwa	Building / Construction of Flour-Story quarters complex for grade medical officers	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	110
10	Teaching Hospital, Polonnaruwa	Building / Upgrading to sewerage System	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01				2026-12-31		720
11	Teaching Hospital, Polonnaruwa	Renovation & repairing / Extension to Medico- Legal Complex	Non-consultancy services	100,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			365
12	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Prevention of water leakage in the A?&E theatre & rearrangement of the theatre structure to maintain smooth flow of dirty corridor	Non-consultancy services	15,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
13	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Expansion of the Record room	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Biomedical & Engineering unit improvement	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01				2026-12-31		365
15	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & upgrading of Central AC System Theatre -A	Non-consultancy services	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
16	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to the Operating Theatre- A	Non-consultancy services	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
17	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of SICU & Upgrading to Central AC System	Non-consultancy services	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
18	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of Central AC System MICU	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
19	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improving of Emergency Services- Purchasing of Emergency Trolleys, Transport trolley for the wards/ Units and patch slides for A&E.	Non-consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
20	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of existing wards /Units	Non-consultancy services	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
21	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Refurbishment of Major Buildings	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
22	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of Surgical Complex - A ( Roof, washing area, electrical & mechanical)	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
23	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of GYM Complex (Roof, Washing area, Electrical & Mechanical)	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
24	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to service building	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
25	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvements/ modifications & Expansion of the Medical Gas System to the wards and unit+ Fixing of Oxygen Tank	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</b>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Pharmaceutical Improvements: Cool storage improvement and pharmacy improvements	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
27	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Infrastructure Development of Pharmacy	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
28	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Drug stores improvement & expansion	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
29	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Purchasing of kitchen equipments	Non-consultancy services	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
30	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Repairing water leakage from the walls of medical ward complex building and repairing the water leakage from the walls of its elevator room	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
31	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Patient waiting area improvement	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
32	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvement & enhance the infrastructure of the stores (Fixing rack, Renovation, Airconditioning)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
33	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Building extension for condemn stores	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
34	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to laundry	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
35	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to control room AHU/Telephone exchange	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
36	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrade of Fire protection systems for all buildings and special units	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
37	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of lightning conductors	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
38	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of logistic elevators for the main pharmaceutical warehouse and saline warehouse	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
39	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & the refurbishment of roofs/ man wholes, Sewerage lines of the wards/Unit	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
40	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation, Refurbishment & extension of the Quarters	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
41	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of consultant Villa	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
42	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to road network of the hospital	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
43	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of corridor systems to the non connecting areas	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
44	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Modification of the hospital wastewater drainage system	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
45	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of Radiology Unit	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
46	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of a cancer screening unit	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
47	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of the endoscopy unit	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
48	Teaching Hospital, Polonnaruwa	Renovation & Repairing / extension & improvement of health circuit bungalow	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
49	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of an incinerator	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
50	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Internal irrigation cannel improvement	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
51	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of master plan	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	



Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
52	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of Network infrastructure cover whole hospital	Information system	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
53	Teaching Hospital, Polonnaruwa	IT Base solution / Purchasing hardware for the HHIMS	Information system	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
54	Teaching Hospital, Polonnaruwa	IT Base solution / Supply and installation of PABX System	Information system	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
55	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of Public addressing system	Information system	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
56	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of CCTV surveillance system	Information system	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
57	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of LIMS System	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
58	Teaching Hospital, Polonnaruwa	IT Base solution / Software purchasing and development of Hospital web site	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
59	Teaching Hospital, Polonnaruwa	Equipment's / Purchasing of Medical Equipment	Goods	1,445,880,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			365	
60	Teaching Hospital, Polonnaruwa	Equipment's / New CT Maching	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			365	
61	Teaching Hospital, Polonnaruwa	Equipment / DSA Marching	Goods	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
62	Teaching Hospital, Polonnaruwa	Equipment / MRI Maching	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
63	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of Dental Equipment	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
64	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of Laboratory Equipment	Goods	69,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
65	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of General Equipment	Goods	194,610,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
66	Teaching Hospital, Polonnaruwa	Equipment / General Furniture & office furniture	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			365	
67	Teaching Hospital, Polonnaruwa	Vehical / Purchase of 3 Electric carts	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
68	Teaching Hospital, Polonnaruwa	Energy Conservation / Fixing of Solar Panels over the building roof	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
69	Teaching Hospital, Polonnaruwa	Hiuman Resource Development / Capacity Building for all staff in training program	Consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
70	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit- Infrastructure development	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
71	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit- Digital Equipment purchasing	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	
72	Teaching Hospital, Polonnaruwa	Human Resource Development / Establishing two smart classrooms	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365	

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
73	Teaching Hospital, Polonnaruwa	Human Resource Development / Establish a fully furnish simulation center	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
74	Teaching Hospital, Polonnaruwa	Building / Construction of Stroke Treatment Center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
75	Teaching Hospital, Polonnaruwa	Building / Construction of Eye & ENT Unit at the 2nd & 3rd Floors of the A&E Unit complex	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
76	Teaching Hospital, Polonnaruwa	Building / Construction of fully equipped cardiology complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
77	Teaching Hospital, Polonnaruwa	Building / Construction of Diagnostic Service Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
78	Teaching Hospital, Polonnaruwa	Building / Construction of Mental Health Ward Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
79	Teaching Hospital, Polonnaruwa	Building / Construction of Surgical ward theatre & ICU Complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730

<p><b>Master Procurement Plan for Year 2025 - 2027</b></p> <p><b>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</b></p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
80	Teaching Hospital, Polonnaruwa	Building / Construction of Maternity Neonatology and paediatric complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
81	Teaching Hospital, Polonnaruwa	Building / Construction of three-story quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
82	Teaching Hospital, Polonnaruwa	Building / Construction of four-story quarters complex for grade medical officers	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
83	Teaching Hospital, Polonnaruwa	Building / Upgrading to sewerage system upgrade	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
84	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to Medico-legal complex- Phase -1	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
85	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Prevention of water leakage in the A&E theater and rearrangement of the theatre structure to maintain smooth flow of dirty corridor	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
86	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Expansion of the record room	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
87	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Biomedical & Engineering unit improvement	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
88	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of central AC system Theatre - A	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
89	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to the operating theatre -A	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
90	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of SICU & Upgrading to central AC System	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
91	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of Central AC system MICU	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
92	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improving of emergency services - Purchasing of emergency trollies, Transport trolley for the wards/units and patch slides	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
93	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of existing wards/ units	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
94	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Refurbishment of Major Buildings	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
95	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of surgical complex-A (Roof, washing area, Electrical & Mechanical	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
96	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of Gym complex (Roof, washing area , electrical & mechanical)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
97	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to Service building	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
98	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvements/Modifications & Expansion of the medical gas system to the wards and unit + Fixing of oxygen Tank	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
99	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Pharmaceutical improvements: cool storage improvement and pharmacy improvements	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
100	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Infrastructure development of pharmacy	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365