

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks	Contract Period
										2025	2026	2027	2025	2026	2027		
1	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of a cancer screening unit	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
2	Teaching Hospital, Polonnaruwa	IT Base solution / Supply and installation of PABX System	Information system	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
3	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of Public addressing system	Information system	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
4	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of LIMS System	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
5	Teaching Hospital, Polonnaruwa	Equipment / DSA Marching	Goods	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
6	Teaching Hospital, Polonnaruwa	Equipment / MRI Maching	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months
7	Teaching Hospital, Polonnaruwa	Energy Conservation / Fixing of Solar Panels over the building roof	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31				36 Months

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
8	Teaching Hospital, Polonnaruwa	Human Resource Development / Establishing two smart classrooms	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
9	Teaching Hospital, Polonnaruwa	Human Resource Development / Establish a fully furnish simulation center	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
10	Teaching Hospital, Polonnaruwa	Building / Construction of Stroke Treatment Center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
11	Teaching Hospital, Polonnaruwa	Building / Construction of fully equipped cardiology complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
12	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to Medico-legal complex- Phase -1	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
13	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Biomedical & Engineering unit improvement	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
14	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of central AC system Theatre - A	Works	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
15	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to the operating theatre -A	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
16	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of SICU & Upgrading to central AC System	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
17	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of Central AC system MICU	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
18	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improving of emergency services - Purchasing of emergency trollies, Transport trolley for the wards/units and patch slides	Goods	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
19	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to Service building	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
20	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Infrastructure development of pharmacy	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
21	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Drug stores improvement & Expansion	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
22	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Building extension for condemn stores	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
23	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to Laundry	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
24	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Internal irrigation cannel improvement	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
25	Teaching Hospital, Polonnaruwa	IT Solution / Software purchasing and development of hospital website	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
26	Teaching Hospital, Polonnaruwa	Equipment / New CT Machine	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months
27	Teaching Hospital, Polonnaruwa	Equipment / DSA Machine	Goods	400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments	
										2025	2026	2027	2025	2026	2027		
28	Teaching Hospital, Polonnaruwa	Equipment / MRI Machine	Goods	450,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36	
29	Teaching Hospital, Polonnaruwa	Vehicle / Purchase of 3 Electric cars	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36	
30	Teaching Hospital, Polonnaruwa	Building / Construction of Diagnostic service complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated			2027-01-01			2027-12-31	36	
31	Teaching Hospital, Polonnaruwa	Building / Construction of Fully equipped Cardiology Complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	11	
32	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Expansion of the Record room	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36	
33	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Biomedical & Engineering unit improvement	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01				2026-12-31		36	
34	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Refurbishment of Major Buildings	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36	

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2025	2026	2027	2025	2026	2027	
35	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Prevention of water leakage in the A&E theatre & rearrangement of the theatre structure to maintain smooth flow of dirty corridor	Non-consultancy services	15,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
36	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Purchasing of kitchen equipments	Non-consultancy services	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
37	Teaching Hospital, Polonnaruwa	Building / Construction of Eye & ENTG unit at the 2nd & 3rd floors of the A&E unit complex (A&E Phase- II)	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	11
38	Teaching Hospital, Polonnaruwa	Building / Upgrading to sewerage system	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated			2027-01-01			2027-12-31	30
39	Teaching Hospital, Polonnaruwa	Equipment / General Furniture & office furniture	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			30
40	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & the refurbishment of roofs/ man wholes, Sewerage lines of the wards/Unit	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
41	Teaching Hospital, Polonnaruwa	Building / Construction of three-story quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
42	Teaching Hospital, Polonnaruwa	Energy Conservation / Fixing of solar panels over the building roof	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
43	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit- Infrastructure development	Consultancy services	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
44	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Modification of the hospital wastewater drainage system	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
45	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of General Equipment	Goods	194,610,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
46	Teaching Hospital, Polonnaruwa	Human Resource Development / Capacity Building for all staff in training program	Consultancy services	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
47	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Upgrading of Central AC System MICU	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
48	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of existing wards /Units	Non-consultancy services	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
49	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improving of Emergency Services- Purchasing of Emergency Trolleys, Transport trolley for the wards/ Units and patch slides for A&E.	Non-consultancy services	15.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
50	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Patient waiting area improvement	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
51	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvement & enhance the infrastructure of the stores (Fixing rack, Renovation, Airconditioning)	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
52	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Building extension for condemn stores	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
53	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to laundry	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36

Master Procurement Plan for Year 2025 - 2027																	
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																	
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period	
										2025	2026	2027	2025	2026	2027		
54	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Pharmaceutical improvements: cool storage improvement and pharmacy improvements	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36 Months	
55	Teaching Hospital, Polonnaruwa	Building / Upgrading to sewerage System	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01				2026-12-31		72 Months	
56	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to the Operating Theatre- A	Non-consultancy services	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36 Months	
57	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to control room AHU/Telephone exchange	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36 Months	
58	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrade of Fire protection systems for all buildings and special units	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36 Months	
59	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of lightning conductors	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36 Months	
60	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation, Refurbishment & extension of the Quarters	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36 Months	

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
61	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of consultant Villa	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
62	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to road network of the hospital	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
63	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of corridor systems to the non connecting areas	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
64	Teaching Hospital, Polonnaruwa	Building / Construction of Mental Health Ward Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	11
65	Teaching Hospital, Polonnaruwa	Building / Construction of Maternity, Neonatology and Paediatric Complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	11
66	Teaching Hospital, Polonnaruwa	Building / Construction of Flour-Story quarters complex for grade medical officers	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	11
67	Teaching Hospital, Polonnaruwa	Renovation & repairing / Extension to Medico- Legal Complex	Non-consultancy services	100,000,000.00	Council Funds	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			30

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments
										2025	2026	2027	2025	2026	2027	
68	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & upgrading of Central AC System Theatre -A	Non-consultancy services	80,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
69	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to service building	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
70	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvements/ modifications & Expansion of the Medical Gas System to the wards and unit+ Fixing of Oxygen Tank	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
71	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Infrastructure Development of Pharmacy	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
72	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Repairing water leakage from the walls of medical ward complex building and repairing the water leakage from the walls of its elevator room	Non-consultancy services	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
73	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of an incinerator	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
74	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Internal irrigation cannel improvement	Non-consultancy services	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
75	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of master plan	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
76	Teaching Hospital, Polonnaruwa	IT Base solution / Purchasing hardware for the HHIMS	Information system	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
77	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of CCTV surveillance system	Information system	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
78	Teaching Hospital, Polonnaruwa	IT Base solution / Software purchasing and development of Hospital web site	Information system	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			30
79	Teaching Hospital, Polonnaruwa	Equipment's / Purchasing of Medical Equipment	Goods	1,445,880,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			30
80	Teaching Hospital, Polonnaruwa	Equipment's / New CT Maching	Goods	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Appointment of PC/BEC	2025-01-01			2025-12-31			30

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
81	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of Laboratory Equipment	Goods	69,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
82	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit- Digital Equipment purchasing	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			36
83	Teaching Hospital, Polonnaruwa	Building / Construction of Eye & ENT Unit at the 2nd & 3rd Floors of the A&E Unit complex	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
84	Teaching Hospital, Polonnaruwa	Building / Construction of Diagnostic Service Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
85	Teaching Hospital, Polonnaruwa	Building / Upgrading to sewerage system upgrade	Non-consultancy services	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	73
86	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Expansion of the record room	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
87	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of existing wards/ units	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
88	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Refurbishment of Major Buildings	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
89	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of surgical complex-A (Roof, washing area, Electrical & Mechanical	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
90	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of Gym complex (Roof, washing area , electrical & mechanical)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
91	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvements/Modifications & Expansion of the medical gas system to the wards and unit + Fixing of oxygen Tank	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
92	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to new Kitchen building	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36
93	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Patient waiting area improvement	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36

<div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
94	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Improvement & Enhance the infrastructures of the stores (Fixing rack, Renovation , Airconditioning)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
95	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of lightning conductors	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
96	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of logistic elevators for the main pharmaceutical warehouse and saline warehouse	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
97	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & refurbishment of Roofs/Man wholes, sewerage lines of the wards/unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
98	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation, refurbishment & extension of the quarters	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30
99	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of consultant villa	Works	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		30

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Teaching Hospital, Polonnaruwa</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Comments/Remarks
										2025	2026	2027	2025	2026	2027	
100	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of corridor systems to the non connecting areas	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		36