

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of parapet wall Infront of the hospital from osusala to the office of the regional health services director	Works	8,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
2	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Modification of the hospital wastewater drainage system	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
3	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of Radiology Unit	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
4	Teaching Hospital, Polonnaruwa	Renovation & Repairing / extension of a cancer screening unit	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
5	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of the endoscopy unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension & improvement of health circuit bungalow	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
7	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of an incinerator	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
8	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrading of master plan	Consultancy services	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
9	Teaching Hospital, Polonnaruwa	IT Solution / Supply and installation of PABX System	Information system	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
10	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit-Digital equipment purchasing	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
11	Teaching Hospital, Polonnaruwa	Human Resource Development / Establishing two smart classrooms	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Teaching Hospital, Polonnaruwa	Human Resource Development / Establish a fully furbish simulation center	Consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
13	Teaching Hospital, Polonnaruwa	Building / Construction of Stroke Treatment center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC			2027-01-01			2027-12-31	365
14	Teaching Hospital, Polonnaruwa	Building / Construction of fully equipped cardiology complex	Non-consultancy services	2,800,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC			2027-01-01			2027-12-31	365
15	Teaching Hospital, Polonnaruwa	Building / Construction of mental health ward complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
16	Teaching Hospital, Polonnaruwa	Building / Construction of Maternity ,m Neonatology and pediatric complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
17	Teaching Hospital, Polonnaruwa	Building / Construction of three-story consultant quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Teaching Hospital, Polonnaruwa

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
18	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation of Radiology Unit	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
19	Teaching Hospital, Polonnaruwa	Building / Construction of Stracke Treatment Center	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC	2025-01-01					2027-12-31	1100
20	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of Surgical Complex - A (Roof, washing area, electrical & mechanical)	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
21	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension of the endoscopy unit	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
22	Teaching Hospital, Polonnaruwa	IT Base solution / Establishment of Network infrastructure cover whole hospital	Information system	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
23	Teaching Hospital, Polonnaruwa	Human Resource Development / Improvement to the training unit-Infrastructure development	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
24	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and modification to control room AHU/Telephone exchange	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
25	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Extension to road network of the hospital	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
26	Teaching Hospital, Polonnaruwa	IT sloution / Establishment of Network infrastructure cover whole hospital	Information system	70,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
27	Teaching Hospital, Polonnaruwa	Building / Construction of Eye & ENT unit at the 2nd & 3rd floors of the A&E unit complex(A&E phase-ii)	Non-consultancy services	1,200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Appointment of PC/BEC			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Teaching Hospital, Polonnaruwa	Vehical / Purchase of 3 Electric carts	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
29	Teaching Hospital, Polonnaruwa	Building / Construction of Mental Health Ward Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
30	Teaching Hospital, Polonnaruwa	Building / Construction of Maternity Neonatology and paediatric complex	Non-consultancy services	5,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
31	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Purchasing of kitchen equipment	Goods	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
32	Teaching Hospital, Polonnaruwa	IT Solution / Purchasing hardware for the HHIMS	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
33	Teaching Hospital, Polonnaruwa	IT Solution / Establishment of LIMS System	Information system	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Teaching Hospital, Polonnaruwa	IT Solution / Establishment of CCTV surveillance system	Information system	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
35	Teaching Hospital, Polonnaruwa	Building / Construction of surgical word theatre & ICU complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	1100
36	Teaching Hospital, Polonnaruwa	Building / Construction of Three-story consultant quarters complex	Non-consultancy services	600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	1100
37	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation & Refurbishment of SICU & Upgrading to Central AC System	Non-consultancy services	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
38	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Renovation and refurbishment of GYM Complex (Roof, Washing area, Electrical & Mechanical)	Non-consultancy services	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Pharmaceutical Improvements: Cool storage improvement and pharmacy improvements	Non-consultancy services	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
40	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Drug stores improvement & expansion	Non-consultancy services	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
41	Teaching Hospital, Polonnaruwa	Renovation & Repairing / extension & improvement of health circuit bungalow	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
42	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Upgrade of fire protection system for all buildings and special units	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
43	Teaching Hospital, Polonnaruwa	Building / Construction of four-story quarters complex for grade medical officer	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-01-01			2027-12-31	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
44	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Installation of logistic elevators for the main pharmaceutical warehouse and saline warehouse	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
45	Teaching Hospital, Polonnaruwa	Building / Construction of Diagnostic Service Complex	Non-consultancy services	1,600,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated	2025-01-01					2027-12-31	1100
46	Teaching Hospital, Polonnaruwa	Equipment / Purchasing of Dental Equipment	Goods	55,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2025-01-01			2025-12-31			365
47	Teaching Hospital, Polonnaruwa	Building / Construction of Surgical ward theatre & ICU Complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730
48	Teaching Hospital, Polonnaruwa	Building / Construction of four-story quarters complex for grade medical officers	Non-consultancy services	1,700,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated		2026-01-01				2027-12-31	730

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Teaching Hospital, Polonnaruwa																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
49	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Repairing water leakage from the walls of the medical ward complex building and repairing the water leakage from the walls of its elevator room	Works	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
50	Teaching Hospital, Polonnaruwa	IT Solution / Establishment of public addressing system	Information system	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
51	Teaching Hospital, Polonnaruwa	Building / Construction of surgical ward, theatre & ICU Complex	Non-consultancy services	3,400,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	HLPC	Priority	Not Initiated			2027-01-01			2027-12-31	365
52	Teaching Hospital, Polonnaruwa	Renovation & Repairing / Prevention of water leakage in the A&E theater and rearrangement of the theatre structure to maintain smooth flow of dirty corridor	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2026-01-01			2026-12-31		365