

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Base Hospital, Kantale	Purchasing / Stationary & office Requisites	Goods	6,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			200
2	Base Hospital, Kantale	Purchasing / (consumable)Other	Goods	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
3	Base Hospital, Kantale	Purchasing / Hospital clothes	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
4	Base Hospital, Kantale	Purchasing / Office Equipment/Furniture/Electrical equipment/	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
5	Base Hospital, Kantale	Purchasing / Furniture(Proposed clinic building-1st floor & 2nd floor)	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
6	Base Hospital, Kantale	Purchasing / Hospital Equipment(excisting wards/proposed clinic building-1st floor & 2nd floor)	Goods	97,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
7	Base Hospital, Kantale	Purchasing / Hardware & Electrical Equipment	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Base Hospital, Kantale	Purchasing / Vehicle (Tyre/tube/ Battery/ repairs)	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
9	Base Hospital, Kantale	Purchasing / Ac & other(excisting building/proposed clinc building-2nd floor)	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
10	Base Hospital, Kantale	Purchasing / Oxygen/Drugs	Goods	8,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
11	Base Hospital, Kantale	Purchasing / Reagents	Goods	40,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
12	Base Hospital, Kantale	Construction / Renovation of Under Floor of Lift	Works	2,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
13	Base Hospital, Kantale	Construction / Extension of Main Drug Store	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			
14	Base Hospital, Kantale	Construction / Renovation of Word 03	Works	14,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Base Hospital, Kantale	Purchasing / Multipara monitor	Goods	14,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
16	Base Hospital, Kantale	Purchasing / pulse Oximeter	Goods	15,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
17	Base Hospital, Kantale	Purchasing / Infusion pump	Goods	12,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
18	Base Hospital, Kantale	Purchasing / Syringe pump	Goods	17,500,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
19	Base Hospital, Kantale	Purchasing / Neopumff	Goods	6,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
20	Base Hospital, Kantale	Purchasing / Incubator	Goods	20,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
21	Base Hospital, Kantale	Purchasing / High flow Machine	Goods	3,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kantale																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
22	Base Hospital, Kantale	Purchasing / Neonatal C-PAP	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
23	Base Hospital, Kantale	Purchasing / Phototherapy unit	Goods	3,200,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
24	Base Hospital, Kantale	Purchasing / Infant warmer	Goods	6,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
25	Base Hospital, Kantale	Purchasing / Paed.Examination set	Goods	2,000,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
26	Base Hospital, Kantale	Purchasing / Paed.Stethascope	Goods	750,000.00	Domestic Funds / GoSL	LNB - Limited National Bidding	RPC	Priority		2025-01-01			2025-12-31			
27	Base Hospital, Kantale	Construction / Extension of Medical Record Room	Works	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-12-31			
28	Base Hospital, Kantale	Construction / Renovation of Matron Quarters	Works	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Base Hospital, Kantale

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Base Hospital, Kantale	Construction / Renovation of Junior Staff Quarters	Works	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-12-31			
30	Base Hospital, Kantale	Construction / Extension of Vehicle Park - 01	Works	3,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-12-31			
31	Base Hospital, Kantale	Construction / Extension of Vehicle Park - 02	Works	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority		2025-01-01			2025-12-31			