

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Bio Medical Engineering Services, MOH & MM																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Bio Medical Engineering Services, MOH & MM	Master Procurement Plan / Master Procurement Plan 2025	Works	45,745,000,000.00	Council Funds	QCBS - Quality and Cost Based Selection	CPCM	Urgent	Preparation of Procurement Documents	2025-01-01			2025-12-31			
2	Bio Medical Engineering Services, MOH & MM	Master Procurement Plan / Master Procurement Plan 2026	Works	48,882,724,206.83	Council Funds	QCBS - Quality and Cost Based Selection	CPCM	Urgent	Preparation of Procurement Documents		2026-01-01			2026-12-31		
3	Bio Medical Engineering Services, MOH & MM	Master Procurement Plan / Master Procurement Plan 2027	Works	53,606,950,000.00	Council Funds	QCBS - Quality and Cost Based Selection	CPCM	Urgent	Preparation of Procurement Documents			2027-01-01			2027-12-31	