

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Provincial Councils and Local Government

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Provincial Councils and Local Government	Procurement for Preparing Drainage System / Procurement for Preparing Drainage System	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
2	Provincial Councils and Local Government	Procurement of Renovation of office Building- Stage 1 / Procurement of Renovation of office Building- Stage 1	Works	17,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
3	Provincial Councils and Local Government	Procurement of Renovation of office Building- Stage 2 / Procurement of Renovation of office Building- Stage 2	Works	11,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
4	Provincial Councils and Local Government	Procurement of Other Repairs / Procurement of Other Repairs	Works	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
5	Provincial Councils and Local Government	Procurement of Service agreement for the year, services (photocopy machines, printers, fax machine, AC, Computers) / Procurement of Service agreement for the year, services (photocopy machines, printers, fax machine, AC, Computers)	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
6	Provincial Councils and Local Government	Procurement of Occasional Requisites' (Such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.) / Procurement of Occasional Requisites' (Such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.)	Non-consultancy services	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Provincial Councils and Local Government	Procurement of Office Table / Procurement of Office Table	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
8	Provincial Councils and Local Government	Procurement of Office Chairs / Procurement of Office Chairs	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
9	Provincial Councils and Local Government	Procurement of Clerical Tables / Procurement of Clerical Tables	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
10	Provincial Councils and Local Government	Procurement of Clerical Chairs / Procurement of Clerical Chairs	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
11	Provincial Councils and Local Government	Procurement of Steel Almirah / Procurement of Steel Almirah	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
12	Provincial Councils and Local Government	Procurement of File Rack / Procurement of File Rack	Goods	100,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
13	Provincial Councils and Local Government	Procurement of Visitors Chairs / Procurement of Visitors Chairs	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Provincial Councils and Local Government	Procurement of Other Office Furniture / Procurement of Other Office Furniture	Goods	220,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-05-15			2025-12-10			
15	Provincial Councils and Local Government	Procurement of Photocopy Machine / Procurement of Photocopy Machine	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
16	Provincial Councils and Local Government	Procurement of Desktop Computers / Procurement of Desktop Computers	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
17	Provincial Councils and Local Government	Procurement of Laptop Computers / Procurement of Laptop Computers	Goods	800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
18	Provincial Councils and Local Government	Procurement of Printers / Procurement of Printers	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
19	Provincial Councils and Local Government	Procurement of Fax Machines / Procurement of Fax Machines	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
20	Provincial Councils and Local Government	Procurement of UPS / Procurement of UPS	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
21	Provincial Councils and Local Government	Procurement of Multimedia Projector / Procurement of Multimedia Projector	Goods	300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
22	Provincial Councils and Local Government	Procurement of Other Equipment / Procurement of Other Equipment	Goods	900,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-02-10			2025-12-01			
23	Provincial Councils and Local Government	Staff Training / Staff Training	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			
24	Provincial Councils and Local Government	Procurement of IT and Office Equipment / Procurement of IT and Office Equipment	Goods	52,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2025-01-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Provincial Councils and Local Government	Local Authority Performance Competition and Swarna purawara / Local Authority Performance Competition and Swarna purawara	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents	2025-03-03			2025-12-31			
26	Provincial Councils and Local Government	Procurement of Construction and rehabilitation of rural roads, community water projects, public markets, crematoriums, restaurants and community centres / Procurement of Construction and rehabilitation of rural roads, community water projects, public markets, crematoriums, restaurants and community centres	Works	160,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-05-01			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Provincial Councils and Local Government	Procurement of Construction and rehabilitation of roads, Public toilets, restaurants, community centres and development of infrastructure facilities in tourist attraction areas / Procurement of Construction and rehabilitation of roads, Public toilets, restaurants, community centres and development of infrastructure facilities in tourist attraction areas	Works	350,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-05-01			2025-12-31			
28	Provincial Councils and Local Government	Human Resource Development for Las / Human Resource Development for Las	Non-consultancy services	40,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	CAO	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			
29	Provincial Councils and Local Government	Procurement of 10 Nos Laptop / Procurement of 10 Nos Laptop	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
30	Provincial Councils and Local Government	Procurement of 10 Nos Desktop / Procurement of 10 Nos Desktop	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents	2025-07-01			2025-09-30			
31	Provincial Councils and Local Government	Procurement of NP Roads / Procurement of NP Roads	Works	763,850,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-06-12				2026-09-30		
32	Provincial Councils and Local Government	Procurement of EP Roads / Procurement of EP Roads	Works	1,132,500,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-05-28				2026-09-30		
33	Provincial Councils and Local Government	Procurement of NCP Roads / Procurement of NCP Roads	Works	412,950,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-06-10				2026-09-30		
34	Provincial Councils and Local Government	Procurement of Uva Roads / Procurement of Uva Roads	Works	814,750,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-05-22					2027-03-31	
35	Provincial Councils and Local Government	Procurement of NP Irrigation / Procurement of NP Irrigation	Works	260,000,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-09-30		
36	Provincial Councils and Local Government	Procurement of EP Irrigation / Procurement of EP Irrigation	Works	241,000,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-06-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
37	Provincial Councils and Local Government	Procurement of NCP Irrigation / Procurement of NCP Irrigation	Works	152,800,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-06-30		
38	Provincial Councils and Local Government	Procurement of Uva Irrigation / Procurement of Uva Irrigation	Works	151,800,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-09-30		
39	Provincial Councils and Local Government	Procurement of NP Water / Procurement of NP Water	Works	80,800,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-09-30		
40	Provincial Councils and Local Government	Procurement of EP Water / Procurement of EP Water	Works	99,400,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-06-30		
41	Provincial Councils and Local Government	Procurement of NCP Water / Procurement of NCP Water	Works	338,150,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-12-31		
42	Provincial Councils and Local Government	Procurement of Uva Water / Procurement of Uva Water	Works	214,000,000.00	Foreign Loans	SSS - Single Source Selection	MPC	Urgent	Preparation of Procurement Documents	2025-07-15				2026-09-30		
43	Provincial Councils and Local Government	Procurement of Hiring of Vehicle / Procurement of Hiring of Vehicle	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Preparation of Procurement Documents	2025-06-02			2025-12-31			

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
44	Provincial Councils and Local Government	Procurement of Rent a Building / Procurement of Rent a Building	Non-consultancy services	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Preparation of Procurement Documents	2025-06-02			2025-12-31			
45	Provincial Councils and Local Government	Procurement of Services Province / Procurement of Services Province	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Normal	Preparation of Procurement Documents	2025-06-02			2025-12-31			
46	Provincial Councils and Local Government	Procurement of Consultancy for Rural road & Irrigation / Procurement of Consultancy for Rural road & Irrigation	Consultancy services	135,000,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	CPCC	Urgent	Preparation of Procurement Documents	2025-01-03					2027-07-30	
47	Provincial Councils and Local Government	Procurement of Consultancy for Potable Water / Procurement of Consultancy for Potable Water	Consultancy services	103,000,000.00	Foreign Loans	QCBS - Quality and Cost Based Selection	CPCC	Urgent	Appointment of PC/BEC	2025-01-03					2027-07-30	
48	Provincial Councils and Local Government	Procurement of Improvement of Ministry Premises / Procurement of Improvement of Ministry Premises	Works	24,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
49	Provincial Councils and Local Government	Procurement of Repair and Improvement of Photocopy machines, printers, fax machine, AC, Computers / Procurement of Repair and Improvement of Photocopy machines, printers, fax machine, AC, Computers	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		
50	Provincial Councils and Local Government	Procurement of Occasional Requisites (such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.) / Procurement of Occasional Requisites (such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.)	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Preparation of Procurement Documents		2026-01-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
51	Provincial Councils and Local Government	Procurement of Furniture & Office Equipment / Procurement of Furniture & Office Equipment	Goods	5,720,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-09-30		
52	Provincial Councils and Local Government	Procurement of Supply and Delivery of Pantry and Catering Utensils / Procurement of Supply and Delivery of Pantry and Catering Utensils	Goods	130,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
53	Provincial Councils and Local Government	Procurement of Supply and Delivery of Stationary and Office Requisites / Procurement of Supply and Delivery of Stationary and Office Requisites	Goods	12,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
54	Provincial Councils and Local Government	Procurement of Supplying of Water Bottle Dispenser and Water Filter Machine / Procurement of Supplying of Water Bottle Dispenser and Water Filter Machine	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
55	Provincial Councils and Local Government	Procurement of Supply of Media Devices and Communication Technology (ICT) Equipment and Software / Procurement of Supply of Media Devices and Communication Technology (ICT) Equipment and Software	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2026-01-01			2026-09-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
56	Provincial Councils and Local Government	Procurement of Supply of Electronic Office items and Equipment / Procurement of Supply of Electronic Office items and Equipment	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
57	Provincial Councils and Local Government	Procurement of Supply of IT related equipment Tools, Networking Accessories, and Devices / Procurement of Supply of IT related equipment Tools, Networking Accessories, and Devices	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
58	Provincial Councils and Local Government	Procurement of Supplying, Installation of Air-condition Machine / Procurement of Supplying, Installation of Air-condition Machine	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
59	Provincial Councils and Local Government	Procurement of Staff Training / Procurement of Staff Training	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	Direct Contracting	AO / HD	Normal	Preparation of Procurement Documents		2026-01-01			2026-12-31		
60	Provincial Councils and Local Government	Procurement of Cleaning Services / Procurement of Cleaning Services	Non-consultancy services	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
61	Provincial Councils and Local Government	Procurement of Security Service / Procurement of Security Service	Non-consultancy services	13,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
62	Provincial Councils and Local Government	Procurement of Insurance of Vehicles / Procurement of Insurance of Vehicles	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		
63	Provincial Councils and Local Government	Procurement of Service of Photocopy Machines, Printers, Fax machine, AC, Computers / Procurement of Service of Photocopy Machines, Printers, Fax machine, AC, Computers	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents		2026-01-01			2026-06-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
64	Provincial Councils and Local Government	Procurement of Computer - Laptop 10 / Procurement of Computer - Laptop 10	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents		2026-03-02			2026-04-30		
65	Provincial Councils and Local Government	Procurement of Computer - Desktop 10 / Procurement of Computer - Desktop 10	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents		2026-03-02			2026-04-30		
66	Provincial Councils and Local Government	Procurement of QB System / Procurement of QB System	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents		2026-03-02			2026-04-30		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
67	Provincial Councils and Local Government	Procurement of Sothern Rehabilitation Contract Greater Colombo Water & Wastewater Management Improvement Investment Programme / Procurement of Sothern Rehabilitation Contract Greater Colombo Water & Wastewater Management Improvement Investment Programme	Works	9,000,000,000.00	Foreign Loans	ICB - International Competitive Bidding	SHLPC	Priority	Preparation of Procurement Documents	2025-03-06				2026-04-30		
68	Provincial Councils and Local Government	Procurement of Solarisation of CMC Infrastructure / Procurement of Solarisation of CMC Infrastructure	Works	700,000,000.00	Foreign Loans	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2026-04-01			2026-09-30		
69	Provincial Councils and Local Government	Establishment of a Database for Local Authorities / Establishment of a Database for Local Authorities	Goods	60,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design		2026-04-01			2026-12-31		

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
70	Provincial Councils and Local Government	Improvement of Kandalama Circuit Banglow / Improvement of Kandalama Circuit Bangalow	Works	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Detailed Design		2026-04-20			2026-11-30		
71	Provincial Councils and Local Government	Procurement of Improvement of Ministry Premises / Procurement of Improvement of Ministry Premises	Works	32,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	
72	Provincial Councils and Local Government	Procurement of Repair and Improvement of Photocopy machines, printers, fax machine, AC, Computers / Procurement of Repair and Improvement of Photocopy machines, printers, fax machine, AC, Computers	Goods	2,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
73	Provincial Councils and Local Government	Procurement of Occasional Requisites (such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.) / Procurement of Occasional Requisites (such as Providing jack, wheel brush, seat covers, canopies, radiators, pain, engine repair etc.)	Non-consultancy services	750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-12-31	
74	Provincial Councils and Local Government	Procurement of Furniture & Office Equipment / Procurement of Furniture & Office Equipment	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-09-30	
75	Provincial Councils and Local Government	Procurement of Supply and Delivery of Pantry and Catering Utensils / Procurement of Supply and Delivery of Pantry and Catering Utensils	Goods	250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
76	Provincial Councils and Local Government	Procurement of Supply and Delivery of Stationary and Office Requisites / Procurement of Supply and Delivery of Stationary and Office Requisites	Goods	12,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
77	Provincial Councils and Local Government	Procurement of Supplying of Water Bottle Dispenser and Water Filter Machine / Procurement of Supplying of Water Bottle Dispenser and Water Filter Machine	Goods	175,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
78	Provincial Councils and Local Government	Procurement of Supply of Media Devices and Communication Technology (ICT) Equipment and Software / Procurement of Supply of Media Devices and Communication Technology (ICT) Equipment and Software	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2027-01-01			2027-09-30	
79	Provincial Councils and Local Government	Procurement of Supply of Electronic Office items and Equipment / Procurement of Supply of Electronic Office items and Equipment	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
80	Provincial Councils and Local Government	Procurement of Supply of IT related equipment Tools, Networking Accessories, and Devices / Procurement of Supply of IT related equipment Tools, Networking Accessories, and Devices	Goods	7,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
81	Provincial Councils and Local Government	Procurement of Supplying, Installation of Air-condition Machine / Procurement of Supplying, Installation of Air-condition Machine	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	AO / HD	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
82	Provincial Councils and Local Government	Procurement of Staff Training / Procurement of Staff Training	Non-consultancy services	2,250,000.00	Domestic Funds / GoSL	Direct Contracting	AO / HD	Normal	Preparation of Procurement Documents			2027-01-01			2027-12-31	
83	Provincial Councils and Local Government	Procurement of Cleaning Services / Procurement of Cleaning Services	Non-consultancy services	16,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
84	Provincial Councils and Local Government	Procurement of Security Service / Procurement of Security Service	Non-consultancy services	13,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
85	Provincial Councils and Local Government	Procurement of Insurance of Vehicles / Procurement of Insurance of Vehicles	Non-consultancy services	2,750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
86	Provincial Councils and Local Government	Procurement of Service of Photocopy Machines, Printers, Fax machine, AC, Computers / Procurement of Service of Photocopy Machines, Printers, Fax machine, AC, Computers	Non-consultancy services	2,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Preparation of Procurement Documents			2027-01-01			2027-06-30	
87	Provincial Councils and Local Government	Procurement of Computer - Laptop 10 / Procurement of Computer - Laptop 10	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents			2027-03-02			2027-04-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
88	Provincial Councils and Local Government	Procurement of Computer - Desktop 10 / Procurement of Computer - Desktop 10	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents			2027-03-02			2027-04-30	
89	Provincial Councils and Local Government	Procurement of QB System / Procurement of QB System	Goods	3,250,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	PPC	Priority	Preparation of Procurement Documents			2027-03-02			2027-04-30	
90	Provincial Councils and Local Government	Procurement of Sothern Rehabilitation Contract Greater Colombo Water & Wastewater Management Improvement Investment Programme / Procurement of Sothern Rehabilitation Contract Greater Colombo Water & Wastewater Management Improvement Investment Programme	Works	3,200,000,000.00	Foreign Loans	ICB - International Competitive Bidding	SHLPC	Priority	Appointment of PC/BEC		2026-03-06				2027-04-30	

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Provincial Councils and Local Government																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
91	Provincial Councils and Local Government	Procurement of Solarisation of CMC Infrastructure / Procurement of Solarisation of CMC Infrastructure	Works	1,200,000,000.00	Foreign Loans	ICB - International Competitive Bidding	MPC	Normal	Preparation of Procurement Documents			2027-04-01			2027-09-30	
92	Provincial Councils and Local Government	Establishment of a Database for Local Authorities / Establishment of a Database for Local Authorities	Goods	38,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Feasibility Study			2027-01-01			2027-12-31	