

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Bio Medical Engineering Services, MOH & MM																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Bio Medical Engineering Services, MOH & MM	MPP / Master Procurement Plan 2027	Goods	23,660,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents		2027-01-01			2027-12-31		365
2	Bio Medical Engineering Services, MOH & MM	Contruction addition to the BES Building (Phase (& II) / 111-02-13-176-2104 (13)	Goods	300,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
3	Bio Medical Engineering Services, MOH & MM	Capacity Building Training / 111-02-13-176-2401 (17)	Goods	15,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
4	Bio Medical Engineering Services, MOH & MM	Medicle Equipment operation & management system building / 111-02-13-176-2106 (13)	Goods	170,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
5	Bio Medical Engineering Services, MOH & MM	Medicle Equipment operation & management system building / 111-02-13-176-2106 (17)	Goods	33,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365

<p style="text-align: center;">Master Procurement Plan for Year 2026 - 2028</p> <p style="text-align: center;">Name of the Procuring Entity : Bio Medical Engineering Services, MOH & MM</p>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Bio Medical Engineering Services, MOH & MM	MPP-2027 / Master Procurement Plan 2027	Goods	23,660,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
7	Bio Medical Engineering Services, MOH & MM	MPP / Master Procurement Plan 2028	Goods	26,025,000,000.00	Domestic Funds / GoSL	LIB - Limited International Bidding	MPC	Normal	Not Initiated			2028-01-03			2028-01-31	363
8	Bio Medical Engineering Services, MOH & MM	MPP / Master Procurement Plan 2026	Works	22,510,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
9	Bio Medical Engineering Services, MOH & MM	Master Procurement Plan / Master Procurement Plan 2027	Works	53,606,950,000.00	Council Funds	QCBS - Quality and Cost Based Selection	CPCM	Urgent	Preparation of Procurement Documents		2027-01-01			2027-12-31		
10	Bio Medical Engineering Services, MOH & MM	Master Procurement Plan / Master Procurement Plan 2026	Works	48,882,724,206.83	Council Funds	QCBS - Quality and Cost Based Selection	CPCM	Urgent	Preparation of Procurement Documents	2026-01-01			2026-12-31			
11	Bio Medical Engineering Services, MOH & MM	Contruction addition to the BES Building (Phase (& II) / 111-02-13-176-2104 (17)	Goods	56,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Bio Medical Engineering Services, MOH & MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
12	Bio Medical Engineering Services, MOH & MM	Tools & Testing Equipment / 111-02-13-176-2103 (13)	Goods	300,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
13	Bio Medical Engineering Services, MOH & MM	Tools & Testing Equipment / 111-02-13-176-2103 (17)	Goods	56,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
14	Bio Medical Engineering Services, MOH & MM	Capacity Building Training / 111-02-13-176-2401 (13)	Goods	70,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
15	Bio Medical Engineering Services, MOH & MM	Procurement of Medical Equipment / 111-01-5-007-2103	Goods	13,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-09-30			273
16	Bio Medical Engineering Services, MOH & MM	Services & Maintenance & Spaire Parts / 111-01-05-011-2002	Goods	8,000,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365
17	Bio Medical Engineering Services, MOH & MM	Furniture and Equipment / 111-02-13-2103 (11)	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			365

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Bio Medical Engineering Services, MOH & MM</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	Bio Medical Engineering Services, MOH & MM	MPP / Master Procurement Plan 2028	Goods	26,025,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated			2028-01-03			2028-12-29	361