

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Base Hospital, Kalmunai (North)	Medical Equipments / Infusion Pump	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
2	Base Hospital, Kalmunai (North)	Medical Equipments / CTG Machine	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
3	Base Hospital, Kalmunai (North)	Medical Equipments / Peadiatric Pulse oximeter	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
4	Base Hospital, Kalmunai (North)	Medical Equipments / Multipara Monitors (Ward Type)	Goods	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
5	Base Hospital, Kalmunai (North)	Medical Equipments / Portable Hand Vascular	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
6	Base Hospital, Kalmunai (North)	Medical Equipments / Vacum Dressing Machine	Goods	750,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
7	Base Hospital, Kalmunai (North)	Medical Equipments / Surgeon Head Light	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
8	Base Hospital, Kalmunai (North)	Medical Equipments / DVT Compressor Pump	Goods	350,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
9	Base Hospital, Kalmunai (North)	Medical Equipments / diathermy Machine	Goods	6,300,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
10	Base Hospital, Kalmunai (North)	Medical Equipments / Portable Suction Double Jar	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
11	Base Hospital, Kalmunai (North)	Medical Equipments / Sucker Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-07-09			60
12	Base Hospital, Kalmunai (North)	Medical Equipments / Arthroscopy Machine	Goods	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-06-19			2025-12-18			180
13	Base Hospital, Kalmunai (North)	Medical Equipments / portable ventilator	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
14	Base Hospital, Kalmunai (North)	Medical Equipments / Anesthetic Machine	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
15	Base Hospital, Kalmunai (North)	Medical Equipments / Vacuum Extractor	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
16	Base Hospital, Kalmunai (North)	Medical Equipments / Ophthalmoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
17	Base Hospital, Kalmunai (North)	Works / Renovation of Radiology unit & Iteror Design and estimate for the 1st Floor of CT Scan	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-05-01			2025-10-31			180
18	Base Hospital, Kalmunai (North)	Works / Renovation of Blood Bank	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-20			2025-08-19			90
19	Base Hospital, Kalmunai (North)	Works / Renovation of Waste Management Area	Works	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-22			2025-07-21			60
20	Base Hospital, Kalmunai (North)	Works / Renovation of Motury	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-07-04			2025-10-03			90

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Base Hospital, Kalmunai (North)	Works / Renavation of Laboratory	Works	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-12-17				2026-01-16		30
22	Base Hospital, Kalmunai (North)	Works / Renavation of Nuirsing Quarters	Works	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-10-15			2025-12-09			60
23	Base Hospital, Kalmunai (North)	Works / Renovation of Wd-4	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-19			2025-07-18			60
24	Base Hospital, Kalmunai (North)	Works / Renovation of Eye Ward	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-10-16				2026-01-15		90
25	Base Hospital, Kalmunai (North)	Works / Extension and Refurbishment of Admin Block	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-07-14			2025-11-13			120
26	Base Hospital, Kalmunai (North)	Works / Renovation Of Main Theatre	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-07-16			2025-10-15			90
27	Base Hospital, Kalmunai (North)	Works / Renavation of A& E Building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-07-16			2025-10-15			90

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
28	Base Hospital, Kalmunai (North)	Works / Expansion of Maintenace Unit & JMO Office	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-07-16			2025-10-15			90
29	Base Hospital, Kalmunai (North)	Works / Renovation of Psychiatric Unit	Works	6,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-23			2025-07-22			60
30	Base Hospital, Kalmunai (North)	General Items / Dumb waiter Mechanical fitting	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-10-01			2025-12-29			90
31	Base Hospital, Kalmunai (North)	General Items / Solar Power Installtion	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-10-10			2025-12-09			60
32	Base Hospital, Kalmunai (North)	General Items / Expansion and Maintenance of HHIMS system	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-05			2025-12-04			210
33	Base Hospital, Kalmunai (North)	General Items / Non Medical Euiuments	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-06-10			2025-09-09			90
34	Base Hospital, Kalmunai (North)	Medical Equipments / Mouth Mirror tops & handles	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-07-09			60

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Base Hospital, Kalmunai (North)	Works / Renavation of Corridor	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-31			180
36	Base Hospital, Kalmunai (North)	Works / Construction of Parapet Wall of Quarters Land	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-31			180
37	Base Hospital, Kalmunai (North)	Works / Renovation of Occupational therapy unit	Works	6,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-20			2025-08-19			90
38	Base Hospital, Kalmunai (North)	General Items / Air Conditioners	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-05			2025-12-04			210
39	Base Hospital, Kalmunai (North)	General Items / IT Equipments	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-06-10			2025-09-09			90
40	Base Hospital, Kalmunai (North)	General Items / Camera for JMO and Quaity management Unit	Goods	800,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-06-10			2025-09-09			90
41	Base Hospital, Kalmunai (North)	Medical Equipments / Traction Therapy	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
42	Base Hospital, Kalmunai (North)	Medical Equipments / Quadriceps Bench	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
43	Base Hospital, Kalmunai (North)	Medical Equipments / Suspension Theraphy	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
44	Base Hospital, Kalmunai (North)	Medical Equipments / Continuous Passive Motion (Upper, Lower Line)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
45	Base Hospital, Kalmunai (North)	Medical Equipments / Mid end Ultrasound Scaler Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
46	Base Hospital, Kalmunai (North)	Medical Equipments / Tooth Extraction forcep ( Upper / Lower right molars)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
47	Base Hospital, Kalmunai (North)	Medical Equipments / Needle Holders (Small)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
48	Base Hospital, Kalmunai (North)	Medical Equipments / Scalpel Handles (No 03)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
49	Base Hospital, Kalmunai (North)	Medical Equipments / Gum Scissors	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
50	Base Hospital, Kalmunai (North)	Medical Equipments / Mosquito Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
51	Base Hospital, Kalmunai (North)	Medical Equipments / Sinus Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
52	Base Hospital, Kalmunai (North)	Medical Equipments / Towel Clips	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
53	Base Hospital, Kalmunai (North)	Medical Equipments / Cheattle Forceps Jar	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
54	Base Hospital, Kalmunai (North)	Medical Equipments / X-ray illuminator	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120



<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
55	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece Lubricating Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
56	Base Hospital, Kalmunai (North)	Medical Equipments / Pulp Tester	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
57	Base Hospital, Kalmunai (North)	Medical Equipments / Air Puff Tonometer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
58	Base Hospital, Kalmunai (North)	Medical Equipments / Non-Contact Biometry system	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
59	Base Hospital, Kalmunai (North)	Medical Equipments / Hysteroscopy	Goods	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
60	Base Hospital, Kalmunai (North)	Medical Equipments / Cystoscopy	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
61	Base Hospital, Kalmunai (North)	Medical Equipments / Catract operating chairs	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
62	Base Hospital, Kalmunai (North)	Medical Equipments / Neonatal CPAP	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
63	Base Hospital, Kalmunai (North)	Medical Equipments / CPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
64	Base Hospital, Kalmunai (North)	Medical Equipments / BIPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
65	Base Hospital, Kalmunai (North)	Medical Equipments / Bronchoscope set	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
66	Base Hospital, Kalmunai (North)	Medical Equipments / Audiology Unit ItemsCPM Machine for upper and lower line	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
67	Base Hospital, Kalmunai (North)	Medical Equipments / Laryngoscope	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
68	Base Hospital, Kalmunai (North)	Medical Equipments / Video Laryngoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
69	Base Hospital, Kalmunai (North)	Medical Equipments / CRRT Machine	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
70	Base Hospital, Kalmunai (North)	Medical Equipments / Dialysis Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
71	Base Hospital, Kalmunai (North)	Medical Equipments / Binocular Microscope olympus	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
72	Base Hospital, Kalmunai (North)	Medical Equipments / Occupational Therapy Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
73	Base Hospital, Kalmunai (North)	Works / Connection bridge between existing theatre and the 1st floor of Radiology Building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-09-30		210
74	Base Hospital, Kalmunai (North)	Works / Construction of front part of Operation Theatre	Works	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-09-30		210

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
75	Base Hospital, Kalmunai (North)	Works / Demolition of the Outside Quarters	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-09-30		210
76	Base Hospital, Kalmunai (North)	Medical Equipments / Peadiatric/ Adult Multipara monitors	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
77	Base Hospital, Kalmunai (North)	Medical Equipments / Vaginal Speculum	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
78	Base Hospital, Kalmunai (North)	Medical Equipments / Sponge Holders	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
79	Base Hospital, Kalmunai (North)	Medical Equipments / BP Apparatus (Digital)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
80	Base Hospital, Kalmunai (North)	Medical Equipments / Syringe Pump	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
81	Base Hospital, Kalmunai (North)	Medical Equipments / Tilting Bed	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
82	Base Hospital, Kalmunai (North)	Medical Equipments / Balance Board	Goods	50,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
83	Base Hospital, Kalmunai (North)	Medical Equipments / Lead Free Apron	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
84	Base Hospital, Kalmunai (North)	Medical Equipments / Light cure Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
85	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece dental air moter straight	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
86	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece denatl air motor contra - angle	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
87	Base Hospital, Kalmunai (North)	Medical Equipments / Endomotor File Set	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
88	Base Hospital, Kalmunai (North)	Medical Equipments / Intra orla camera	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
89	Base Hospital, Kalmunai (North)	Medical Equipments / Heavy Duty Washing Machine	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
90	Base Hospital, Kalmunai (North)	Medical Equipments / High Pressure Sterilizer	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
91	Base Hospital, Kalmunai (North)	Medical Equipments / Visual Field Analyzer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
92	Base Hospital, Kalmunai (North)	Medical Equipments / Phaco Machine	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
93	Base Hospital, Kalmunai (North)	Medical Equipments / Operating Microscope	Goods	12,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
94	Base Hospital, Kalmunai (North)	Medical Equipments / Biometry Machine	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
95	Base Hospital, Kalmunai (North)	Medical Equipments / Auroscope	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120

<b>Master Procurement Plan for Year 2025 - 2027</b> <b>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</b>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
96	Base Hospital, Kalmunai (North)	Medical Equipments / Mobile Spot lamp	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
97	Base Hospital, Kalmunai (North)	Medical Equipments / Vein viewer	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
98	Base Hospital, Kalmunai (North)	Medical Equipments / Adjustable Bed Trolley	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
99	Base Hospital, Kalmunai (North)	Medical Equipments / Digital BMI Scale	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
100	Base Hospital, Kalmunai (North)	Medical Equipments / Digital Infant Beam Balance	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120