

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Base Hospital, Kalmunai (North)	Medical Equipments / Mid end Ultrasound Scaler Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
2	Base Hospital, Kalmunai (North)	Medical Equipments / Tooth Extraction forcep (Upper / Lower right molars)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
3	Base Hospital, Kalmunai (North)	Medical Equipments / Needle Holders (Small)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
4	Base Hospital, Kalmunai (North)	Medical Equipments / Scalpel Handles (No 03)	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
5	Base Hospital, Kalmunai (North)	Medical Equipments / Gum Scissors	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
6	Base Hospital, Kalmunai (North)	Medical Equipments / Sinus Forceps	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Base Hospital, Kalmunai (North)	Medical Equipments / Towel Clips	Goods	100,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
8	Base Hospital, Kalmunai (North)	Medical Equipments / Cheattle Forceps Jar	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
9	Base Hospital, Kalmunai (North)	Medical Equipments / X-ray illuminator	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
10	Base Hospital, Kalmunai (North)	Medical Equipments / Cystoscopy	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
11	Base Hospital, Kalmunai (North)	Medical Equipments / Catract operating chairs	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
12	Base Hospital, Kalmunai (North)	Medical Equipments / Neonatal CPAP	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
13	Base Hospital, Kalmunai (North)	Medical Equipments / CPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Base Hospital, Kalmunai (North)	Medical Equipments / BIPAP	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
15	Base Hospital, Kalmunai (North)	Medical Equipments / Bronchoscope set	Goods	2,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
16	Base Hospital, Kalmunai (North)	Medical Equipments / Audiology Unit ItemsCPM Machine for upper and lower line	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
17	Base Hospital, Kalmunai (North)	Medical Equipments / Laryngoscope	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
18	Base Hospital, Kalmunai (North)	Medical Equipments / Video Laryngoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
19	Base Hospital, Kalmunai (North)	Medical Equipments / Dialysis Machine	Goods	4,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
20	Base Hospital, Kalmunai (North)	Medical Equipments / Binocular Microscope olympus	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Base Hospital, Kalmunai (North)	Medical Equipments / Occupational Therapy Equipment	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
22	Base Hospital, Kalmunai (North)	Medical Equipments / OCT with non-invasive angiography facility.	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-02-01			2027-07-30	180
23	Base Hospital, Kalmunai (North)	Medical Equipments / Green Laser System	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-02-01			2027-07-30	180
24	Base Hospital, Kalmunai (North)	Medical Equipments / Colour fundus imaging system Angiography	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-02-01			2027-07-30	180
25	Base Hospital, Kalmunai (North)	Medical Equipments / Yag Laser Machine	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-02-01			2027-07-30	180
26	Base Hospital, Kalmunai (North)	Works / Extension of CT Scan Building 4th Floor - Radiology Unit	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2027-03-01			2027-09-30	210

<div> <div>Master Procurement Plan for Year 2025 - 2027</div> <div>Name of the Procuring Entity : Base Hospital, Kalmunai (North)</div> </div>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
27	Base Hospital, Kalmunai (North)	Medical Equipments / Peadiatric Pulse oximeter	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
28	Base Hospital, Kalmunai (North)	General Items / Expansion and Maintenance of HHIMS system	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-05-05			2025-12-04			210
29	Base Hospital, Kalmunai (North)	Medical Equipments / Visual Field Analyzer	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
30	Base Hospital, Kalmunai (North)	Medical Equipments / Continuous Passive Motion (Upper, Lower Line)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
31	Base Hospital, Kalmunai (North)	Medical Equipments / Pulp Tester	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
32	Base Hospital, Kalmunai (North)	Medical Equipments / Non-Contact Biometry system	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
33	Base Hospital, Kalmunai (North)	Medical Equipments / Portable Hand Vascular	Goods	700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
34	Base Hospital, Kalmunai (North)	Medical Equipments / Ophthalmoscope	Goods	2,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
35	Base Hospital, Kalmunai (North)	Works / Extension and Refurbishment of Admin Block	Works	16,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2025-07-14			2025-11-13			120
36	Base Hospital, Kalmunai (North)	Medical Equipments / Mouth Mirror tops & handles	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-07-09			60
37	Base Hospital, Kalmunai (North)	Medical Equipments / Continuous Passive Motion (Upper, Lower Line)	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
38	Base Hospital, Kalmunai (North)	Medical Equipments / Surgeon Head Light	Goods	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-28			2025-11-28			180
39	Base Hospital, Kalmunai (North)	Works / Renovation of Radiology unit & Iteror Design and estimate for the 1st Floor of CT Scan	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2025-05-01			2025-10-31			180

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
40	Base Hospital, Kalmunai (North)	Works / Construction of Parapet Wall of Quarters Land	Works	9,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2025-05-01			2025-10-31			180
41	Base Hospital, Kalmunai (North)	Medical Equipments / Tooth Extraction forcep (Upper / Lower right molars)	Goods	200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
42	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece Lubricating Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
43	Base Hospital, Kalmunai (North)	Medical Equipments / Peadiatric/ Adult Multipara monitors	Goods	1,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
44	Base Hospital, Kalmunai (North)	Medical Equipments / Intra orla camera	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120
45	Base Hospital, Kalmunai (North)	Medical Equipments / Cardiac Monitor	Goods	1,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-02-02			2026-05-29		120

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Base Hospital, Kalmunai (North)																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
46	Base Hospital, Kalmunai (North)	Medical Equipments / Suspension Therapy	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
47	Base Hospital, Kalmunai (North)	Medical Equipments / Hand piece Lubricating Machine	Goods	500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
48	Base Hospital, Kalmunai (North)	Medical Equipments / CRRT Machine	Goods	3,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2027-02-01			2027-05-31	120
49	Base Hospital, Kalmunai (North)	Works / Connection bridge between existing theatre and the 1st floor of Radiology Building	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2026-03-02			2026-09-30		210