

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : District General Hospital, Trincomalee

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Purchasing of Hospital Equipment	Goods	37,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-25			365
2	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Master Procurement Plan - 2026 Construction of A & E Treatment Unit	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design	2026-01-01				2027-12-31		730
3	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Construction of Cardiology Unit	Works	2,448,000,000.00	Foreign Grants	NCB - National Competitive Bidding	MPC	Priority		2026-01-01				2027-12-31		500
4	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Upgrading the ventilation system in whole theatre	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			365

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
5	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of kitchen	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			365
6	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Expansion of Matron Quartus	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
7	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of PBU	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
8	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Roof Renovation of pediatric Ward	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
9	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of Admin Block	Works	45,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
10	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of Hospital Drainage system	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
11	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of Physiotherapy Unit	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
12	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of Margin wall	Works	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
13	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Purchasing of 20ft Containers 4 Nos	Works	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Trincomalee</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	District General Hospital, Trincomalee	Master Procurement Plan - 2026Master Procurement Plan - 2026 / Repair and renovation of Orthopedic ward (Stage II,III)	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design	2026-01-01			2026-12-31			
15	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of chest Ward	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Detailed Design	2026-01-01			2026-12-31			
16	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Laboratory	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
17	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Extension of OMF Building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
18	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Rectifying the joint water leakage for whole floor of the Ameri care Building	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
19	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of ICU	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
20	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Paramedical quarters	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
21	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Maintenance Unit	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			
22	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Face lifting of Main Entrance	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
23	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Consultant Quarters Stage II,III	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
24	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Dialysis Unit	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
25	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Renovation of Bikshu Ward	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
26	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Repair and Maintenance of Medical & Laboratory Equipment	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	District General Hospital, Trincomalee	Master Procurement Plan 2026 / Procurement of Medical & Laboratory Equipments	Goods	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
28	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Procurement of Office Equipment - General	Goods	11,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
29	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Service and Maintenance (Generators, Elevators, Air conditioners, Sewerage and Waste water Treatment plant ect)	Works	15,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Urgent	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
30	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Procurement of Hospital equipment for newly constructed Orthopedic ward	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			
31	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Procurement of Furniture items to Newly constructed consultant Quartus	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			
32	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Procurement of Furniture items to Newly constructed Nurses Quartus	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
33	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Procurement of Furniture items to Newly constructed Orthopedic ward	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			
34	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of General Theatre all washroom	Works	30,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Detailed Design	2026-01-01			2026-12-31			
35	District General Hospital, Trincomalee	Master Procurement Plan - 2026 / Renovation of all Minor staff Quarters (A)	Works	38,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-01-01			2026-12-31			
36	District General Hospital, Trincomalee	Master Procurement plan -2026 / Renovation of Eye Ward Roof	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
37	District General Hospital, Trincomalee	Master Procurement plan -2026 / Expansion of VP OPD Building	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Trincomalee</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
38	District General Hospital, Trincomalee	Master Procurement plan -2026 / Renovation of MO Family Quartus -02	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
39	District General Hospital, Trincomalee	Master procurement plan - 2026 / Renovation of ward 17 Building for MO on call room	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
40	District General Hospital, Trincomalee	Master Procurement plan - 2026 / Renovation of Mortuary	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
41	District General Hospital, Trincomalee	Master procurement plan -2026 / Expansion & renovation of Drug store Building	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
42	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Renovation of Para medical on call room	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : District General Hospital, Trincomalee</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Expansion & Renovation of P &O Unit	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-30			2026-12-31			
44	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Ceiling & Electrical work OPD & general clinic Building	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
45	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Renovation of Gymnasium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
46	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Water Proofing work of theatre complex area	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
47	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Renovation of Boundary wall for MO Quartus	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
48	District General Hospital, Trincomalee	Master Procurement Plan -2026 / Renovation of Consultant Quartus No 02	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Detailed Design	2026-01-01			2026-12-31			
49	District General Hospital, Trincomalee	Master procurement Plan -2026 / Purchasing of Reagent -2026	Goods	250,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Preparation of Procurement Documents	2026-01-01			2026-12-31			
50	District General Hospital, Trincomalee	Master procurement Plan - 2027 / Master Procurement Plan - 2027 Accident & Emergency Treatment Unit	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		
51	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Construction of Medical Officer family Quarters Stage I	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
52	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Master Procurement Plan - 2027 Extension of MO Oncall Room	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated		2027-01-01			2027-12-01		
53	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Purchasing of Office Equipment	Works	7,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-05-03			2027-12-20		
54	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Purchasing of Hospital Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-20		
55	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Rehabilitation of Medical Equipment	Goods	50,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-05-03			2027-12-20		
56	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Purchasing Reagents	Goods	300,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Normal	Not Initiated		2027-05-03			2027-12-20		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Construction of Nursing Quartus Stage I	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated		2027-01-01			2027-12-31		
58	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Procurement of Medical & Laboratory Equipment	Goods	175,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
59	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Service & maintenance of (AC Generator, Elevator, Sewerage Water Treatment Plant)	Goods	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
60	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Procurement of Hospital Equipment for New A & E Building	Goods	75,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
61	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Procurement of Medical & Laboratory Equipment For New A & E Building	Goods	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
62	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Procurement of furniture for New A & E Building	Goods	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-12-31		
63	District General Hospital, Trincomalee	Master Procurement Plan - 2027 / Procurement of furniture for newly Constructed Cardiology Building	Goods	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-01-01			2027-09-30		
64	District General Hospital, Trincomalee	Master Procurement plan / Construction of Dialysis Unit	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-31		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
65	District General Hospital, Trincomalee	Master Procurement plan / Construction of Drug Store	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-30		
66	District General Hospital, Trincomalee	Master procurement plan / Expansion of Deputy director Quartus	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-01-01			2027-12-30		
67	District General Hospital, Trincomalee	Master procurement plan / Expansion of Director Quartus	Works	40,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated		2027-06-01			2027-12-30		
68	District General Hospital, Trincomalee	Master Procurement plan -2028 / Construction of Medical officer Family Quartus Stage II	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2028-01-03			2028-12-29	
69	District General Hospital, Trincomalee	Master Procurement plan -2028 / Construction of Nursing Officer Quartus Stage II & III	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated			2028-01-03			2028-01-31	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
70	District General Hospital, Trincomalee	Master Procurement plan -2028 / Procurement of medical & laboratory Equipment	Goods	175,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
71	District General Hospital, Trincomalee	Master Procurement plan -2028 / Repair & Maintenance Of Medical & lab Equipment	Goods	100,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
72	District General Hospital, Trincomalee	Master Procurement plan -2028 / Procurement of Hospital equipment	Goods	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
73	District General Hospital, Trincomalee	Master Procurement plan -2028 / Procurement of Office Equipment	Goods	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated			2028-01-03			2028-12-29	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : District General Hospital, Trincomalee																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
74	District General Hospital, Trincomalee	Master Procurement plan -2028 / Service & maintenance (Generator, Elevator, AC, Sewerage & Water Treatment plant)	Goods	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
75	District General Hospital, Trincomalee	Master Procurement plan -2028 / Purchasing of reagent	Goods	350,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	
76	District General Hospital, Trincomalee	Master procurement plan / Construction of Drug store	Works	150,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-03			2028-12-29	