

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Institute of Sports Medicine																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Institute of Sports Medicine	Stationery and Office Requisites / Stationery and Office Requisites	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-02-03			2025-06-30			300
2	Institute of Sports Medicine	Procurement of Drugs and Vitamins / Procurement of Drugs and Vitamins	Goods	14.50	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-02-19			2025-03-26			30
3	Institute of Sports Medicine	Procurement of Drugs - II / Procurement of Drugs - II	Goods	6.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-06-09			2025-08-11			30
4	Institute of Sports Medicine	Procurement of Vitamins - II / Procurement of Vitamins - II	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC	2025-06-09			2025-08-11			30
5	Institute of Sports Medicine	Procurement of Stationery / Stationery and office requisites	Goods	4.20	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-03-27			2026-04-30		31
6	Institute of Sports Medicine	Procurement of Drugs - I / Procurement of Drugs - I	Goods	6.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-03-26			2026-04-30		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Institute of Sports Medicine																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Institute of Sports Medicine	Procurement of Vitamins - I / Procurement of Vitamins - I	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-03-26			2026-04-30		30
8	Institute of Sports Medicine	Procurement of Drugs - II / Procurement of Drugs - II	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-05-07			2026-06-08		30
9	Institute of Sports Medicine	Procurement of Vitamins - II / Procurement of Vitamins - II	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-05-07			2026-06-08		30
10	Institute of Sports Medicine	Procurement of Drugs - III / Procurement of Drugs - III	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-09-14			2026-10-15		30
11	Institute of Sports Medicine	Procurement of Vitamins - III / Procurement of Vitamins - III	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-09-14			2026-10-15		30
12	Institute of Sports Medicine	Procurement of Vitamins - IV / Procurement of Vitamins - IV	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-12-02			2026-12-30		28
13	Institute of Sports Medicine	Procurement of Biochemical Reagent / Procurement of Biochemical Reagent	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-08-04			2026-09-04		30

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Institute of Sports Medicine

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Institute of Sports Medicine	Procurement of medical accessories and office equipment accessories / Procurement of medical accessories and office equipment accessories	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-10-01			2026-10-30		30
15	Institute of Sports Medicine	Procurement of supplying the Furniture / Procurement of supplying the Furniture	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Detailed Design		2026-04-30			2026-06-30		60
16	Institute of Sports Medicine	Procurement of Supplying the equipments to the Rehabilitation Unit of ISM / Procurement of Supplying the equipments to the Rehabilitation Unit of ISM	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-04-24			2026-06-24		60

<p align="center">Master Procurement Plan for Year 2025 - 2027</p> <p align="center">Name of the Procuring Entity : Institute of Sports Medicine</p>																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
17	Institute of Sports Medicine	Procurement of Supplying the Medical equipment to the ETU / Procurement of Supplying the Medical equipment to the ETU	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-05-29			2026-07-30		60
18	Institute of Sports Medicine	Procurement of Supplying the solar power system / Procurement of Supplying the solar power system	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Preparation of Procurement Documents		2026-05-12			2026-08-31		100
19	Institute of Sports Medicine	Procurement of Computer Accessories / Procurement of Computer Accessories	Goods	2,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Priority	Preparation of Procurement Documents		2026-04-24			2026-06-24		60
20	Institute of Sports Medicine	Supply, Instalation and Commisionning of the 9,000BTU A/C / Supply, Instalation and Commisionning of the 9,000BTU A/C	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-12			2026-06-12		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Institute of Sports Medicine																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Institute of Sports Medicine	Procurement for Food Serving Measuring Equipment / Procurement for Food Serving Measuring Equipment	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-06-26			2026-08-26		60
22	Institute of Sports Medicine	Procurement of Recovery Unit for ISM / Procurement of Recovery Unit for ISM	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Preparation of Procurement Documents		2026-05-08			2026-12-31		220
23	Institute of Sports Medicine	Procurement for supply a facilities to Scienstific Conference / Procurement for supply a facilities to Scienstific Conference	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-08-03			2026-10-30		90
24	Institute of Sports Medicine	Procurement of Building maintenance - Annual maintance agreement / Procurement of Building maintenance - Annual maintance agreement	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2026-12-04				2027-12-03	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Institute of Sports Medicine																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
25	Institute of Sports Medicine	Procurement of Building maintenance - Security hut / Procurement of Building maintenance - Security hut	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Preparation of Procurement Documents		2026-05-05			2026-08-10		95
26	Institute of Sports Medicine	Procurement for Improve the Facilities of Security area / Procurement for Improve the Facilities of Security area	Works	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-05-08			2026-08-10		95
27	Institute of Sports Medicine	National High Performance Athlete Profiling program / National High Performance Athlete Profiling program	Non-consultancy services	3,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		365
28	Institute of Sports Medicine	Procurement of Plant & machinery maintenance / Procurement of Plant & machinery maintenance	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Appointment of PC/BEC		2026-01-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Institute of Sports Medicine

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
29	Institute of Sports Medicine	Procurement of Improve the facility of Vehicles / Procurement of Improve the facility of Vehicles	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-07-20			2026-09-21		61
30	Institute of Sports Medicine	Procurement of select to bidder for supply the security service 2026-2027 / Procurement of select to bidder for supply the security service 2026-2027	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-05-19				2027-05-18	365
31	Institute of Sports Medicine	Procurement of select to bidder for supply the Sanitary service 2026-2027 / Procurement of select to bidder for supply the Sanitary service 2026-2027	Non-consultancy services	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Appointment of PC/BEC		2026-07-20				2027-07-19	365
32	Institute of Sports Medicine	Procurement for Insurance of vehicles / Procurement for Insurance of vehicles	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-11-20				2027-11-19	365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Institute of Sports Medicine

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status ofProcurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
33	Institute of Sports Medicine	Procurement for Service agreement of Plant and Machinery Equipment / Procurement for Service agreement of Plant and Machinery Equipment	Non-consultancy services	32,000,000.00	Domestic Funds / GoSL	Direct Contracting	RPC	Priority	Not Initiated		2026-01-01			2026-12-31		365
34	Institute of Sports Medicine	Procurement of Vehicles maintenance / Procurement of Vehicles maintenance	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated		2026-01-01			2026-12-31		365
35	Institute of Sports Medicine	Procurement of Stationery / Procurement of Stationery	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	RPC	Normal	Not Initiated			2027-01-01			2027-12-31	365