

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Kegalle	Constructions / Construction of New Blood Bank Building	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Feasibility Study		2027-04-23				2028-04-21	364
2	Teaching Hospital, Kegalle	Medical Equipment / Syringe pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90
3	Teaching Hospital, Kegalle	Medical Equipment / Digital BP Apparatus (With external charger)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90
4	Teaching Hospital, Kegalle	Medical Equipment / Infusion Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90
5	Teaching Hospital, Kegalle	Medical Equipment / Multipara Monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-14			2028-04-13	90
6	Teaching Hospital, Kegalle	Constructions / Construction of drugs Stores & Record Room	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design			2028-04-24			2028-07-24	91
7	Teaching Hospital, Kegalle	Constructions / Staff Quarters renovation and improving sanitary facilities	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design			2028-04-24			2028-07-24	91

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost(LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Kegalle	Constructions / Referbishment of the Hospital Building Remaining Works	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design			2028-04-24			2028-07-24	91