

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Teaching Hospital, Kegalle	Pharmaceuticals / Dental Non Consumable	Goods	22,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
2	Teaching Hospital, Kegalle	Medical Equipment / CTG Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
3	Teaching Hospital, Kegalle	Medical Equipment / Ambulatory Blood Pressure Monitor (ABPM)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
4	Teaching Hospital, Kegalle	Medical Equipment / Dental Chair	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
5	Teaching Hospital, Kegalle	Medical Equipment / Feeding Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
6	Teaching Hospital, Kegalle	Medical Equipment / Heavy Duty Nebulizer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
7	Teaching Hospital, Kegalle	Medical Equipment / Ventilator(Portable)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
8	Teaching Hospital, Kegalle	Medical Equipment / X-ray Illuminator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
9	Teaching Hospital, Kegalle	Medical Equipment / Operating Microscope	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
10	Teaching Hospital, Kegalle	Medical Equipment / Auto Clave	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-04-09			85
11	Teaching Hospital, Kegalle	Medical Equipment / Ultrasound Scanner	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-07-09			176
12	Teaching Hospital, Kegalle	Medical Equipment / Level 2 sleep Monitoring system	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-07-09			176
13	Teaching Hospital, Kegalle	Medical Equipment / Pressure infuser	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-04-09			85
14	Teaching Hospital, Kegalle	Other Procurements / Laboratory Chemicals	Goods	99,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
15	Teaching Hospital, Kegalle	Constructions / OPD Building main entrance: Developing and Expansion	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-06-23			60
16	Teaching Hospital, Kegalle	Constructions / Central Laundry area and CSSD:Renovation	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-06-23			60
17	Teaching Hospital, Kegalle	Recurrent Expenditure / Transfers	Non-consultancy services	18,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
18	Teaching Hospital, Kegalle	Recurrent Expenditure / Contractual Services	Non-consultancy services	322,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
19	Teaching Hospital, Kegalle	Constructions / Construction of New Blood Bank Building	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Feasibility Study	2026-04-24				2027-04-23		364
20	Teaching Hospital, Kegalle	Constructions / Renovation of mortuary cooler system	Works	3,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-03-26			2026-05-11			46
21	Teaching Hospital, Kegalle	Constructions 2026 / Administration building: expansion (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
22	Teaching Hospital, Kegalle	Medical Gas 2027 / Medical Gas 2027	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-01-01			2027-12-31		365
23	Teaching Hospital, Kegalle	Constructions 2027 / Construction of Cardiology ward complex	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-03-01			2027-07-30		120
24	Teaching Hospital, Kegalle	Bio medical Equipments 2027 / Laparoscopy Systems, Surgical (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Normal	Not Initiated		2027-03-03			2027-07-30		56
25	Teaching Hospital, Kegalle	Constructions 2027 / Constructions of wall along the perimeter of the hospital premises	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-03-01			2027-07-30		120
26	Teaching Hospital, Kegalle	Medical Gas 2026 / Medical Gas 2026	Goods	38,990,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-01-01			2026-12-31			365
27	Teaching Hospital, Kegalle	Medical Equipment / Syringe pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90
28	Teaching Hospital, Kegalle	Medical Equipment / Digital BP Apparatus (With external charger)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
29	Teaching Hospital, Kegalle	Medical Equipment / Infusion Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated			2028-01-14			2028-04-13	90
30	Teaching Hospital, Kegalle	Medical Equipment / Multipara Monitor	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated			2028-01-14			2028-04-13	90
31	Teaching Hospital, Kegalle	Pharmaceuticals / Surgical Consumable	Goods	796,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
32	Teaching Hospital, Kegalle	Constructions / Electrical System of the Hospital :Upgrading	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-10-23			182
33	Teaching Hospital, Kegalle	Medical Equipment / Pulse Oximeter	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
34	Teaching Hospital, Kegalle	Medical Equipment / DVT Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
35	Teaching Hospital, Kegalle	Pharmaceuticals / Drugs	Goods	1,727,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Teaching Hospital, Kegalle	Medical Equipment / Slit Lamp with Tonometer	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
37	Teaching Hospital, Kegalle	Medical Equipment / Chemo Chairs	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
38	Teaching Hospital, Kegalle	Other Procurements / Laboratory Consumables	Goods	31,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
39	Teaching Hospital, Kegalle	Other Procurements / Printed Forms	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
40	Teaching Hospital, Kegalle	Other Procurements / Radiology	Goods	54,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
41	Teaching Hospital, Kegalle	Other Procurements / Medical gas	Goods	44,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
42	Teaching Hospital, Kegalle	Constructions 2026 / Operation theater complex: renovation of electricity system,lighting,ceiling and painting(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
43	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Infusion pump (pediatric) 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
44	Teaching Hospital, Kegalle	Constructions / Restoration of landslide areas and affected buildings (Phase II)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
45	Teaching Hospital, Kegalle	Recurrent Expenditure / Maintenance Expenditure	Non-consultancy services	41,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
46	Teaching Hospital, Kegalle	Recurrent Expenditure / Clinical Waste management	Non-consultancy services	50,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
47	Teaching Hospital, Kegalle	Constructions / Construction of new A & E Unit and Cardiology Complex	Works	1,500,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-04-24					2028-04-24	731
48	Teaching Hospital, Kegalle	Constructions / Construction of New Blood Bank Building	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Feasibility Study		2027-04-23				2028-04-21	364
49	Teaching Hospital, Kegalle	Pharmaceuticals / Dental Consumable	Goods	34,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
50	Teaching Hospital, Kegalle	Medical Equipment / Crayo Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
51	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Semirigid Ureteroscope 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
52	Teaching Hospital, Kegalle	Medical Equipment / Aneroid BP Apparatus	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
53	Teaching Hospital, Kegalle	Medical Equipment / HDU/Adjustable bed	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
54	Teaching Hospital, Kegalle	Medical Equipment / Hand pieces (Dental)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-05-05			111
55	Teaching Hospital, Kegalle	Medical Equipment / Head set with 2.5 binocular magnification	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
56	Teaching Hospital, Kegalle	Medical Equipment / Patient Warmers	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-05-05			111

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
57	Teaching Hospital, Kegalle	Medical Equipment / Suction Apparatus	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
58	Teaching Hospital, Kegalle	Medical Equipment / High flow machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
59	Teaching Hospital, Kegalle	Medical Equipment / Optical Biometry Machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-08-20			218
60	Teaching Hospital, Kegalle	Medical Equipment / Portable Ultrasound with Abdominal Probe	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-07-09			176
61	Teaching Hospital, Kegalle	Medical Equipment / Syringe pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
62	Teaching Hospital, Kegalle	Medical Equipment / Digital BP Apparatus (With external charger)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85
63	Teaching Hospital, Kegalle	Medical Equipment / Infusion Pump	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Not Initiated	2026-01-14			2026-04-09			85

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
64	Teaching Hospital, Kegalle	Medical Equipment / Defibrillator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-04-09			85
65	Teaching Hospital, Kegalle	Medical Equipment / Oxygen Regulator	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-01-14			2026-04-09			85
66	Teaching Hospital, Kegalle	Constructions / Administration building: Expansion and Renovation (Phase 1) to incorporate Public health ,Planning unit and Quality unit etc.	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-10-23			182
67	Teaching Hospital, Kegalle	Constructions / X-Ray Unit Upgrade and OPD wash room renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-06-23			60
68	Teaching Hospital, Kegalle	Constructions / Hospital Building: renovation and painting(Phase II)(Wards,Corridors, Indoor Drugs Store etc.)	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
69	Teaching Hospital, Kegalle	Constructions / Renovation of hospital building roof (Phase II)	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
70	Teaching Hospital, Kegalle	Constructions / Old theater build Refurbishing as a multipurpose building	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
71	Teaching Hospital, Kegalle	Constructions / General Storage: Construction	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-10-23			182
72	Teaching Hospital, Kegalle	Other Procurements / Kitchen Equipment	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
73	Teaching Hospital, Kegalle	Constructions / Renovation of Laboratory (Stage II)	Works	35,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
74	Teaching Hospital, Kegalle	Other Procurements / Hospital Equipment	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated	2026-01-01			2026-12-31			364
75	Teaching Hospital, Kegalle	Constructions / Clinic facilities: expansion and renovation(Phase II)	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90

<div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Teaching Hospital, Kegalle</div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
76	Teaching Hospital, Kegalle	Constructions / Canteen: Renovation and Upgrade	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-10-23			182
77	Teaching Hospital, Kegalle	Constructions / Auditorium and Consultant Lounge :Renovation and Refurbishment	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-06-23			60
78	Teaching Hospital, Kegalle	Constructions / Public address system: Upgrading	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
79	Teaching Hospital, Kegalle	Constructions / Hospital plumbing System (renovation and upgrading)	Works	5,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
80	Teaching Hospital, Kegalle	Constructions / Staff Quarters renovation and improving sanitary facilities(Phase II)	Works	15,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
81	Teaching Hospital, Kegalle	Constructions / Water storage unit construction and pump house renovation	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
82	Teaching Hospital, Kegalle	Constructions / Repair of Internal Road System and Parking Areas	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-06-23			60

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
83	Teaching Hospital, Kegalle	Constructions / Renovation of Medical officers on call Quarters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
84	Teaching Hospital, Kegalle	Constructions / Water Conservation Project (Gray water recycling) and Waste Management system Upgrade	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Urgent	Detailed Design	2026-04-24			2026-07-23			90
85	Teaching Hospital, Kegalle	Constructions 2026 / Ward complex: renovation and painting/External wall painting(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120
86	Teaching Hospital, Kegalle	Constructions 2026 / Staff Quarters renovation and improving sanitari facilities(Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120
87	Teaching Hospital, Kegalle	Constructions 2026 / Renovation of hospital roof (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120
88	Teaching Hospital, Kegalle	Constructions 2026 / Construction of fence and boundary wall (Phase 2)	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120

Master Procurement Plan for Year 2026 - 2028
Name of the Procuring Entity : Teaching Hospital, Kegalle

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
89	Teaching Hospital, Kegalle	Constructions 2026 / Repair of CCTV System	Works	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Priority	Not Initiated	2026-03-03			2026-07-30			120
90	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / ABR machine	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
91	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Ligasure	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
92	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Automated blood pressure monitoring apparatus for exercises ECG 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
93	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Adjustable Autopsy Tables with Down-Draft System 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
94	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Portable cardiac monitors with three channels 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Teaching Hospital, Kegalle																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
95	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Dental chair and Units 1	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
96	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Peadiactric saturations monitors 5	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
97	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Monopolar cut,coagulation,Bipolar and vessel system (01)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
98	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / opthalmic surgeons chair 2	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
99	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - Cardiac out put 6	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56
100	Teaching Hospital, Kegalle	Bio medical Equipments 2026 / Multi parameter monitor - OT (04)	Goods	0.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	RPC	Priority	Not Initiated	2026-03-03			2026-07-30			56