

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Land Division	Stationary and office Requisites / Stationary and office Requisites	Non-consultancy services	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
2	Land Division	Vehicles / Vehicles	Non-consultancy services	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
3	Land Division	Plant, Machinery & Equipment / Plant, Machinery & Equipment	Non-consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
4	Land Division	Building and Structures / Building and Structures	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
5	Land Division	Software Maintenance / Software Maintenance	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
6	Land Division	Vehicle insurance / Vehicle insurance	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Land Division																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
7	Land Division	Building and Structures / Building and Structures	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
8	Land Division	Plant, Machinery and Equipment / Plant, Machinery and Equipment	Non-consultancy services	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
9	Land Division	Vehicles / Vehicles	Goods	5,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
10	Land Division	Desktop Computer / Desktop Computer	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
11	Land Division	UPS / UPS	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
12	Land Division	Printers / Printers	Goods	490,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
13	Land Division	Safe / Safe	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
14	Land Division	Computer Chair / Computer Chair	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
15	Land Division	Office Chair / Office Chair	Goods	725,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
16	Land Division	Visitor Chair / Visitor Chair	Goods	65,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
17	Land Division	Executive Table / Executive Table	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
18	Land Division	Network Server / Network Serve	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents	2026-01-01			2026-10-12			
19	Land Division	Stationary and office Requisites / Stationary and office Requisites	Non-consultancy services	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027-01-01			2027-10-12		
20	Land Division	Vehicles / Vehicles	Non-consultancy services	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027-01-01			2027-10-12		

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Land Division	Plant, Machinery & Equipment / Plant, Machinery & Equipment	Non- consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
22	Land Division	Building and Structures / Building and Structures	Non- consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
23	Land Division	Software Maintenance / Software Maintenance	Non- consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
24	Land Division	Vehicle insurance / Vehicle insurance	Non- consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
25	Land Division	Building and Structures / Building and Structures	Non- consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
26	Land Division	Plant, Machinery and Equipment / Plant, Machinery and Equipment	Non- consultancy services	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
27	Land Division	Vehicles / Vehicles	Goods	5,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
28	Land Division	Desktop Computer / Desktop Computer	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
29	Land Division	UPS / UPS	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
30	Land Division	Printers / Printers	Goods	490,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
31	Land Division	Safe / Safe	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
32	Land Division	Computer Chair / Computer Chair	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
33	Land Division	Office Chair / Office Chair	Goods	725,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
34	Land Division	Visitor Chair / Visitor Chair	Goods	65,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
35	Land Division	Executive Table / Executive Table	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents		2027- 01-01			2027- 10-12		
36	Land Division	Stationary and office Requisites / Stationary and office Requisites	Non- consultancy services	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
37	Land Division	Vehicles / Vehicles	Non- consultancy services	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
38	Land Division	Plant, Machinery & Equipment / Plant, Machinery & Equipment	Non- consultancy services	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
39	Land Division	Building and Structures / Building and Structures	Non- consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Land Division																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
40	Land Division	Software Maintenance / Software Maintenance	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
41	Land Division	Vehicle insurance / Vehicle insurance	Non-consultancy services	1,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
42	Land Division	Building and Structures / Building and Structures	Non-consultancy services	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
43	Land Division	Plant, Machinery and Equipment / Plant, Machinery and Equipment	Non-consultancy services	2,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
44	Land Division	Vehicles / Vehicles	Goods	5,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
45	Land Division	Desktop Computer / Desktop Computer	Goods	3,750,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	
46	Land Division	UPS / UPS	Goods	120,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028-01-06			2028-12-22	

Master Procurement Plan for Year 2026 - 2028

Name of the Procuring Entity : Land Division

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	EstimatedCost (LKR)	Source of Financing/ Name ofthe Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
47	Land Division	Printers / Printers	Goods	490,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
48	Land Division	Safe / Safe	Goods	150,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
49	Land Division	Computer Chair / Computer Chair	Goods	500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
50	Land Division	Office Chair / Office Chair	Goods	725,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
51	Land Division	Visitor Chair / Visitor Chair	Goods	65,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	
52	Land Division	Executive Table / Executive Table	Goods	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Preparation of Procurement Documents			2028- 01-06			2028- 12-22	