

Master Procurement Plan for Year 2026 - 2028																
Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
1	Ministry of Buddha Sasana, Religious and Cultural Affairs	supplies / stationery & office Requisitis	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-27			2026-11-30			
2	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance Expenditure / vehicle Repairs	Works	24,350,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2026-01-12			2026-12-15			
3	Ministry of Buddha Sasana, Religious and Cultural Affairs	Maintenance expenditure / Plant machinery & equipment repairs	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2026-01-20			2026-12-15			
4	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance expenditure / Building structure Repairs	Works	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-20			2026-11-30			
5	Ministry of Buddha Sasana, Religious and Cultural Affairs	Services / Machinery & office equipment Service Agreement	Works	3,700,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal		2026-01-19			2026-12-15			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
6	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / Vehicle Insurance	Non-consultancy services	1,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-03-02			2026-05-25			
7	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / miscellaneous services	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Priority		2026-01-12			2026-12-22			
8	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of capital Assets / Rehabilitation of Building Structure	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-02-10			2026-10-30			
9	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of Capital Assets / Plant, Machinery & Equipment Repairs	Works	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority		2026-01-20			2026-12-15			
10	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & Improvement of Capital Assets / Vehicles Repairs	Works	18,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent		2026-01-20			2026-12-15			

<div> <div>Master Procurement Plan for Year 2026 - 2028</div> <div>Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs</div> </div>																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
11	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of Capital Assets / Purchasing of Furniture & Office Equipment	Goods	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-20			2026-11-16			
12	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of Capital Assets / purchasing of Plant & Machinery	Goods	12,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-13			2026-10-30			
13	Ministry of Buddha Sasana, Religious and Cultural Affairs	Maintenance / Software Maintenance-purchasing vires guard	Goods	930,620.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-01-20			2026-11-30			
14	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / cleaning service	Non-consultancy services	7,462,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-07-01			2026-08-31			
15	Ministry of Buddha Sasana, Religious and Cultural Affairs	Services / Security Services	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-07-01			2026-11-30			

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
16	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitaion / new office complex	Works	1,810,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal		2026-02-02			2026-11-30			
17	Ministry of Buddha Sasana, Religious and Cultural Affairs	Development Activities / Solar facilitation of Religious places	Works	1,208,351.00	Foreign Grants	ICB - International Competitive Bidding	MPC	Priority		2026-01-20			2026-11-30			
18	Ministry of Buddha Sasana, Religious and Cultural Affairs	supplies / stationery & office Requiisits	Goods	8,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2027-02-01			2027-11-30		
19	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance of vehicle / after identify the need of vehicle repaire	Works	25,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated		2027-01-27			2027-12-15		
20	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance / Repairing of pant & machinery	Works	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated		2027-01-26			2027-12-15		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
21	Ministry of Buddha Sasana, Religious and Cultural Affairs	maintenance / building & structure	Works	800,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated		2027-01-26			2027-12-15		
22	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / vehicle Insurance	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Priority	Not Initiated		2027-02-25			2027-03-15		
23	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / cleaning & janitorial services	Non-consultancy services	7,700,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2027-07-15			2027-09-30		
24	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / security service	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC - Minor	Normal	Not Initiated		2027-07-15			2027-09-30		
25	Ministry of Buddha Sasana, Religious and Cultural Affairs	services / machinery & office equipment service agreement	Non-consultancy services	3,500,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Normal	Not Initiated		2027-01-18			2027-12-24		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
26	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitation and improvement of capital assets / repairing of building & strucure	Works	5,300,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated		2027-02-15			2027-11-30		
27	Ministry of Buddha Sasana, Religious and Cultural Affairs	Rehabilitation & improvement of capital Assets / repairing of plant machinery	Works	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	MPC	Urgent	Not Initiated		2027-01-18			2027-12-22		
28	Ministry of Buddha Sasana, Religious and Cultural Affairs	rehabilitation & improvement of capital assets / after identify of need of vehicle repairing	Works	16,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Urgent	Not Initiated		2027-01-18			2027-12-15		
29	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of capital assets / Furniture & office equipment	Goods	2,600,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-02-25			2027-11-30		
30	Ministry of Buddha Sasana, Religious and Cultural Affairs	Acquisition of capital assets / purchasing plant machinery and equipment	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	MPC	Normal	Not Initiated		2027-02-25			2027-11-30		

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
31	Ministry of Buddha Sasana, Religious and Cultural Affairs	development activities / Solar Facilitation for Religious places	Works	1,440,000,000.00	Foreign Grants	LIB - Limited International Bidding	HLPC	Priority	Preparation of Procurement Documents		2027-01-15			2027-11-30		
32	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Stationary & Office Requisites 101-1-01-1201	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated			2028-02-07			2028-11-20	
33	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Other Services 101-1-01-1409	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC - Minor	Normal	Not Initiated			2028-01-03			2028-12-04	
34	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / VEHICLES REPAIR 101-1-01-1301	Works	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-17			2028-12-18	
35	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / PLANT, MACHINERY AND EQUIPMENTS 101-1-01-1302	Works	600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-17			2028-12-04	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
36	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / BUILDING & STRUCTURES 101-1-01-1303	Works	200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-17			2028-12-04	
37	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Building & Structures 101-1-01-2001	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-18			2028-09-01	
38	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Plant, Machinery & Equipments 101-1-01-2002	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-07			2028-12-04	
39	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Vehicles Repair101-1-001-2003	Consultancy services	5,800,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-07			2028-12-04	
40	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Furniture & Office Equipment's 101-1-01-2102	Non-consultancy services	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-01			2028-03-14	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
41	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Plant, Machinery & Equipments 101-1-01-2103	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-11			2028-04-12	
42	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Stationary & Office Requisites 101-1-02-1201	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-07			2028-11-22	
43	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Other Services 101-1-02-1409	Non-consultancy services	7,200,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-03			2028-12-04	
44	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Plant, Machinery & Equipments 101-1-02-2002	Works	3,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-07			2028-12-04	
45	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Vehicles 101-1-02-2003	Works	11,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-07			2028-12-04	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
46	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / vehicles repair 101-1-02-1301	Works	14,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-17			2028-12-18	
47	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Furniture & Office Equipment's 101-1-03-2102	Goods	1,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-01			2028-03-14	
48	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Plant, Machinery & Equipments 101-1-02-2103	Goods	7,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-02-11			2028-04-12	
49	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Plant, Machinery & Equipment 101-1-02-1302	Works	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-17			2028-12-04	
50	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Building & Structures 101-1-02-1303	Works	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-10			2028-09-27	

Master Procurement Plan for Year 2026 - 2028 Name of the Procuring Entity : Ministry of Buddha Sasana, Religious and Cultural Affairs																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2026	2027	2028	2026	2027	2028	
51	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Software Maintenance 101-1-02-1304	Works	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-03-06			2028-05-02	
52	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Cleaning and Janitorial Services 101-1-02-1405	Non-consultancy services	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-05-08			2028-08-10	
53	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Security Services 101-1-02-1407	Non-consultancy services	7,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-05-08			2028-08-10	
54	Ministry of Buddha Sasana, Religious and Cultural Affairs	MPP / Building & Structures 101-1-02-2001	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	MPC	Normal	Not Initiated			2028-01-18			2028-09-01	