

**Master Procurement Plan for Year 2025 - 2027**  
**Name of the Procuring Entity : Teaching Hospital, Karapitiya**

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Teaching Hospital, Karapitiya	master procurement plan 2025 / master procurement plan	Goods	7,148,665,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-01-01			2025-12-31			
2	Teaching Hospital, Karapitiya	master procuremet plan 2026 / master procurement plan	Goods	47,672,328,872.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Urgent	Preparation of Procurement Documents		2026-01-01			2026-01-01		365
3	Teaching Hospital, Karapitiya	master procuremet plan 2027 / master procurement plan	Goods	3,857,720,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents			2027-01-01			2027-01-01	