

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Indigenous Medicine Sector, MOH & MM																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Indigenous Medicine Sector, MOH & MM	Plant Machinery & Equipment / Rehabilitation &Improvement of Plant & Machinery	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31				2026-11-16		180
2	Indigenous Medicine Sector, MOH & MM	Plant & Machinery Equipment / Acquisition Of Plant & Machinery	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-06-30			2025-09-30			90
3	Indigenous Medicine Sector, MOH & MM	Plant & Machinery Equipment / Acquisition of Furniture & Office Equipment	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-06-30				2026-09-30		90
4	Indigenous Medicine Sector, MOH & MM	Plant & Machinery Equipment / Rehabilitation & Improvement of Vehicle	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31			2025-12-01			180
5	Indigenous Medicine Sector, MOH & MM	Sanrakshana Saba / Minor Drug Manufacturing Machine	Goods	3,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-05-05			2025-09-30			147

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Indigenous Medicine Sector, MOH & MM																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Indigenous Medicine Sector, MOH & MM	Sanrakshana Saba / Providing Library Relating Facilities	Goods	1,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-05-05			2025-06-05			30
7	Indigenous Medicine Sector, MOH & MM	Stablishment of Poshana Mandira / Poshana Mandira	Works	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31			2025-09-30			150
8	Indigenous Medicine Sector, MOH & MM	Homeopathy Medical Council / Purchasing Machine and Equipment of clinical Related	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31			2025-09-30			150
9	Indigenous Medicine Sector, MOH & MM	Expansion of Homeopathy Medical Service / Establishment of Laboratory ,Purchasing of Equipment	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-06-30			2025-11-28			118
10	Indigenous Medicine Sector, MOH & MM	Expansion of Homeopathy Medical Service / Other renovation	Works	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31			2025-09-30			180
11	Indigenous Medicine Sector, MOH & MM	Stationery / Stationery & Office Requirement	Goods	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-05-26			2025-08-29			183

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Indigenous Medicine Sector, MOH & MM

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
12	Indigenous Medicine Sector, MOH & MM	Non -Consulting Services / Cleaning Services for Homeopathy Hospital	Non-consultancy services	2,400,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-04-30				2026-05-01		365
13	Indigenous Medicine Sector, MOH & MM	Non - Consulting Services / Security Service for Homeopathy Hospital	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC	2025-03-31				2026-02-03		365
14	Indigenous Medicine Sector, MOH & MM	Non -Consulting Service / Cleaning Services for Homeopathy Hospital	Non-consultancy services	2,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC		2026-04-30				2027-05-03	365
15	Indigenous Medicine Sector, MOH & MM	Non -Consuting Service / Cleaning Service	Non-consultancy services	2,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Appointment of PC/BEC			2027-04-30			2027-12-31	365