

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Engineering Branch, MOH & MM

Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Engineering Branch, MOH & MM	Construction / Balance work of A & E TH Kegalle	Works	1,500.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-08-15					2027-12-31	1095
2	Engineering Branch, MOH & MM	Construction / A & E Chilaw	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-08-15					2027-12-31	1095
3	Engineering Branch, MOH & MM	Construction / Design and Construction of Highly Specialized Maternity unit and Ward Complex - De Soysa Hospital for Women	Works	753.70	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2025-08-15				2026-12-31		730
4	Engineering Branch, MOH & MM	Construction / Continuation of the Balance Part of Ground floor - Proposed Five storied Building at BH - Embilipitiya	Works	1,328.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2025-07-15					2027-12-31	1095
5	Engineering Branch, MOH & MM	Construction / Proposed Respiratory unit - TH Karapitiya	Works	314.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-07-01				2026-12-31		730
6	Engineering Branch, MOH & MM	Construction / Construction of Renal care Treatment Unit (Balance Work) TH Batticaloa	Works	241.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-07-15			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027
Name of the Procuring Entity : Engineering Branch, MOH & MM

Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
7	Engineering Branch, MOH & MM	Construction / Construction of Multi Storied Maternity Complex-Jaffna	Works	2,100.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-09-30					2027-12-31	730
8	Engineering Branch, MOH & MM	Construction / Theatre Complex - Kurunegala	Works	800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-09-30				2026-12-31		730
9	Engineering Branch, MOH & MM	Construction / Balance work of New Building Complex at DGH Nawalapitiya	Works	500.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents	2025-08-15				2026-12-31		730
10	Engineering Branch, MOH & MM	Construction / Improvements in Mechanical, Electrical, and Sewerage Syatems	Works	3,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC	2025-08-01			2025-12-31			365
11	Engineering Branch, MOH & MM	Construction / Theatre complex - Kurunegala	Works	800.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Appointment of PC/BEC		2026-06-01				2027-12-31	730
12	Engineering Branch, MOH & MM	Construction / Balance work of six storied cancer treatment unit,PGH,Badulla	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2026-04-01				2027-12-31	730
13	Engineering Branch, MOH & MM	Construction / Construction of consultant's quarters,TH,Kuliyapitiya	Works	75.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents		2026-04-01			2026-12-31		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Engineering Branch, MOH & MM																
Serial No.	Department/ LineAgency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
14	Engineering Branch, MOH & MM	Construction / Proposed surgical complex Chest Hospital - Welisara	Works	1,600.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	SHLPC	Normal	Preparation of Procurement Documents			2027-06-01				1095