

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	Current Status of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
1	Sugathadasa National Sports Complex Authority	Relaying 400m Synthatic track / Resurfacing of the 400,200 and 80 meter synthetic running tracks at the SNSCA	Works	795,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents	2025-12-31				2026-05-14		150
2	Sugathadasa National Sports Complex Authority	Purchasing Sports Items / Purchase of Sports Items use for Indoor/Out door /Bagambara Stadium	Goods	64,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Priority	Preparation of Procurement Documents	2025-07-15			2025-10-24			
3	Sugathadasa National Sports Complex Authority	Purchasing Ground maintenance Equipments Outdoor Stadium & Bogambara Stadium / Purchasing Grass cutting Machines & Hand tractors	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-07-30			2025-09-15			30
4	Sugathadasa National Sports Complex Authority	Supply & Installation of electronic timing system in the swimming pool SIS / purchase of Timing equipments	Goods	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-07-15			2025-10-24			90
5	Sugathadasa National Sports Complex Authority	Renovation of Soccur Ground / Purchasing Soil, sand, poultry Mannar, grass	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-06-30			2025-08-29			30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
6	Sugathadasa National Sports Complex Authority	Installation of fire Extinguishing system for Outdoor stadium / Renovation & Replacing fire system	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents	2025-08-01			2025-10-30			30
7	Sugathadasa National Sports Complex Authority	Repair of bathrooms,showers and installation of a water tank at the sports hotel / Repair of bathrooms,showers and installation of a water tank at the sports hotel	Works	13,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-07-01			2025-09-25			60
8	Sugathadasa National Sports Complex Authority	printing & Stationary / Purchasing of Stationary Items	Goods	7,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-01-03			2025-12-15			30
9	Sugathadasa National Sports Complex Authority	Electrical item / Purchasing of electrical item	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-01-03			2025-12-15			30
10	Sugathadasa National Sports Complex Authority	Fuel & Lubricants / Supply of Fuel & Lubricant use for Vehicles , machines	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-01-03			2025-12-31			365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
11	Sugathadasa National Sports Complex Authority	uniform / pruchasing of uniforms security staff and maintenance staff	Goods	4,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-01-03			2025-03-03			30
12	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / purchasing of chlorine and other chemicals &equipment	Goods	8,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents	2025-02-11				2026-03-26		365
13	Sugathadasa National Sports Complex Authority	maintenance of plant machinery & equipment / maintenance of plant machinery & equipment	Non-consultancy services	6,700,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated	2025-03-18			2025-05-28			30
14	Sugathadasa National Sports Complex Authority	printing and stationery & Office equipments / purchasing stationery items	Goods	5,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-01-14			2026-03-17		30
15	Sugathadasa National Sports Complex Authority	Electrical Items / Purchasing of Electrical Items use for all grounds	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-01-14			2026-03-16		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
16	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / purchasing of fuel & Lubricant for all vehicles & Machines of SNSCA	Goods	5,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2026-01-13			2026-01-30		365
17	Sugathadasa National Sports Complex Authority	Uniforms / purchasing of security uniforms and other uniforms for maintenance Section	Goods	4,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-05-04		60
18	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Purchasing of Chemicals & Equipment use for swimming pools SNSCA	Goods	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-08			2026-04-03		365
19	Sugathadasa National Sports Complex Authority	Vehicle Maintenance / purchasing of tyres, battries , service etc	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated		2026-02-20			2026-05-22		365
20	Sugathadasa National Sports Complex Authority	Maintenance of plant machinery &Equipment / Purchasing machines & equipments use for maintenance works	Goods	8,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-10			2026-06-04		30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
21	Sugathadasa National Sports Complex Authority	Maintenance of Buildings & Structures / Purchasing of Hardware Items for maintenance works	Goods	8,600,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-10			2026-05-22		30
22	Sugathadasa National Sports Complex Authority	Grounds Maintenance / purchasing of ground maintenance items (soil,sand,Grass ect.)	Goods	10,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-02-02			2026-05-04		30
23	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Procurement works selection of Janitorial service SNSCA	Non-consultancy services	26,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-05-15			2026-07-23		365
24	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Procurement works selection of Electricals maintenance service SNSCA	Non-consultancy services	18,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents		2026-01-05			2026-02-27		365
25	Sugathadasa National Sports Complex Authority	Laundry Charges / Procurement works selection laundry service for SNSCA	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents		2026-05-29			2026-08-03		365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
26	Sugathadasa National Sports Complex Authority	Advertising News Papers / paper advertisement of Bid notice and other advertisement of Admin section	Non-consultancy services	3,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated		2026-02-16			2026-12-15		365
27	Sugathadasa National Sports Complex Authority	Resurfacing of the 400m/200m synthetic Running Track / Resurfacing of the 400m/200m synthetic Running Track	Works	795,000,000.00	Domestic Funds / GoSL	ICB - International Competitive Bidding	HLPC	Priority	Preparation of Procurement Documents		2026-01-12			2026-05-14		180
28	Sugathadasa National Sports Complex Authority	Renovation of Out door pavilion & Roof / Renovation of Out door pavilion & Roof	Works	100,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-12	180
29	Sugathadasa National Sports Complex Authority	Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium / Renovation of Gymnasium,Rooms and wash rooms at outdoor stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-20			2027-03-31	90
30	Sugathadasa National Sports Complex Authority	Consrtruction of New ticket counters / Constrtuction of New ticket counters	Works	10,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-04-30	60

Master Procurement Plan for Year 2025 - 2027																
Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
31	Sugathadasa National Sports Complex Authority	Carpentering and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium / Carpentering and marking of roads,outdoor basket ball court renovation, interlocking,manhole covers and landscaping (including sign boards)within the premises of indoor and outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-05-14	90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
32	Sugathadasa National Sports Complex Authority	Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium / Renovation of buildings, sprinkler system and Installation of a new water tank at Bogambara Stadium	Works	25,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-31			2027-05-31	90
33	Sugathadasa National Sports Complex Authority	Stablishment of solar power system at Administrative Building outdoor stadium / Stablishment of solar power system at Administrative Building outdoor stadium	Works	50,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-30			2027-07-15	90
34	Sugathadasa National Sports Complex Authority	Painting of Indoor stadium roof and renovation of Lightning conductors / Painting of Indoor stadium roof and renovation of Lightning conductors	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-20			2027-06-30	60

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
35	Sugathadasa National Sports Complex Authority	Construction of accommadation facilities of Judo Building/Rifel shooting place / Construction of accommadation facilities of Judo Building/Rifel shooting place	Works	30,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-05-05			2027-07-30	90
36	Sugathadasa National Sports Complex Authority	Renovation of flood light system Outdoor stadium / Renovation of flood light system Outdoor stadium	Works	200,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-02			2027-04-30	180
37	Sugathadasa National Sports Complex Authority	Supply Installation of Athletic Timing System at Outdoor Stadium / Supply Installation of Athletic Timing System at Outdoor Stadium	Works	300,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-01			2027-05-14	180
38	Sugathadasa National Sports Complex Authority	Renovation of Entrance Road at SNSCA / Renovation of Entrance Road at SNSCA	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-05-31			2027-07-30	90

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
39	Sugathadasa National Sports Complex Authority	Construction of Visitos area / Construction of Visitos area	Works	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-06-15			2027-08-13	60
40	Sugathadasa National Sports Complex Authority	Purchasing of Sports Item / Purchasing of Sports Item	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-15	60
41	Sugathadasa National Sports Complex Authority	Purchasing of ERP System / Purchasing of ERP System	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-04-30	30
42	Sugathadasa National Sports Complex Authority	Purchasing of Gymnasium Equipment / Purchasing of Gymnasium Equipment	Goods	20,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-02-01			2027-04-30	30
43	Sugathadasa National Sports Complex Authority	Printing and Stationery & Office equipments / Printing and Stationery & Office equipments	Goods	6,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-16	30

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
44	Sugathadasa National Sports Complex Authority	Electrical Items / Electrical Items	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-03-19	30
45	Sugathadasa National Sports Complex Authority	Fuel & Lubricant / Fuel & Lubricant	Goods	5,500,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated			2027-01-13			2027-01-29	365
46	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-29			2027-04-30	30
47	Sugathadasa National Sports Complex Authority	Uniforms / Uniforms	Goods	5,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-29			2027-04-30	30
48	Sugathadasa National Sports Complex Authority	Swimming pool Chemicals & Equipment / Swimming pool Chemicals & Equipment	Goods	10,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
49	Sugathadasa National Sports Complex Authority	Vehicle maintenance / Vehicle maintenance	Goods	6,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	30
50	Sugathadasa National Sports Complex Authority	Maintenance of Plant Machinery Equipment / Maintenance of Plant Machinery Equipment	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-01-15			2027-04-30	30
51	Sugathadasa National Sports Complex Authority	Maintenance of Buildings & Structures / Maintenance of Buildings & Structures	Goods	9,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-03-15			2027-07-15	30
52	Sugathadasa National Sports Complex Authority	Ground Maintenance / Ground Maintenance	Goods	10,500,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Preparation of Procurement Documents			2027-02-15			2027-06-30	30
53	Sugathadasa National Sports Complex Authority	Cleaning & Janitorial Service / Cleaning & Janitorial Service	Non-consultancy services	27,000,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Preparation of Procurement Documents			2027-04-30			2027-06-30	365

Master Procurement Plan for Year 2025 - 2027 Name of the Procuring Entity : Sugathadasa National Sports Complex Authority																
Serial No.	Department/ Line Agency/ Ministry	Description	Procurement Category	Estimated Cost (LKR)	Source of Financing/ Name of the Donor	Procurement Method	Level of Authority	Priority Status	CurrentStatus of Procurement Preparedness Activities*	Scheduled Date of Commencement			Scheduled Date of Completion			Contract Period
										2025	2026	2027	2025	2026	2027	
54	Sugathadasa National Sports Complex Authority	Electrical Maintenance Service / Electrical Maintenance Service	Non-consultancy services	18,500,000.00	Domestic Funds / GoSL	NCB - National Competitive Bidding	DPC	Normal	Detailed Design			2027-01-15			2027-03-01	365
55	Sugathadasa National Sports Complex Authority	Laundry Charges / Laundry Charges	Non-consultancy services	2,000,000.00	Domestic Funds / GoSL	National Shopping / Request for Quotation	DPC	Normal	Not Initiated			2027-01-15			2027-12-15	365
56	Sugathadasa National Sports Complex Authority	Advertising News Papers / Advertising News Papers	Non-consultancy services	4,000,000.00	Domestic Funds / GoSL	Direct Contracting	DPC	Normal	Not Initiated			2027-01-15			2027-12-15	365